



International Civil Aviation Organization

MIDANPIRG MIDAD Task Force

Second Meeting (MIDAD TF/2)

(Cairo, Egypt, 3 - 5 March 2015)

Agenda Item 3: Progress report on the MIDAD Project

PROGRESS REPORT ON THE MIDAD PROJECT

(Presented by the Secretariat)

<p style="text-align: center;">SUMMARY</p> <p>This paper presents a progress report related to the MIDAD Project.</p> <p>Action by the meeting is at paragraph 3.</p>
<p style="text-align: center;">REFERENCES</p> <ul style="list-style-type: none">- MIDAD TF/1 Report- MSG/4 Report

1. INTRODUCTION

1.1 The meeting may wish to recall that, the DGCA-MID/2 meeting (Jeddah, Saudi Arabia, 20-22 May 2013) agreed that Bahrain, Qatar, Saudi Arabia and UAE take the lead in carrying out the MIDAD Project Phase 2 - Detailed Study.

1.2 The meeting may wish to note that MIDANPIRG/14 meeting agreed that, the MIDAD Project Phase 2 would consist of the following main steps:

- a) Call for Tender to select the Consultant, which will develop the Technical Specifications and Call for Tender related to the MIDAD detailed Study;
- b) selection of the Consultant and Contract negotiation;
- c) development of the Technical Specifications and Call for Tender related to the MIDAD detailed Study; and
- d) selection of the Company to develop the MIDAD detailed study and Contract negotiation.

1.3 The MIDANPIRG/14 meeting also agreed that the delivery and acceptance of the MIDAD detailed study will mark the end of Phase 2 of the MIDAD Project and the start of Phase 3 (implementation, operation, maintenance, etc.).

2. DISCUSSION

2.1 The meeting may wish to note that, in line with the DGCA-MID/2 Conclusion 2/7, the Civil Aviation Affairs of Bahrain (BCAA) published a Call for Tender related to the MIDAD Project Phase 2 (First step) on 15 August 2013. After evaluation of tenders, ITV has been selected as the Consultant and a contract was signed on 10 February 2014 for the development of the specifications for the MIDAD Detailed Study. It is to be highlighted with appreciation that, Bahrain, Qatar, Saudi Arabia and UAE covered the cost of the mentioned contract for the MIDAD Project Phase 2 (First step) on the basis of equal contribution.

2.2 The meeting may wish to note that, in accordance with the Action Plan/Timelines related to the MIDAD Project at **Appendix A**, the draft Specifications for the Detailed Study, after considering comments/inputs from the four leading States and the MIDAD Support Team, were distributed to all MID States on 4 November 2014 for their comments.

2.3 Based on the Specifications of the Detailed Study, developed in the first step of Phase2, a Call for Tender for the MIDAD Detailed Study was issued by UAE on 25 November 2014 (receipt of offers until 1 March 2015). It is expected that the evaluation of tenders be completed after the DGCA-MID/3 meeting (Doha, Qatar, 27-29 April 2015) decision on the funding mechanism of the Detailed Study.

MSG/4 meeting outcome related to MIDAD

2.4 For an improved coordination between all Stakeholders related to the MIDAD Project, the MSG/4 meeting recognized the need for designation of MIDAD Focal Points. Accordingly, the meeting agreed to the following MSG Conclusion:

MSG CONCLUSION 4/18: MIDAD FOCAL POINTS

That, for an improved coordination between all Stakeholders related to the MIDAD Project, States that have not yet done so, be urged to designate MIDAD Focal Points (FPPs) before 31 December 2014.

2.5 The meeting may wish to note that, twelve (12) States and five (5) Organizations have nominated their MIDAD Focal Points as at **Appendix B**.

2.6 The meeting may wish to note that the MSG/4 meeting agreed that it is necessary to explore all possibilities of cooperation and exchange of aeronautical information and services between MIDAD, EAD and eventually other Regional AIS/AIM Databases, in order to avoid duplication of efforts. In connection with the above, it is to be highlighted with appreciation that the EAD-MIDAD Workshop was hosted by EUROCONTROL at the EAD operational Centre in Madrid, 3-4 February 2015 for the benefit of the MIDAD Focal Points. The outcome of the EAD-MIDAD Workshop will be presented in a separate PPT.

3. ACTION BY THE MEETING

3.1 The meeting is invited to note the information provided in this paper, and take action as appropriate.

APPENDIX A

Action Plan/Timelines related to the MIDAD Project Phase 2

	Action	Deliverable	Responsible	Timeline	Status
1	Call for Tender preparation to select the Consultant, which will develop the Technical Specifications and Call for Tender related to the MIDAD detailed Study	Call for Tender	Bahrain	15/08/13	Completed
2	Tender phase	Closing of the Tender	Bahrain	15/09/13	Completed
3	Receipt of the Offers	Offers	Industry	23/10/13	Completed
4	Evaluation of the offers and selection of the Consultant	Consultant selected	Four Leading States with the support of the MIDAD ST	31/01/14	Completed
5	Progress report to MIDANPIRG/14	Outcome of MIDANPIRG/14	Four Leading States with the support of the MIDAD ST	19/12/13	Completed
6	Contract negotiation with the selected Consultant	Contract with the selected Consultant	Four Leading States with the support of the MIDAD ST	07/02/14	Completed
7	Contact (Workshops) with potential Companies interested to bid for the development of the MIDAD detailed study	First Draft of technical specifications for the MIDAD detailed study	Four Leading States with the support of the chosen Consultant	15/03/14	Completed
8	Preparation of the Draft Specifications for the MIDAD Detailed Study, for review by the MIDAD TF/1	Draft Specifications for the Detailed Study	ITV, Four Leading States and MIDAD ST	15/06/14	Completed
9	Preparation of the revised Draft-1	Revised Draft-1 Specifications for the	ITV	31/07/14	Completed

	Action	Deliverable	Responsible	Timeline	Status
	Specifications for the MIDAD Detailed Study, taking into consideration comments/inputs of MIDAD TF/1	Detailed Study			
10	Review and comments by Four Leading States and the MIDAD ST on the Revised Draft-1 Specifications for the Detailed Study	Comments/Inputs	Four Leading States with the support of the MIDAD ST	15/09/14	Completed
11	Preparation of the revised Draft-2 Specifications for the MIDAD Detailed Study, taking into consideration comments/inputs of Four Leading States and MIDAD ST	Revised Draft-2 Specifications for the Detailed Study	ITV	30/09/14	Completed
12	Review and comments by All States of the Revised Draft-2 Specifications for the Detailed Study	Comments/Inputs	All States	15/10/14	Completed
13	Preparation of Final Specifications and Tender Documentation for the MIDAD Detailed Study	Final Specifications and Tender Documentation	ITV	30/10/14	Ongoing Completed
14	Tender Phase (opening)	Call for Tender	UAE	01/11/14	Ongoing Completed
15	Tender Phase (closing)	Call for Tender	UAE	30/11/14	Completed
16	Receipt of the Offers	Offers	Industry	15/02/15	Completed
17	First Financial Evaluation	First Financial Evaluation	Four Leading States with the support of the MIDAD ST	01/03/15	
18	Agree on proposal(s) for the funding	Proposal(s) for the funding mechanism	MIDAD TF/2	15/03/15	Ongoing

	Action	Deliverable	Responsible	Timeline	Status
	mechanism of the Detailed Study (to be presented to DGCA-MID/3)				
19	Initial Evaluation of the offers	Evaluation/Analysis report	ITV	01/04/15	
20	Progress report to the DGCA-MID/3 meeting	DGCA-MID/3 Go-ahead decision and agreement on funding mechanism for the Detailed Study and MIDAD legal Entity/Agency	MIDAD TF Chairman/ ICAO	DGCA-MID/3 (April 2015)	
21	Coordination meeting between ITV and Four Leading States concurrently with the DGCA-MID/3 meeting for the validation of shortlisted companies	Shortlisted companies	ITV and Four Leading States	DGCA-MID/3 (April 2015)	
22	Interviews with the shortlisted companies	Clarifications	ITV and Four Leading States	15/06/15	
23	Initial Evaluation of the offers by Four Leading States and MIDAD ST and proposal for the selection of the company	Evaluation/Analysis report and proposal of the awarded company	Four Leading States with the support of the MIDAD ST	31/07/15	
24	Final Evaluation and Decision regarding the awarded company	Final Evaluation and Decision regarding the awarded company	MIDAD TF/3	15/09/15	
25	Signature of the Contract with the selected Company	Contract signed	MIDAD TF Chairperson	15/10/15	
26	Development of the Detailed Study documents/deliverables	Detailed Study documents/deliverables	Company	15/10/16 (TBC)	

APPENDIX B

MID Region AIM Database (MIDAD) Focal Points

	States	Main Focal Point			Alternate Focal Point (Optional)		
		Name	Title	Email/Tel/Mobile	Name	Title	Email/Tel/Mobile
1	Bahrain	Mohammed Ahmed Alhallagh		alhallagh@caa.gov.bh T: + 973 17329037 M: +973 39684688			
2	Egypt	Abdelsattar Abo Elhassan Adawy	Head of AIS sector	Abdelsatar.aboelhass@nansceg.net T: (02) 22678885 M: 0100 5484984 - 01142686199			
3	Iran	Ali Azami	Expert of AIS	aliazamy@yahoo.com T: 00982166025108 M :+98-9122655694	Mohammad Esmaeil Movahedifar	Expert of AIS	movahedifar48@yahoo.com T: 00982166025108 M: :+98-9126953881
4	Iraq	Ali Waleed Abdulameer	AIS Manager	ais_hq@iraqcaa.com T: 00964 813 (1) 2122 M: 00964 780 748 8484			
5	Jordan	Hanan A. Qabartai	Chief AIS HQ	ais.hq@carc.gov.jo T: +962648972681 M: +962796768012			
6	Kuwait	Khaled Gh. Al-ghanim	Chief of AIM	kg.alghanim@dgca.gov.kw Tel : +965 247 377 92 Mobil: +965 971 727 17			
7	Lebanon	Ali Jammoul	Chief of AIS	jammoul@beirutairport.gov.lb T: + 961 1 629067 M: + 961 76 434154			
8	Libya						
9	Oman	Jaffer A.amir Salman		Jaffer.caa.gov.om +96899316040			
10	Qatar	Faisal Alqahtani	Head of AIS	Faisal.alqahtani@caa.gov.qa T: + 974 44656221			
11	Saudi Arabia	Ghorman	Director of	galshehri@gaca.gov.sa			

		Al-Shehri	AIS	T: +96626290564			
12	Sudan	Hayder Mohammed Abdalla	AIM Director	aishyder@gmail.com T: +249 123499246 M: +249912268269			
13	Syria						
14	UAE	Abdalla Al Rashidi	Director AIM	akaabi@szc.gcaa.ae T: +97125996891 M: +971506119865			
15	Yemen						
	Organizations	Main Focal Point			Alternate Focal Point		
		Name	Title	Email/Tel/Mobile	Name	Title	Email/Tel/Mobile
1	AACO	Rashad KARAKY	Senior Manager - Economics & Technical Management	ETM@aaco.org Tel: +961 1 861 297/8/9			
2	Eurocontrol	Gaston LIEGEOIS	Deputy Head of European AIM (EAIM)	gaston.liegeois@eurocontrol.int T: +32 2 729 3083 M: +32 478 241419			
3	IATA	Rose AL OSTA	Manager, Safety & Flight Operations	alostar@iata.org T: + 96 265804200 Ext 1405 M: +96 2796668978			
4	Jeppesen	Volker MEYER	Manager International Relations	volker.meyer@jeppesen.com T: +49 6102 50 7240 M: +49 173 88 15 820			