D	Task Name	Resource Names	2008 2009 2010					
_	Coordination and Promotion Activities		2008 2010 Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep I					
2	Establish a Register of Donors	PCO	10/8 11/9					
	Follow up on Pledges	PCO	10/2 11/9 10/2 11/11					
	Identify additional Partners/Stakeholders	SMG,ICAORD,ISSG,ISD,PCO						
	Promote the AFI Plan at all relevant Meetings	SMG,ICAORD,ISSG,ISD,PCO SMG,PM	10/8 7/31 6/25					
	Appoint Programme Manager	SING,FIN						
	Prepare Terms of Reference	PCO,ISD						
_	-	,	10/1 10/15 10/16 10/31					
_	Review Terms of Reference	PCO,ISD HRB,TCB						
,	Prepare Vacancy Announcement		10/1 10/31 11/1 12/3					
_	Review Candidates	SC						
	Select Candidate	SG	12/10 1/4					
	Establish AFI Steering Committee (SC)	200.02						
:	Develop SC Terms of Reference	PCO,ISD						
	Appoint SC Members	SG	1/5 11/30					
_	Appoint Regional Office Implementation Officers							
	Prepare Terms of Reference	PCO,ISD,PM,RD	10/1 10/15					
	Review Terms of Reference	HRB,TCB	1029 11/13					
	Prepare Vacancy Announcement	HRB,TCB	10/1 40/31					
	Review Candidates	PCO,ISD,PM,RD	11/14 12/31					
	Select Candidates	SG	12/31 2/1					
_	Develop Project Processing Procedures and Templates							
2	Draft Project Selection/Processing Procedures and Guidelines	ISD,PCO,PM	10/16 - 11/15					
;	Review Project Selection/Processing Procedures and Guidelines	ISD,PCO,PM	11/16 12/26					
ŀ	Develop AFI Plan Policy and Procedures Manual	ISD,PCO,PM	1/1 1/30					
	HQ and RO Staff training							
6	Provide In-House Training on GASP & Procedures	ICAO,ISSG	11/1 3/28					
′	Provide Project Management Training	ICAO	12/3 3/28					
3	Establish AFI Plan Databases and Website							
)	Develop Limited Access Website	ISD,PCO	10/1					
)	Develop On-Going Project Database	ISD	10/12/15					
I	Add Website/Database Enhancements	ISD,PCO	2/18 12/28					
2	Incorporate AFI Plan into ANIP	ISD,PCO,ANB,ICT	10/1 7/31					
3	On-going Gap Analysis							
ŀ	On-going Needs Analysis	PM,ANB,ISD,PCO,SOA,RD,SC	12/3					
5	On-going Risk Analysis	PM,ANB,ISD,PCO,SOA,RD,SC	12/3					
;	On-going Impact Analysis	PM,ANB,ISD,PCO,SOA,RD,SC	12/3					
	On-going Project Prioritization	PM,ANB,ISD,PCO,SOA,RD,SC	12/14					
	2007/2008 Project Development and Selection							
)	Identify AFI Current Projects	PM,ANB,ISD,PCO,SOA,RD,SC	10/1 10/31					
	Prepare New Regional/State Project Proposals PM,ISD,PCO		1/1					
	Identify Donor and Stakeholder Resources PM,ISD,PCO		10/1 -1/31					
!	Identify Implementation Partners	PM,ISD,PCO	10/1 -1/31					
3	Hand Over Projects for Implementation	ISD	3/4 4/1					
1	USOAP Audits 60% Completed		1/14 🔶 1/15					
ject	: AFI Plan Ved 10/3/0 Split Milestone	Summary Project Summary	External Tasks Deadline					

5 40 6 11 7 21 8 20 9 0 1 2 1 2 3 4 4 R 5 U 6 50	Fask Name	Resource Names	2008 2009 2010 2010
4 6 1 7 21 7 21 8 20 9 1 1 2 3 3 4 R 5 U 6 50			Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep
2r 3 20 9 1 1 1 2 1 3 1 4 R 5 U 5 50	40% Acceptance of Corrective Action Plans	DM 00	1/14 🔶 1/15
2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2 2	Ist Steering Committee 2007 Review Meeting	PM,SC	
9 2 3 ↓ R 5 U 6 5(2nd Steering Committee 2007/08 Review Meeting	PM,SC	7/28 🔶 7/30
2 1 2 3 4 R 5 U 5	2009 Project Development and Selection		
2 3 4 R 5 U 5 50	Review Plan & Project Implementation	PM,SC,PCO,ISD,ANC,COUNCIL	8/11 -9/10
2 3 4 R 5 U 6 5(Prepare New and/or Amend Project Proposals	PM,ISD,PCO	9/29
3 R 5 U 5 50	Identify Donor and Stakeholder Resources	PM,ISD,PCO	10/61/29
R U 50	Identify Implementation Partners	PM,ISD,PCO	10/6 <mark>H</mark> 1/29
5 U	Hand Over Projects for Implementation	ISD	2/2 2/27
5	RAN/8 Meeting		9/15 🔷 12/12
	JSOAP Audits 80% Completed		12/11 🔶 12/12
′ In	50% Acceptance of Corrective Action Plans		12/11 🄶 12/12
	mplement 30% Corrective Action Plan Items		12/11 🌪 12/12
	Brd Steering Committee 2008 Review Meeting	PM,SC	1/20 🔶 1/21
	Ith Steering Committee 2008/09 Review Meeting	PM,SC	7/20 🄶 7/21
	2010 Project Development and Selection		
I	Review Plan & Project Implementation	PM,SC,PCO,ISD,ANC,COUNCIL	8/10
2	Prepare New and/or Amend Project Proposals	PM,ISD,PCO	9/28
5	Identify Donor and Stakeholder Resources	PM,ISD,PCO	10/5 1/28
	Identify Implementation Partners	PM,ISD,PCO	10/5
	Hand Over Projects for Implementation	ISD	2/1 2/26
i In	mplement full CNS-ATM Coverage		12/10 🔶 12/11
′ In	mplement full MET Information Communication Links		12/10 🔶 12/11
³ In	ncrease Accident reporting by 50%		12/10 🔶 12/11
) In	ncrease Number of Closed Accident Reports by 25%		12/10 🔶 12/11
) U	JSOAP Audits 90% Completed		12/10 ◆ 12/11
In	mplement 60% of APIRG/16 Recommendations		12/10 🔶 12/11
2 F	Follow-up audit Findings within World Average		12/10 🔶 12/11
	70% Acceptance of Corrective Action Plans		12/10 🔶 12/11
ln 🕴	mplement 40% Corrective Action Plan Items		12/10 🔶 12/11
5 R	Review Regional Initiatives for upgrading Transport Aircraft		12/10 🔶 12/11
	Establish/Launch RSOOs/COSCAPs		8/4 12/11
7 5 1	5th Steering Committee 2009 Review Meeting	PM,SC	1/25 🔶 1/26
	Gap Analysis Review Exercise		4/5 7/1
•	Analyse and Provide Guidance for Project Milestones	PM,SC,ISD,PCO,ANB,ISSG	4/5 7/1
)	Update Milestones and Objectives as needed	PM,SC,ISD,PCO,ANB,ISSG	4/5 7/1
	Capture Lessons Learnt	PM,SC,ISD,PCO,ANB,ISSG	4/5 7/1
: In	mplement Incident Reporting/Data Collection/Sharing Systems		6/28 🔶 7/23
	Complete critical MET Communication Links		6/28 🔶 7/23
In	ncrease Accident reporting by 60%		6/28 🔶 7/23
	ncrease Number of Closed Accident Reports by 30%		6/28 🔶 7/23
In	mplement 80% of APIRG/16 Recommendations		6/28 🔶 7/23
	80% Acceptance of Corrective Action Plans		6/28 🔶 7/23
	mplement 60% Corrective Action Plan Items		6/28 🔶 7/23
	Task Progress	Summary	External Tasks Deadline
ect: A e: Weo	AFI Plan Progress Progress AFI Plan Split Milestone	Project Summary	External Milestone

	Comprehensive Regional Implementation Plan for Aviation Safety in Africa								
ID	Task Name	Resource Names	Aug Sep Oct Nov De	2008 c Jan Feb Mar Apr May Jun Jul	2009 Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun ,	2010 Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct			
89	Review Regional Initiatives for Upgrading Transport Aircraft			• •		6/28 🔶 7/23			
90	Full Implementation of African Air Navigation Plan					6/28 🔶 7/23			
91	Full Implementation of African SAR					6/28 🔶 7/23			
92	6th Steering Committee 2009/10 Review Meeting	PM,SC				7/19 🔶 7/20			
93	Presentations for 37th Assembly	PM,ISD,PCO,ANB,SSA				6/1 8/31			
94	Preparation of Work Plans for 2011 - 2013	PM,ISD,PCO,ANB,SSA,SC				6/1 8/31			

Proiect: AFI Plan	Task	Pro	ogress		Summary		External Tasks	Deadline	小
Project: AFI Plan Date: Wed 10/3/0	Split	Mil	ilestone	•	Project Summary		External Milestone		
Page 3									