

STATUS OF IMPLEMENTATION OF AIRSPACE AND SAR PROJECTS

	PROJECTS	PROJECT IMPLEMENTATION STATUS	% OF COMPLIANCE IN AFI	CHALLENGES	REMARKS
1	PBN Airspace Concept (Airspace Design) and AFI Optimized Route Trajectories and Airspace (AORTA)	<ul style="list-style-type: none"> - 80% implementation of PBN - 0% implementation of CCO and CDO - CCO/CDO workshop conducted in December 2019 	67.7%*	- Availability of CCO/CDO Expertise	States to provide information of implemented CCO/CDOs to AFPP as required by APIRG 22 Conc.22/08
2	AFI SSR Code Allocation and Assignment Review(ASCAAR)	<ul style="list-style-type: none"> - Workshop conducted in January 2020 - Revised AFI SSR Code Management Plan and Four Participating Areas completed - Draft update of Doc 7474 completed 	95%	Elapsed implementation time lines	Due to COVID-19 restrictions some implementation timelines affected.
3	ATS Competency Study	- Survey conducted in May 2016 with only 4 responses	20%	Expertise in region, lack of resources	Project revived following APIRG 22 approval; survey on going

AAO/SG3 - WP/3A1
Appendix A

		- Some awareness provided through ATCO & ATSEP workshops organized by ICAO in 2018			
4	Operational Requirements for CNS (OPREC)	Nil	0%	Nomination from states	
5	RVSM & Operational Safety in ATS	Ongoing work in collaboration with ARMA. Target level of Safety unacceptable	60%*	<ul style="list-style-type: none"> - ATC Competence, Coordination Failure, SLOP implementation, non-RVSM approved aircraft in RVSM airspace - Lack of RVSM data from states 	A number of coordination meetings held/scheduled in 2020 to address the status.
6	Contingency Planning and Operational Coordination (CPOC)	<ul style="list-style-type: none"> - Contingency Plan workshops conducted - National contingency plans developed or updated with VACP and PHE. - Draft AFI ATM Regional Contingency Plan developed and accepted by APIRG 22 - Complete the Contingency Avoidance routes for all FIRs 	90%	Lack of state participation at regional workshops	2 workshops held; in May 2019 and February 2020 respectively to complete the National Contingency plans.

AAO/SG3 - WP/3A1
Appendix A

		- To incorporate the newly identified COVID-19 requirements.			
7	NAVSPEC and Separation Minima Transition (NASMIT)	Not started	0%	Nomination of Team members	
8	Assistance on State Safety Programme Implementation (ASSPI)	Not started	0%	Nomination of team members	
9	Civil/Military Cooperation & FUA Seminar/Workshops	On going	20%	Postponement of workshop in Accra planned with HQ.	Travel restriction caused by COVID -19 affected planed assistance missions in 2020.
10	Search and Rescue	On going	50%	Availability of SAR Experts Postponement of missions to identified states	Travel restriction caused by COVID -19 affected planed assistance missions in 2020.

Notes

(*) percentage is based on avail data