

INTERNATIONAL CIVIL AVIATION ORGANIZATION
**Third Meeting of APIRG Infrastructure and Information Management Sub Group (IIM/SG/3)
(Virtual Meeting, 12-14 October 2020)**
Agenda Item 4: Status of implementation of the regional projects adopted by APIRG
4.2 Implementation AFI Aeronautical Communication Navigation Surveillance, Infrastructure, Spectrum and Systems Regional Projects (CNS)

(Presented by ASECNA)

SUMMARY
<p>This paper provides a report related to the implementation of AMHS, ATS Inter-Facility Data Communication (AIDC) ADS-B in ASECNA area as well as between ASECNA centers and neighboring centers and the ongoing SBAS program within ASECNA MEMBERS STATES.</p>
<p>REFERENCE(S): - Global Air Navigation Plan (Doc 9750) - APIRG/22 and IIM/SG 2 Reports - Doc 7474</p>
<p>Related ICAO Strategic Objective(s):</p> <p><i>A: Safety – Enhance global civil aviation safety.</i></p> <p><i>C: Environmental Protection – Minimize the adverse effect of global civil aviation on the environment.</i></p> <p><i>E: Efficiency: Enhance the efficiency of aviation operations.</i></p> <p><i>D: Continuity: Maintain the Continuity of aviation operation</i></p>

1. Introduction

1.1 In accordance to the global air navigation plan (GANP), the regional navigation plan and the Aviation System Block Upgrade (ASBU) concept, ASECNA planned projects to enhance safety and efficiency and ensure environmentally sustainable operations and globally interoperable services through use of appropriate technical installations.

1.2 Regional and interregional cooperation is required to take full advantage of the investment and the infrastructure provided to improve the quality of the services.

1.3 This working paper reports on the progress made in the implementation of various services including AMHS, AIDC, ADS-B, CPDLC.

2 Discussion
2.1 Infrastructure improvement

Appropriate CNS infrastructure is required to support the provision of ATM services and meet the capacity and efficiency requirements. For this purpose, ASECNA pursued to improve the CNS infrastructure including:

- ✓ Upgrade of the CAFSAT network nodes via the implementation of the phase I re-engineering to support full IP capability,

- ✓ Interconnection and/ or interoperability of AFISNET with the AFI aeronautical VSAT networks (SADC-III, NAFISAT, CAFSAT, REDDIG...),
- ✓ Expansion and interconnexion of AFISNET to South America Region (SAM) with nodes in Recife, Cayenne and Trinidad and Tobago linking AFI and AFI regions,
- ✓ Modernization of AFISNET (AFISNET/SITA IP Gateway).

Additional bilateral and multilateral cooperation initiatives are ongoing to sustain and improve the CNS infrastructures:

- ✓ Cooperation in the gulf of Guinea,
- ✓ AFI North West Area (ANWA) Cooperation,
- ✓ ASECNA/ATNS MoU,
- ✓ Satellite Network Management Committee,
- ✓ Cooperation in SAT area.

2.2 Progress in AMHS implementation

2.2.1 AMHS is the technology recommended by the International Civil Aviation Organization (ICAO) for the exchange of aeronautical messages between the Member States of the Organization, through the Communication Centers of the Fixed Aeronautical Service (SFA).

2.2.1 Since 2014 ASECNA started AMHS installation for the smooth implementation of ATS messaging in accordance with ICAO regional plan. Up today, AMHS systems are implemented and operational in ten (10) centers. Since 2017, AFS Circuits between ASECNA centers are operating in AMHS. Actions are ongoing to pursue AMHS connections with adjacent ACCc.

2.2.2 **On June 25, 2020, after IOT and Pre-operational procedures** and a very full coordination and cooperation between ASECNA and DECEA (Brasil) during COVID-19 period, the first connection in AMHS (ATS Message Handling System) technology between South America and Africa, was operationally activated

2.2.3 With the activation of the AMHS link with Dakar, in Senegal, using satellite connection of the AFISNET network from Recife and Dakar, DECEA and ASECNA guarantee the fluidity necessary for the processing of Flight Plans, Meteorology and Aeronautical Information messages between South America and Africa.

2.2.4 Coordination is undergoing with other AFI centers to extend and implement the IOT and Pre-operational tests.

2.2.5 Currently, ASECNA is conducting a complementary AMHS project to equip the remaining centers with AMHS systems. The contract is signed by the end of 2019 and the project is going normally.

The status of AMHS implementation is provided in Appendix A.

2.3 AIDC implementation

2.3.1 Identified in the Aviation System Blocks Upgrades (ASBU) modules as one of the candidate functionality for the block zero elements/technologies, AIDC provides the datalink capability to enable timely exchange of aeronautical data between adjacent ATSUs during the notification, coordination and transfer phase of flight between different FIRs.

2.3.2 Very early ASECNA equipped the ACC with ATM Automation systems including AIDC capability coordination, which significantly reduces the workload of Air Traffic Controllers while impacting positively on safety.

2.3.3 AIDC have been established with the neighboring equipped FIRs of Antananarivo, Niamey, Ndjamena, Brazzaville. In 2015 AIDC operational test were successfully conducted between Dakar and Abidjan and reported at SAT20 meeting in Abidjan.

2.3.4 Since 2017, AIDC operational tests were conducted between ASECNA internal centers thanks to the implementation surveillance and ATM automation project in eleven (11) additional centers. The tests were to other centers and after some technical challenges, the AIDC connection was successfully established between Abidjan and Accra, in March 2019 and upon validation tests.

2.3.5 In the framework of SAT coordination meetings as well as bilateral as multilateral initiatives, several AIDC connections trials are on going and will be completed soon, despite of the critical situations due to the COVID-19. This includes the connections:

- ❖ Johannesburg/Antananarivo, at an advanced coordination stage,
- ❖ Dakar/Recife with trials ongoing,
- ❖ Dakar/Cayenne with coordination on going

2.3.6 However, some challenges should be addressed to allow the seamless implementation of AIDC in the AFI region:

- ❖ Interoperability issue between centers with OLDI capability (Sal, Las Palmas, Casablanca, Algiers) and the AIDC centers,
- ❖ Coordination between the centers ;
- ❖ Operational and technical trainings.

Common test protocols including prerequisite check lists, test configuration development and test results templates

The status of AIDC implementation and Details of tests trials are provided in Appendix B

2.4 ADS-B Implementation

2.4.1 To improve air traffic management throughout its airspace, which covers large areas, parts of which are inhospitable regions: oceanic, desert, forest, etc., and which cannot be covered by ground-based surveillance means, ASECNA has chosen to implement space based automatic dependent surveillance broadcast ADS-B.

2.4.2 In this framework, the following main steps have been conducted

- ❖ Experimentation and assessment of conformity to the ADS-B requirements through Benchmarking, sensitization, safety studies, training, performance monitoring Operational Implementation Center during two years from January 1st, 2018 to December 31st, 2019.
- ❖ Tests and parameters assessment trough transport network (AFISNET) to validate key parameters (Latency, FOM, Bandwidth, probability of detection, update period...)
- ❖ Benchmarking to EASA to benefit from feedback from the AIREON certification and continuous surveillance process,
- ❖ Benchmarking to NAV CANADA to benefit from the experience in:
 - ✓ Operational use of ADS-B satellite technology in Canada, operational concept,
 - ✓ Safety studies before deployment (engineering, air traffic control, training); Controller training (HMI, simulations on reduced separations),
 - ✓ The monitoring system set up (monitor ADS-B satellite data and analyze any anomalies),
 - ✓ Technical capacities and requirements within the framework of the supply of the surveillance system: RCP, RSP and RNP,
 - ✓ Certification and approval procedures for the use of ADS-B data by satellite.
- ❖ Safety studies
- ❖ Pre-operational implementation since 1st January 2020

2.4.3 The ADS-B SB implementation provides a real operational benefit. The Survey of fleet equipage shows more than 98 % fleet equipped in oceanic airspace and a average of 89% in the six terrestrial FIR (Dakar, Niamey, Brazzaville, N'djamena et Antananarivo)

- ❖ Pilots and air traffic controllers very happy;
- ❖ Fuel saving (environment): Pilot requesting direct routes
- ❖ Increase Safety,
- ❖ Enhance efficiency

The implementation planning is provided in appendix C

2.5 Status of SBAS implementation

2.5.1 ASECNA, main mission is to provide air navigation services within a Single Sky airspace of 16 million squared kilometres, corresponding to the airspace under the jurisdiction of its Member States and to oceanic airspace in central Atlantic Ocean, Gulf of Guinea and Indian Ocean entrusted by the international community.

2.5.2 ASECNA is committed to the provision of SBAS services in its area of responsibility as per the resolutions taken by its Member States in 2005, and has initiated in 2011 an SBAS programme which pursues the autonomous provision of L1 early services from the 2021/2022-time horizon for the benefit of its airspace users.

2.5.3 This programme aims also to contribute to the implementation of both Single African Sky and African Union Space Policy and Strategy, for which it constitutes a key enabler, and is developed within the framework of the bilateral cooperation on satellite navigation between the Agency and the European Union (EU), and more globally of the Africa-EU Strategic Partnership.

2.5.4 SBAS does not require the installation or maintenance of local ground-based navigation aids or landing systems and the provision of related staff, and is particularly adapted to the African operational environment, where remote and isolated regions are vast and numerous. The benefits of its introduction are expected to be much more important than in any other part of the world.

2.5.5 SBAS in ASECNA airspace is intended to enhance PBN and ADS-B operations for all phases of flight, from en-route down to approach, and thereby to increase significantly flight safety and efficiency. It will improve availability for all RNAV routes and flexibility for new and more efficient routes, and will provide an effective solution for CAT-I equivalent operations “everywhere every time”, especially in the very large number of runway ends, in international, regional and domestic airports, not served by precision approaches today. It will also enable to ensure service continuity during ILS maintenance and renewal periods and will overcome the known safety and operational performance limitations of LNAV/VNAV operations.

2.5.6 The signal-in-space is compliant with corresponding SARPs from International Civil Aviation Organisation (ICAO) contained in ICAO Annex 10, Minimum Operational Performance Standards (MOPS) published by RTCA (Radio Technical Commission for Aeronautics) and EUROCAE (European Organisation for Civil Aviation Equipment), and the regulations of the Member States which will proceed to the required certification.

2.5.7 The services provision strategy is to meet user needs with an incremental approach in terms of coverage and performances, taking into account expendability towards the next generation of DFMC. ASECNA plan is to autonomously provide airspace users with L1 early services from 2024/2025 and DFMC services beyond 2028-2030.

2.5.8 The infrastructure is developed using EGNOS technology and assets. It will comprise a network of Navigation Reference Stations (NRS), Mission Control Centre(s) (MCC), Navigation Broadcast Stations located and owned by Nigcomsat (NBS), a SBAS wide area transport network, and a space segment. The GEO satellite used for this SBAS is the property of Nigeria (Nigcomsat)

2.5.9 Since 10th September, ASECNA, has started to broadcast a SBAS (Satellite-Based Augmentation System) signal over Africa & Indian Ocean (AFI) region, providing the first SBAS open service in this part of the world via NIGCOMSAT-1R Satellite managed and operated by Nigerian Communications Satellite Ltd under Federal Ministry of Communications and Digital Economy of Nigeria.

2.5.10 ASECNA SBAS programme is fully-fledge initiative supported by its Member States which aims to improve significantly and sustainably flight safety and efficiency in the AFI region for the direct benefits of its airspace users from 2024-time horizon.

2.5.11 The A-SBAS architecture is provided in appendix D

3. Action by the meeting

3.1 The meeting is invited to:

- a) Take note the information contained in this paper,
- b) Update if necessary the inputs to CNS projects ongoing.

3.2 Draft Conclusion: Improvement of CNS projects implementation

That;

Concerned States /Organizations:

- a) *urge to coordinate and expedite the implementation of the aeronautical telecommunications services above to overcome barriers to building a seamless AFI Airspace;*
- b) *Strengthen cooperation among themselves for improvement of the aeronautical services.*


Appendix B

AIDC Implementation Status (Adjacent centers)


ASECNA ATS Centers	Connection centers	AIDC Validation Planning	Comments
Abidjan	Roberts	-	ATM system upgrading ongoing in Roberts
	Luanda	Planned	Implementation planning to agree
	Accra	Mars 2019	AIDC over AFTN, operational since March 2019.
	Atlántico	December 2020	Implementation planning to agree
Dakar	Roberts	-	ATM system upgrading ongoing in Roberts
	Las Palmas	-	Implementation planning to agree due to interoperability issue between OLDI and AIDC systems
	SAL	-	Implementation planning to agree due to interoperability issue between OLDI and AIDC systems
	Cayenne	Planned	Trials on going. Need to create a direct circuit
	Piarco	Planned	Implementation planning to agree
	Recife	Dec. 2020	Trials ongoing.
Brazzaville	Luanda	-	Trials to continue
	Khartoum	2013	AIDC over AFTN, operational since 2013. Need to create a direct circuit
	Kinshasa	2017	AIDC over AFTN, operational since 2017
Antananarivo	Johannesburg	December 2020	Trials ongoing
	Plaisance	2008	AIDC over AFTN, operational since 2008.
	Seychelles	Planned	Implementation planning to agree
Niamey	Algiers	-	To be agreed (OLDI/AIDC interoperability issue)
	Accra	2018	AIDC over AFTN, operational
Ndamena	Khartoum	2013	AIDC over AFTN, operational since 2013.
Lomé	Accra	November 2018	AIDC over AFTN, operational since November 2018.
Ouagadougou	Accra	December 2020	Trials ongoing
Nouakchott	Casablanca	-	Implementation planning to agree due to interoperability issue between OLDI and AIDC systems
	Las Palmas	-	Implementation planning to agree due to interoperability issue between OLDI and AIDC systems
	Algiers	-	To be agreed (OLDI/AIDC interoperability issue)

Appendix C: SB -ADS-B implementation planning

ARCHITECTURE DU RESEAU ADS-B ASECNA



Integration des données de tous les senseurs dans les systems ATM de l'ATC (TopSky)



Appendix D

