

IDENTIFICATION AND DEVELOPMENT OF AIM PROJECTS

AFI Region	PROJECT DESCRIPTION (DP)	DP N° AFI AIM/5	
<i>Programme</i>	Title of the Project	Start	End
<p align="center"><i>AIM</i></p> <p>ICAO Programme Facilitator: RO/AIM</p>	<p>AFI AIM/4: Implementation of Aerodrome mapping data sets and Instrument flight procedure data sets</p> <p>Project coordinator: TBD</p> <p>Experts contributing to the project: Experts from States and Organizations</p> <p>Team Member: TBD</p>	<p align="center">1/12/2022</p>	<p align="center">31/12/2024</p>
Objective	Develop necessary assistance documents and tools and assist States in the implementation of Aerodrome (AD) mapping data sets and Instrument flight procedure (IFP) data sets.		
Scope	The scope of the project contemplates the identification and development of documents and tools needed to assist States in implementing Aerodrome mapping data sets and Instrument flight procedure data sets and conduct assistance to beneficiary States.		
Metrics	<ul style="list-style-type: none"> - Number of States that provide AD mapping data sets - Number of States that provide IFP data sets 		
Goals	<ul style="list-style-type: none"> - Develop assistance documents and tools for AD mapping and IFP data sets implementation - Assist States in the implementation of AD mapping and IFP data sets 		
Strategy	<p>Project activities will be coordinated among project team members, the Project Coordinator, and the Programme Facilitator, mainly through teleconferences (Virtual meeting application). Seminars/workshops/meetings are scheduled in accordance with work programme activities. The Project Coordinator will coordinate with the Programme Facilitator for the inclusion of additional experts, if warranted by the tasks and work to be performed. Coordination will take place between States in AFI Region and Stakeholders. Once the assistance documents and tools are developed and validated, assistance missions will be conducted to beneficiary States. The beneficiary States shall be selected based on their eligibility and voluntary engagement to fund the assistance mission. The eligible States shall be those who have a Quality Management System in AIM in place and have an AIXM database. The results of the work done will be presented to the APIRG Infrastructure and Information Management Sub-Group (IIM/SG) by the Project coordinator.</p>		
Rationale	Assist States in the implementation of AD mapping and IFP data sets		

Related projects	This project is related to the AFI Plan project “AIM Results-Based Implementation Support (RBIS) for the AFI Region”				
Project deliverables	Relationship with the performance-based regional plan (PFF)	Responsible party	*Status of Implementation	Delivery date	Comments
Composition of the project team	PFF: AFI AIM/5	Programme Facilitator			Coordinate with identified States and Organizations for the nomination of subject matter experts possessing the required qualifications and experience to compose the project team.
Project launching webinar	PFF: AFI AIM/5	Programme Facilitator			Organize an initial webinar with industry representatives and the project team members to launch the activities of the project.
Identification of necessary documents and tools	ASBU: DAIM-B1/5 DAIM-B1/6	Project Coordinator			Identify and plan de development of documents and tools needed to effectively conduct assistance to States in the implementation of AD mapping and IFP data sets.
Development of assistance documents and tools	ASBU: DAIM-B1/5 DAIM-B1/6	Project Coordinator			Develop identified documents and tools for the assistance to States in the implementation of AD and IFP data sets.
Documents validation workshop	ASBU: DAIM-B1/5 DAIM-B1/6	Programme Facilitator			Organize a workshop with industry representatives, Experts from States and Organisations and the project team members to validate the assistance documents and tools.
Assistance missions to beneficiary States	ASBU: DAIM-B1/5 DAIM-B1/6	- Programme Facilitator - Project Coordinator			Organize, conduct and follow-up missions to assist beneficiary States in the implementation of AD mapping and IFP data sets.
Resources required	<ul style="list-style-type: none"> - Selection of experts to conduct the project activities, - Commitment of beneficiary States to fund the assistance mission, - Commitment by States to support the coordinators and experts. 				

*Grey

Task not started

Green

Activity underway as scheduled

Yellow

Activity started with some delay but expected to be completed on time

Red

It has not been possible to implement this activity as scheduled; mitigating measures are required