



*International Civil Aviation Organization*

**AMHS/SWIM SEMINAR AND THE SEVENTH MEETING OF  
AERONAUTICAL TELECOMMUNICATION NETWORK  
(ATN) IMPLEMENTATION CO-ORDINATION GROUP OF  
APANPIRG (ATNICG/7)**



Chiang Mai, Thailand, 5 – 9 March 2012

---

**Agenda Item 3: Review States' ATN/AMHS Implementation Status, Transition and Operational Issues**

**ATN/AMHS IMPLEMENTATION STATUS**

(Presented by Macao, China)

**SUMMARY**

This information provides the ATN/AMHS Implementation Status in Macao, China.

## ATTACHMENT 1A

### FORMAT FOR REPORTING IMPLEMENTATION STATUS

- Contract signed: *3 Jan 2008*
  - Completion of physical installation: *15 Aug 2008*
  - Completion of Training: *6 Oct 2008*
  - Completion of local testing (Site Acceptance Testing): *17 Oct 2008*
  - Circuit test schedule:
    - ATN and AMHS tests with Beijing: Mar ~ May 2009*
    - ATN and AMHS tests with Hong Kong: Jul ~ Aug 2009*
  - Transition AFTN/AMHS: *Hong Kong - 29 Dec 2009*
  - Setting up of AMHS UA: *30 Jul 2008 ~ 15 Aug 2008*
  - Final Acceptance and Contract Signoff: *1 Jun 2010*
  - AMHS transition: *Hong Kong - 29 Dec 2009*
-