



International Civil Aviation Organization

**THE EIGHTH MEETING OF AERONAUTICAL
TELECOMMUNICATION NETWORK (ATN)
IMPLEMENTATION CO-ORDINATION GROUP
OF APANPIRG (ATNICG/8)**

Jakarta, Indonesia, 18 - 21 March 2013



Ministry Of Transportation
Republic of Indonesia

Agenda Item 3: Review States' ATN/AMHS Implementation Status, Transition and Operational Issues

ATN/AMHS IMPLEMENTATION STATUS OF BANGLADESH

(Presented by Bangladesh)

SUMMARY

This paper presents the latest implementation status of ATN/AMHS in Bangladesh.

1. INTRODUCTION

1.1 Civil Aviation Authority of Bangladesh (CAAB) is a Regulator as well as the Air Navigation Service Providers.

1.2 CAAB provides CNS/ATM services to the aviation industry.

2. DISCUSSION

2.1 The installation of ATN/AMHS is in progress and expected date of completion of local testing is by the end of April 2013. Refer to the attachment for further implementation status.

2.2 At present, Bangladesh has a committee for SWIM implementation, which is responsible for planning and implementation of SWIM in Bangladesh.

3. ACTION BY THE MEETING

3.1 The meeting is invited to take note the information provided in this paper on the latest implementation status of ATN/AMHS in Bangladesh

ATTACHMENT 1 A

BANGLADESH REPORTING IMPLEMENTATION STATUS

- Contract Signed (Date): 25-06-2012

- Completion of physical installation (Date): 30-03-2013

- Completion of Training (Date): 31-12-2012

- Completion of local testing (Date): 30-04-2013

- Circuit test schedule:
 - *Bilateral agreement signed with the reciprocal end (Date):* TBD
 - *Bilateral test carried out as per the procedure prescribed (Date):* TBD

- Transition AFTN/AMHS (Date/Schedule) TBD

- Setting up of AMHS UA (Date) 08-03-2013

- Final Acceptance and Contract Signoff (Date) TBD

- AMHS transition (Date/Schedule) TBD
