

Performance based communication and surveillance

NAT PBCS implementation plan




Federal Aviation
Administration



NAT PBCS implementation planning tasks




Completed



On track

TASK ID	TASK DESCRIPTOR	COMPLETE BY	LEAD
GENERAL PROJECT DEVELOPMENT & MANAGEMENT			
1	Plan	NAT IMG/38 and NAT SPG/47	NAT CNSG
2	Target dates	NAT IMG/38 and NAT SPG/47	NAT IMG
3	RCP/RSP specifications	NAT SPG/47	NAT SARSIG
4	NAT PBCS Workshop(s)	2012-2013	ICAO/ States
DOCUMENTATION			
5	Operational concepts	NAT IMG/42 and NAT SPG/49	NAT ATMG in coordination with CNSG
6	GOLD amendments	NAT IMG/42 and NAT SPG/49	GOLD ad-hoc group
7	Contingency procedures	NAT IMG/42 and NAT SPG/49	NAT ATMG/ CNSG
8	Restoration of service	NAT IMG/42 and NAT SPG/49	NAT ATMG/ CNSG
9	Flight plan requirements	a) NAT IMG/42 and NAT SPG/49 (as part of the NAT SUPPs PfA) and GOLD b) amend Doc 4444 target date - NAT SPG/50	NAT CNSG ICAO (Global)
10	PfA for NAT Regional Supplementary Procedures (NAT SUPPS)	NAT IMG/42 and NAT SPG/49	NAT CNSG NAT ATMG
11	AIPs and other State documents supporting NAT SUPPS	Consistent with Task 10	States
14	GOLD proposal for RCP/RSP compliance determination	NAT IMG/42 and NAT SPG/49	CNSG
15	GOLD proposal for guidelines on operator eligibility	NAT IMG/42 and NAT SPG/49	OPS/AIR
IMPLEMENTATION ACTIVITIES			
12	ATC automation changes	Before the start of operational trials of RLongSM or RLatSM.	NAT ANSPs
13	Confirm actual CPDLC and ADS C performance	Prior to operational implementation	ANSPs, DLMA, CNSG, SARSIG
AIRWORTHINESS AND OPERATIONAL ELIGIBILITY			
16	State regulations and guidance material	End of 2014, Prior to operational implementation of RLatSM or RLongSM	SOG, States, ANSPs, Users
POST IMPLEMENTATION TASKS			
17	Post-implementation monitoring		ANSPs, DLMA, CNSG

NAT PBCS implementation schedule (1 of 2)



NAT PBCS implementation schedule (2 of 2)

