



EGYPT





Agenda

- Background
- Current status
- Main obstacles
- Work programme to complete PQs and CAP
- Needs to complete CAP and PQs
- Technical assistance received
- ➤ Comments on the USOAP CMA On-Line Framework





Background

Under the Comprehensive Systems Approach (CSA), the last audit done was:

- ➤ Date: 23Novamber to 4 of December 2014
- The audit generated: 394 Unsatisfactory PQs/Findings.
- ➤ Effective Implementation (EI): 56.08 %





Background (Cont.)

ICAO Coordinated Validation Mission (ICVM) under the USOAP CMA:

- ➤ Date: 20 to 29 November 2016
- ➤ The scope of ICVM was include (LEG, ORG, PEL, AIR, OPS, ANS and AGA) areas
- > AIG was not assessed.
- ➤ 373 unsatisfactory PQs were assessed and their progress reviewed
- > 255 PQs changed to satisfactory
- ➤ The effective implementation (EI) improved from 56.08 % to 83.57% according to ICVM Report






Current Situation















Effective Implementation (EI) _ Lack of Effective Implementation (LEI) Current overall EI 83.57%



























Main Obstacles

- Lack of Human Resources
- Not enough time is allocated for USOAP CMA activities
- Legislative procedures related to the amendment of Law
- (Amendment of the Law takes time)
- ➤ Guidance material not available for resolving some findings





Work Strategy

Important considerations:

- > 139 PQ's remain unsatisfactory
- > About 40 PQ CAP implementation dates are overdue
- > 98 new PQ's
- > Reevaluation of 707 satisfactory PQs

Note: PQ's Priorities Taking into account in the plans (high, medium, low)





Work program to complete CAP and PQ's

- ➤ Working team assigned from each area to achieve the aimed corrective action plans)
- The plan is to have in 2 years from now
 - All CAP of unsatisfactory PQ's fully implemented and addressed

Notice:-(This period related to some PQ's will take time like issuing law PQ's)

- Fully respond and implement what is needed to cover the new PQs
- Reevaluation of Satisfactory PQs





Work program to complete CAP and PQ's

AUDIT AREA	COMPLETION DATE
LEG	DEC 2019
ORG	DEC 2019
PEL	DEC 2019
OPS	DEC 2019
AIR	DEC 2019
AGA	DEC 2019
ANS	DEC 2019
AIG	DEC 2019





Needs to complete CAP and PQs

- > Human Resources and Technical expertise
- ➤ More structured approach to USOAP CMA activities
- ➤ More internal progress monitoring
- ➤ Prioritize USOAP CMA higher in the organization's work program

USOAP CMA is continuous, it never ends.

2/7/2018 15





Technical assisstance received

There was Technical Assistance received from ICAO Mid regional office during Feb. 2016 which was very useful for ECAA before ICAO ICVM audit .






Comments on the USOAP CMA OLF






Need to add filter for undetermined PQ (new PQs)







Need to identify when we have to update SAAQ







- Need to identify which Satisfactory PQs has to be reevaluated
- Uploading evidence taking a lot of time





Questions?





Thank You