


9<sup>th</sup> Steering Committee meeting (SC/9) Lomé, Togo, 23 to 25 October 2023

Working paper 5.2 – Project personnel





#### Project personnel until the end of Phase III





### Project personnel until the end of Phase III

Position	Description
AFPP Manager	<ul> <li>Current contract expires on 31.01.2014</li> <li>Will be extended until end date of Phase III on 31 July 2025 (SC/7-Dec08)</li> </ul>
Administrative Assistant	<ul> <li>Recruitment process ongoing (see SC9/23-WP3.1)</li> <li>Remaining steps: finalize review, interviews, selection, contract</li> <li>Expected start date: 01.02.2014</li> </ul>



## Project personnel until the end of Phase III

Position	Description
Flight Procedure Design Consultant 1 and 2	<ul> <li>To be proposed by ASECNA and the Tanzania CAA and to be recruited as needed (ESC7/22-WP4.2)</li> <li>Estimated work         <ul> <li>3 flight procedure design projects per consultant for Phase III</li> <li>Each project 3x5w/d (data collection, validation, safety assessment and charting)</li> </ul> </li> </ul>
Information Technology (IT) Assistant	<ul> <li>Same recruitment status as Administrative Assistant</li> <li>Expected start date: 01.02.2014</li> <li>Estimated work: 10w/d per month</li> </ul>



# Additional information

- Section 1.3 of the WP describes modalities for recruitment and extension of staff
- Modalities are the same as applied in the past



# Conclusion

- The Steering Committee is requested to confirm:
  - Appointment of Administrative Assistant and Information Technology (IT) Assistant from 01.02.2024 to end date of Phase III
  - Appointment of the Flight Procedure Design
     Consultants 1 and 2 for three assignments each
     between SC/9 (25 October 2023) and end of Phase III









