



INTERNATIONAL CIVIL AVIATION ORGANIZATION
Western and Central African (WACAF) Office

First Review Meeting of AFI VSAT Network Managers
(AFI VSAT Review/1)
(Dakar, Senegal, 3 to 5 October 2011)

Agenda Item 3a and 4:

AFI VSAT Work Program Schedule for GAP Analysis

(Presented by ATNS)

SUMMARY

The working paper provides feedback on the work done by the Technical Team in respect of the AFI VSAT GAP Analysis and a proposed revision of the completion date

1 Introduction

- 1.1 The goal of this project is to draft a report for a VSAT presentation to the APRIG/18 meeting tentatively scheduled for the first quarter of 2012 in Kampala (Uganda). In order to have the report ready the work will have to be completed within the time frame indicated in paragraph in this working paper.

2 Discussion

- 2.1 The initial work program assumed that the APRIG/18 meeting would have taken place during 12-14 December 2011, and the actions mentioned below were scheduled to be completed by 7 November 2011 (refer to attached AppendixA-1).
- 2.2 It has now been indicated that APIRG/18 will be rescheduled to take place during the first quarter of 2012, and the work program has therefore been adjusted to allow more time for the analysis and completion of the report. The proposed new schedule is shown in Appendix A-2.
- 2.3 The proposed schedule also makes provision for a final APRIG preparatory meeting in January 2012. The report is scheduled to be completed by 25 January 2012.
- 2.4 The following action are included in the GAP analysis:
- 2.4.1 Drafting of a Management and Communication document and submit to VSAT Network Service Provider/Group Members and ICAO – completed.
- 2.4.2 Drafting of GAP Questionnaire and submit to VSAT Network Service Provider/Group Members for comments and ICAO - completed.


- 2.4.3 Drafting of a technical description of the existing VSAT networks - on going.
- 2.4.4 Update draft GAP Questionnaire and submit to VSAT Network Service Provider/Group Members and ICAO for their inputs - completed.
- 2.4.5 Receive inputs/responses from VSAT Network Service Provider/Group Members – about 40% completed, scheduled completion 21/10/2011.
- 2.4.6 Compilation of information and inputs received (24/10/2011 to 11/12/2011).
- 2.4.7 Draft report to VSAT Network Service Provider/Group Members and ICAO (5/12/2011 to 25/01/2012).
- 2.4.8 APIRG/18 preparatory meeting of VSAT Network Service Provider/Group Members (26/01/2012 to 27/01/2012 – venue to be confirmed)
- 2.4.9 Issues pertaining to Finances and Administration issues can be passed to the Financial and Administrative Groups on 30/01/2012.
- 2.4.10 Preparation & translation of Report for APIRG/18 (31/01/2012 to 29/02/2012).
- 2.4.11 APIRG/18 meeting (March 2012?)

3 Conclusion

- 3.1 The meeting is requested to study and amend the revised program schedule.
- 3.2 Submitted for approval by the meeting.

---END---

Appendix A-1
3/10/2011



Appendix A-2
3/10/2011

