



1. Implementation status of the 2023/2024 AAO/SG Work Programme

Task #	Task description	Target Dates	Lead	Status	Comments
Task 1.	AAO/SG Projects progress review	December 2023 Quarterly in 2024	AAO/SG Chairperson	100% completed	One Meeting held with all AAO Project Teams
Task 2.	AAO/SG7 preparatory Meetings	January, April, May, and June 2024	AAO/SG Chairperson	100% completed	
Task 3.	Reporting on Projects deliverables and implementation status of ASBU elements	February and May 2024	AAO/SG PTCs	70% completed	SAR, Civil/Military, PBN projects were restarted or launch in Q2 of 2024 and have not started activities yet.
Task 4.	Contribute in the resolution of Air Navigation deficiencies	March and June 2024	AAO/SG PTCs	Not reported	
Task 5.	AAO/SG – IIM/SG coordination meeting	End of June 2024	AAO/SG Secretariat	100% Completed	
Task 6.	Coordination to review projects for APCC Consideration	June 2024	AAO/SG Secretariat	100% Completed	
Task 7.	Seventh Meeting of APIRG AAO/SG	Second week of August 2024	AAO/SG Secretary	In progress	

2. AAO/SG Work Programme for 2024/2025

Task #	Task description	Target Dates	Lead	Status	Comments
Task 1.	Finalization and submission of project costing to APIRG through APCC	end of September 2024	Secretariat and AAO/SG PTCs	Ongoing	
Task 2.	Project PTCs Q4 Coordination Meeting	Nov. 2024	AAO/SG Chairperson	Not started	
Task 3.	Contribution to APIRG/27	Nov. 2024	AAO/SG Secretariat PTCs	Not started	
Task 4.	Review of AFI Air Navigation Plan	Dec. 2024	AAO/SG PTCs	Ongoing	PfA of AFI ANP vol I & II in progress
Task 5.	Publication of the second annual air navigation report	Dec. 2024	AAO/SG Secretariat PTCs	Ongoing	
Task 6.	Project PTCs Q1	Jan. 2025	AAO/SG	Not started	

Task #	Task description	Target Dates	Lead	Status	Comments
	Coordination Meeting		Chairperson		
Task 7.	Conduct two ASBU awareness workshops	31 st October 2024	AAO/SG Secretariat	In Progress	One ASBU awareness sensitization workshop for ESAF States conducted on 13-15 May 2024 in Eswatini.
Task 8.	Conduct Sensitization Workshops on Instrument Flight Procedures	October 2024	AAO/SG Secretariat	In progress	
Task 9.	conduct at least two workshops on the methodology for the determination of ATC capacity and best practices	31 st October 2024	AAO/SG Secretariat	In progress	First workshop conducted in Abuja, Nigeria 8 to 12 July 2024. Second workshop planned in Namibia
Task 10.	Contribute to the resolution of Air Navigation deficiencies	As required	AAO/SG PTCs	Not started	
Task 11.	Project PTCs Q2 Coordination Meetings	Apr. 2025	AAO/SG Chairperson	Not started	
Task 12.	Review and report on the implementation Status of ASBU elements	Quarterly, 2024, 2025	AAO/SG PTCs	Ongoing	
Task 13.	Report on Projects deliverables	Quarterly, 2025	AAO/SG PTCs	Not started	
Task 14.	AAO and IIM Subgroups Coordination Meeting	June 2025	AAO/SG and IIM/SG Secretaries	Not started	
Task 15.	AAO/SG8 Meeting	July 2025	AAO/SG Secretary	Not started	