

AASPG DISMET-AFI Project

1. Project Identification

AFI Region	PROJECT DESCRIPTION (DP)	DP N° AFI-SPWX	
Programme	Title of the Project	Start	End
<p><i>AREA: MET</i></p> <p>Programme Facilitator: RO MET</p>	<p>AFI-SPWX: Enhancing Space Weather Readiness and Service Provision in the AFI Region</p> <p>Project coordinator: [Name of the Project Coordinator]</p>	01/01/2026	30/06/2027
Rationale	<p>Annex 3 to Chicago Convention include the requirement for States to provide space weather information to operators and flight crew members, with an applicability date of 8 November 2018. However, most AFI States currently lack:</p> <ol style="list-style-type: none"> National regulations and operational procedures for handling ICAO SWX advisories Awareness of space weather impacts. Trained personnel to interpret and use this information. <p>The AFI-SPWX project aims to address these gaps and support States for the implementation of the SWX requirements.</p>		
Objective	<p>The main objectives of the project are to:</p> <ul style="list-style-type: none"> Raise stakeholder awareness of space weather impacts on aviation. Support AFI States in implementing ICAO Annex 3 space weather provisions. Develop national and regional capabilities for using space weather advisories. 		
Scope	<p>Geographical Scope:</p> <ul style="list-style-type: none"> AFI States, with emphasis on States with limited space weather service capability. <p>Functional Scope:</p> <ul style="list-style-type: none"> Awareness on aviation impacts of space weather Development of national regulations on the implementation of Space Weather requirements. SOPs for SWX reception and use. Integration of ICAO SWX advisories into MET and ATM operations. Training for MET, ATM, and airline personnel. Coordination with ICAO global SWX Centers (CRC, PECASUS, ACFJ, NOAA). Implementation of feedback and monitoring mechanisms. 		
Metrics	<ul style="list-style-type: none"> Assessment report finalized Guidance materials and tools developed. Number of SOPs adopted Number of States with staff trained; workshops held Final project report 		
Strategy	<p>Qualified CNS and MET experts from the Civil Aviation Authorities and the Industry, selected as per the AASPG Procedural Handbook, will implement the project. ICAO MET Regional Officers (ESAF and WACAF) will provide support as needed. The Project Team Coordinator (PTC) will coordinate activities, assign tasks, and prepare progress reports. Activities may be delivered online, hybrid, or in-person. The PTC will present performance reports to the AASPG IIM/SG.</p>		
Related projects	<p>This project is linked to the AFI-GGCOM AFI Regional Ground Communication Modernization</p>		
Relationship with the regional plans	<p>This project focus on the implementation of AMET-B1/4 element and its dependencies (AMET-B1/1 and AMET-B1/2 as approved in Vol III of the AFI eANP.</p>		

2. Project Deliverables

Project deliverables					
Reference	Description	Responsible party	Delivery date	Status of Implementation	Comments
DEL01.	Setup of Project				
1.1.	Selection of project team experts	Programme facilitator	Q1, 2026		Coordinate with States and Organizations for the nomination of subject matter experts possessing the required qualifications and experience to compose the project team.
1.2.	Project launching webinar	Programme facilitator	Q1, 2026		Organize an initial webinar with the project team members to launch the activities of the project.
DEL02.	Gap analysis report on space weather awareness and systems				
2.1.	Carry out gap analysis on space weather awareness and implementation status	Project Team	Q2, 2026		Carry out baseline assessment of the weather awareness and systems and provide report
DEL03.	Develop of Project documents and tools				
3.1.	Develop Regulatory and Operational Guidance materials and SOPs related to the implementation of SWX	Project Team	Q2 & Q3, 2026		Develop a template enabling States to incorporate Annex provisions related to space weather into national regulations
				Develop comprehensive Checklist for inspecting the provision of space weather advisory information to users.	
				Identify and develop national SOPs for handling ICAO SWX advisories	
				Develop an comprehensive guidance for the implementation of integrated systems to	

AASPG DISMET-AFI Project

Project deliverables					
Reference	Description	Responsible party	Delivery date	Status of Implementation	Comments
					receive SWX advisories via digital channels.
3.2.	Validation workshop of the developed guidance materials and SOPs related to the implementation of SWX	Programme facilitator	Q3, 2026		Conduct workshop to review and validate the developed guidance materials and SOPs on the use of SWX advisories
DEL04.	Capacity building				
4.1.	Train MET staff on interpretation and operational use of space weather information.	Project Team	Q1, 2027		Conduct workshop/Trained personnel in interpretation and operational use of space weather information.
DEL05.	Mechanism for collection operational feedback and user satisfaction assessments.				
5.1.	Mechanism to collect operational feedback and user satisfaction assessments.	Project Team	Q2, 2027		Develop a comprehensive mechanism to collect operational feedback and user satisfaction assessments.
DEL06.	Final Project Report				
6.	Develop Project final report	<ul style="list-style-type: none"> • Programme facilitator • Project Team 	Q2, 2027		Develop Project final report with recommendations for further deployment of Project outcomes.

3. Resources

Resources required	<p>The required resources include:</p> <ul style="list-style-type: none"> • Selected experts from States and Organizations to conduct the project activities, based on following qualification criteria: <ul style="list-style-type: none"> i. experience and good knowledge of ICAO standards and recommend practices, and procedures related to MET; ii. experience and good knowledge of space weather requirements iii. experience in State MET regulation; iv. at least three (3) years operational experience in providing aeronautical meteorological services to aviation, including space weather information. • Funds for conducting the documents and tools validation workshop.
---------------------------	--

AASPG DISMET-AFI Project

4. Project Costing

Activities	Expenditures				
	Total	2025	2026	2027	Total
Recapitulation	57,000	-	23,750	33,250	57,000
Deliverable 1 Project Set Up					
Activity #1.1 Selection of project team experts	0	-	0	0	0
Activity #1.2 Project launching webinar	0	-	0	0	0
Deliverable 2 Gap analysis report on space weather awareness and systems					
Activity #2.1 Conduct gap analysis and release report on space weather awareness and implementation status and gap analysis prepare report.	0	-	0	0	0
Deliverable 3					
Activity #3.1 Develop Regulatory and Operational Guidance materials and SOPs related to the implementation of SWX	17,000	-	23,750	0	17,000
Activity #3.2 Validation workshop of the developed guidance materials and SOPs on the implementation of SWX	17,500	-	0	17,500	17,500
Deliverable 4 Capacity building					
Activity #4.1 Train MET staff on interpretation and operational use of space weather information.	0	-	0	16,250	16,250
Deliverable 5 Mechanism for collection operational feedback and user satisfaction assessments					
Activity #5.1 Develop mechanism to collect operational feedback and user satisfaction assessments.	0	-	0	0	0
Deliverable 6 Project final report					

AASPG DISMET-AFI Project

Activity #6.1 Develop Project final report	0	-	0	0	0
Total	57,00	-	23,750	33,250	57,000