



ICAO

INTERNATIONAL CIVIL AVIATION ORGANIZATION

Status of AFI ATM/SAR projects

#	PROJECT TITLE	LAUNCHING YEAR	MEMBERS	PROGRESS STATUS
1.	AFI ATM Master Plan (AAMP)	2020	AFCAC, ASECNA, Cameroon, Côte d'Ivoire, DRC, Gabon, Ghana, IATA, IFATCA, Kenya, Namibia, Nigeria, Rwanda, South Africa, Togo, Uganda, Zambia,	• Enhancement of PT: Completed • Revision of the ATM Master Plan: In progress (95%)
2.	AFI ATM Contingency Planning (ATM CP)	2018	Ghana, Kenya, Nigeria, ASECNA, IATA, IFATCA, South Africa	• Revision of the AFI ATM Contingency Plan: In progress (30%) • Sharing of access link to States ATM contingency plans: In progress (40% since September 2023) • Conduct of tabletop exercises: Not started
3.	AFI ATFM	2025	CANSO, ASECNA, ATNS, GCAA, KCAA, NAMA, RVA,	• Project Team establishment: Completed
4.	Civil/Military Coordination and Flexible Use of Airspace (FUA)	2024	ASECNA, Burkina Faso, Cameroon, Comoros, Côte d'Ivoire, Gabon, Kenya, Senegal, South Africa, Uganda	• Designing of roadmap: Completed • Conduct of CMC survey: In progress • Development of generic documentation: Not started
5.	Flight and Flow Information for a	2024	Cote d'Ivoire, Roberts FIR, Mauritania, Kenya, Senegal, Togo	• Establishment of the PT: Completed

	Collaborative Environment (FF-ICE)			• Designing of roadmap: Completed • Drafting of FFICE PT TOR: Completed • Conduct of the awareness workshop on FFICE: Completed • Development of generic documentation: In progress
6.	Free Route Airspace (FRA)	2020	ASECNA, DRC, Ethiopia, IATA, AFRAA, CANSO, Ghana, Kenya, Mauritius, Nigeria, Seychelles, South Africa, Tanzania, Uganda	• Implementation of Direct Route Operations in upper airspace: 75 % of AFI FIRs • Connection of FRA to the lower airspace: Not started • Implementation of UPR trial: In progress (trials conducted on the city pairs Addis Ababa/Abidjan, Nairobi/Abidjan, Addis Ababa/Cape Town) • Awareness workshop on FRA: Not started
7.	PBN, Airspace and Route Optimization	2024	Angola, Cameroon, Cote d'Ivoire, IATA, Kenya, Senegal, South Africa, Togo, Uganda	• Designing of roadmap: Completed • Conduct of airspace survey: In progress • Development of generic documentation: Not started
8.	Search and Rescue enhancement	2024	Cameroon, Cabo Verde, Ghana, Kenya, Mali, Senegal, Seychelles, South Africa, Tanzania, Togo, Uganda	• Conduct of AFI SAR survey: Completed • Conduct of SAR validation workshops: Completed • Designing of States' SAR profile: In progress