

1. Project Identification

AFI Region	PROJECT DESCRIPTION (DP)	DP N° AFI-METCAL	
<i>Programme</i>	Title of the Project	Start	End
AREA: MET Programme Facilitator: RO MET	AFI-METCAL: Calibration and Control of Surface-based MET Sensors and Barometers Project coordinator: [Name of the Project Coordinator]	01/01/2026	31/12/2027
Rationale	Reliable meteorological observations are vital for safe and efficient aviation. Errors in temperature, pressure, wind, or humidity can compromise flight planning, aircraft performance, and aerodrome operations. Annex 3 requires integrated automatic systems with calibrated displays, traceable MET data, and regular maintenance. Yet: - Many AFI States have not fully complied with these provisions. - Most lack certified reference instruments and documented procedures. - Calibration is irregular or outsourced without proper traceability, posing safety and compliance risks. - Calibration is often poorly integrated into MET Quality Management Systems (QMS). This project aims at support States in developing operational mechanism to ensure regular control and calibration of surface-based MET sensors and instruments.		
Objective	To improve the safety, efficiency, and reliability of aviation and weather services through accurate, traceable, and sustainable calibration of surface-based meteorological instruments and sensors.		
Scope	Selected AFI States with longstanding issues on the calibration and control of surface-based MET sensors and systems.		
Metrics	- Number of guidance materials and SOPs developed - Number of qualified calibration Technicians recorded in the repository - Report on Inventory and Assessment of Calibration Capabilities in AFI States - Number of States with operational calibration systems - Final project report		
Strategy	Senior CNS and MET experts, with proven experiences from the Civil Aviation Authorities and the Industry, selected as per the AASPG Procedural Handbook, will implement the project. ICAO MET Regional Officers (ESAF and WACAF) will provide support as needed. The Project Team Coordinator (PTC) will coordinate activities, assign tasks, and prepare progress reports. Activities may be delivered online, hybrid, or in-person. The PTC will present performance reports to the AASPG IIM/SG.		
Related projects	This project is linked to the following : DISMET-AFI - Improving OPMET Delivery and MET Product Access for Safer and More Efficient Flight Operations in the AFI Region		

AASPG DISMET-AFI Project

Relationship with the regional plans	This project support the following plans: • Global Air Navigation Plan (GANP); • Global Air Safety Plan (GASP).
---	--

2. Project Deliverables

Project deliverables					
Reference	Description	Responsible party	Delivery	Status of Implementation	Comments
DEL01.	Project Setup				
1.1.	Selection of project team experts	Programme facilitator	Q1, 2026		Coordinate with States and Organizations for the nomination of subject matter experts possessing the required qualifications and experience to compose the project team.
1.2.	Project launching webinar		Q1, 2026		Organize an initial webinar with the project team members to launch the activities of the project.
DEL02.	Framework for Calibration & Control established				
2.1	Establish Regional Framework for Calibration & Control established	Programme facilitator	Q2, 2026		• Develop and adopt a regional policy and technical guide for calibration and traceability. • Designate national focal points for calibration and control. • Identify and calibration reference centers. • Establish a monitoring and reporting system for compliance.
DEL03.	Development of Project Implementation Documents and Tools				•

AASPG DISMET-AFI Project

Project deliverables					
Reference	Description	Responsible party	Delivery	Status of Implementation	Comments
3.1	Develop regulatory framework for the calibration and control of MET sensors and instruments, Recordkeeping mechanisms. Calibration-related SOPs and quality assurance materials, Guidance on the Development of Calibration Infrastructure	Project Team	Q2 -Q3, 2027		• Develop guidance for the establishment or upgrade of the national calibration centre. • Develop guidance on procuring mobile or fixed calibration kits for barometers and temperature/sensors. • Develop guidance on establishing partnerships with accredited reference laboratories. • Develop SOPs and quality assurance procedures related to calibration and control • Develop comprehensive guidance on integrating calibration activities as part the QMS for MET • Identify and develop regulatory guidance materials and tools for State to ensure the calibration and control of MET sensors and systems • Develop a record keeping tool/system
3.2	Validation workshop of guidance materials and SOPs developed	Programme facilitator	Q3, 2027		Exprt workshop to revied and validate all guidance materials, SOP, Manuals developed.
DEL04.	Capacity Building				

AASPG DISMET-AFI Project

Project deliverables					
Reference	Description	Responsible party	Delivery	Status of Implementation	Comments
4.1.	Training needs and training catalogue related the calibration and control of MET sensors and instruments.	Project Team	Q1, 2027		Identify and develop operating training materials on the calibration and control of MET sensors and instruments
DEL05.	Project Online Repository				
5.1.	Establish repository of existing qualified calibration technicians	Project Team	Q3, 2027		Identify all existing qualified and competent experts on calibration and control of MET sensors/systems.
DEL06.	Project final report				
6.1.	Project final report with recommendations for further deployment	• Programme facilitator • Project Team	Q4,2027		Develop final report of the project with guidance on the deployment of the project for other States.

3. Resources

Resources required	The required resources include: • Selected CNS and MET experts from States and Organizations to conduct the project activities, based on following qualification criteria: i. experience and good knowledge of ICAO standards and recommend practices, and procedures related to MET for MET experts; ii. experience and good knowledge ICAO standards and recommended practices, and procedures related to CNS for CNS experts; iii. at least five (5) years of operational experience in dealing with meteorological information dissemination to users; iv. at least five (5) years' experience in State MET and CNS regulation; v. experience and good knowledge in procedures related to MET instruments calibration and/or maintenance. vi. at least three (3) years' experience in MET Instruments/sensors control and calibration • Funds for conducting the documents and tools validation workshop.
---------------------------	---

4. Project Costing

Activities	Expenditures				
	Total	2025	2026	2027	Total
Recapitulation	48,000		20,500	27,500	48,000
Deliverable 1 Project Setup					
Activity #1.1 Selection of project team experts	0	-	0	0	0
Activity #1.2 Project launching webinar	0	-	0	0	0
Deliverables 2 Framework for Calibration & Control established					
Activity #2.1 Establish Regional Framework for Calibration & Control established					
Deliverables 3 Development of Project Implementation Documents and Tools					
Activity #3.1 Development of Regional Framework for Calibration & Control, regulatory materials, Guidance, Tools, Calibration-related SOPs and quality assurance materials	20,500	-	20,500	0	20,500
Activity #3.2 Validation workshop the developed materials on the calibration of MET surface-based sensors and instruments	27,500	-		27,500	27,500
Deliverables 4 Capacity Building					
Activity 4.1. Training needs and training catalogue related the calibration and control of MET sensors and instruments.	0	-	0	0	0
Deliverables 5 Project Online Repository					
Activity #5.1 Establish repository of existing qualified calibration technicians	0	-	0	0	0
Deliverables 6 Project Final Report					
Activity #6.1 Project final report with recommendations for further deployment	0	-	0	0	0
Total	48,000	-	20,500	27,500	48,000