

A.1. - Implementation status of the 2023/2024 Work Programme

Task #	Task description	Target Dates	Lead	Status	Comments
Task 1.	Project PTCs Coordination Meetings	Quarterly	IIM/SG Chairperson	50% completed	Two remaining coordination meetings
Task 2.	Reporting on Projects deliverables and implementation status of ASBU elements	Quarterly	IIM/SG PTCs	50% completed	
Task 3.	Contribute in the resolution of Air Navigation deficiencies	Quarterly	IIM/SG PTCs	Not reported	
Task 4.	Seventh Meeting of APIRG IIM/SG (IIM/SG7)	Second week of July 2023	IIM/SG Secretary	In progress	

A.2. - IIM/SG Work Programme for 2024/2025

Task #	Task description	Target Dates	Lead	Status	Comments
Task 1.	Finalization and submission of project costing to APIRG through APCC	end of September 2024	Secretariat and IIM/SG PTCs	Ongoing	
Task 2.	Project PTCs Q3 Coordination Meeting	Oct. 2024	IIM/SG Chairperson	Ongoing	In preparation
Task 3.	Project PTCs Q4 Coordination Meeting	Dec. 2024	IIM/SG Chairperson	Not started	
Task 4.	Contribute to the resolution of Air Navigation deficiencies	As required	IIM/SG PTCs	Not started	
Task 5.	Contribute to the development and the release of the 2 nd annual air navigation report	Dec. 2024	IIM/SG PTCs	Not started	
Task 6.	Project PTCs Quarterly Coordination Meetings	Quarterly, 2025	IIM/SG Chairperson	Not started	
Task 7.	Review and report on the implementation Status of ASBU elements	Quarterly, 2024, 2025	IIM/SG PTCs	Ongoing	
Task 8.	Review of AFI Air Navigation Plan	Quarterly, 2025	IIM/SG PTCs	Not started	
Task 9.	Report on Projects deliverables	Quarterly, 2025	IIM/SG PTCs	Not started	
Task 10.	AAO and IIM Subgroups Coordination Meeting	June 2025	AAO/SG and IIM/SG Secretaries	Not started	
Task 11.	IIM/SG8 Meeting	July 2025	IIM/SG Secretary	Not started	