

AAMPT WORK PROGRAM 2026

PROJECT NAME	PROJECT TEAM	DATE
1. AFI ATM VISION 2045 FUTURE CONCEPT OF OPERATIONS	AAMP PMT	20 February 2026
2. AFI SEAMLESS ATM MASTER PLAN		

	ACTIVITY	TASKS	RESPONSIBLE	DELIVERABLES	DATE	Status	Completion %
	Project #1 - AFI ATM VISION 2045 FUTURE CONCEPT OF OPERATIONS						
	Review of the AFI ATM Vision and Future Concept of Operations in alignment with the GANP and ASBU Framework.						
1.	Refine the AFI ATM Vision and align with the Global ATM Operational Concept.	1. Review and ensure alignment with the GATMOC	Task Group 1	Vision 2045 Future Conops Validation in alignment with GATMOC	16-03-26	Complete	100%
2.	AFI Infrastructure GAP Analysis	1. Conduct detailed analysis and identify implementation GAPS status changes 2. GAP analysis data review	Task Group 2	AFI Infrastructure GAP analysis status report	16-04-2026	Complete	100%
3.	Current Operational environment	1. Review of AFI GAP analysis Status report. 2. Identify States Implementation Status	Task Group 3	Current Operational Environment Status Report	01-04-2026	In progress	80%

AAO/SG9 - WP3.2B7 – Appendix B
AAMP PMT Report

		3. Identify Implementation challenges					
4.	Future Operating Environment	1. Perform trend analysis • Traffic growth Projections • Scenario planning • Global technology adoption • Traffic forecasting etc. 2. ASBU • Review implementation heatmap and update accordingly. • Identify applicable elements or modules for implementation in Blocks 3,4 and beyond. 3. Identify implementation modules that impact environmental sustainability	Task Group 4	Updated Future OPS Environment.	20-04-26	In progress	80%
5.	Future CONOPS	1. Effect of new Entrants (UAS/AAM) on ATM 2. Draft Guideline for UTM	AAMP PMT	Reviewed AFI Vision future concept of operation	20-04-26	In progress	60%

AAO/SG9 - WP3.2B7 – Appendix B
AAMP PMT Report

		3. TBO 4. FF-ICE 5. SWIM					
6.	AAMP PMT internal workshop on AAMP activities and documents	1. Consolidation and validation of the current review of the AFI ATM Vision 2045 and Future Conops.	AAMP PMT	Validated Draft Vision 2045 and Future Conops	30-05-2026	Not started	To be scheduled
Project #2 AFI ATM MASTER PLAN							
Review of the AFI ATM Master Plan, Technical Plan and Implementation Plan							
1.	Review AAMP draft,	GANP, ASBU Framework alignment	AAM PMT	Reviewed AFI ATM Master Plan	1-08-2026	Not Started	
2.	Review Technical Plan	GAP analysis data review,	Task group 3	AFI Infrastructure GAP analysis status report	1-08-2026	Not Started	
3.	Current Operational environment	Perform trend analysis - Traffic growth Projections - Scenario planning - Global technology adoption - Traffic forecasting etc. ASBU - Review implementation heatmap and update accordingly. - Identify applicable elements or	Task group 1,	Validated AFI operational environment in alignment with the Gap analysis report, GANP and ASBU framework.	1-08-2026	Not Started	

AAO/SG9 - WP3.2B7 – Appendix B
AAMP PMT Report

		modules for implementation in Blocks 3,4 and beyond. Identify implementation modules that impact environmental sustainability					
4.	Future Operating Environment	Alignment with AFI Vision 2045, Future Conops. Review AFI Technical and Implementation Plan incorporating considerations for new Entrants (UAS/AAM) on ATM. Implementation planning and development of regional conops. 1. UTM 2. FF-ICE 3. SWIM 4. TBO	Task Group 2,4	AAMP, AFI Technical Plan and Implementation plan	1-08-2026	Not Started	
5.	AAMP PMT internal workshop on AAMP activities and documents	Consolidation and validation of the current review of the AFI ATM Master Plan, AFI Technical plan Implementation Roadmap	AAM PMT	AAMP	TBD	Not Started	To be scheduled
6.	Develop a roadmap for the phased implementation of the AFI ATM Master Plan.	1. Implementation Roadmap	AAMP PMT	Implementation Roadmap	TBD		