

APPENDIX 2 - KEY DELIVERABLES OF THE ANS SUMMIT PREPARATION

Deliverable	Tasks	Lead	Deadline	Status	Comment
DEL1-Establishment of ANS Summit Preparation Team	<i>Selection of Experts in AGA, ANS</i>	ICAO	Feb 2024	Completed	
DEL2- Development of ANS Master document	<i>Conduct of work@Lab 1</i>	IATA	JUN 2024	Completed	
	Submission of ANS Master document to APIRG	IATA	NOV 2024	Not completed	Process suspended for readjustment
DEL3- Reframing of the ANS Summit	<i>Revision of the ANS Summit framework</i>	ICAO	MAR 2025	Completed	
	<i>Validation of revised framework and establishment of TOE at AASPG Sub-groups</i>	ICAO	JUL-AUG 2025	Completed	<i>Revised framework validated at AAO/SG8 and IIM/SG8</i>
	Review and consideration of the revised framework	PRCC	SEP 2025	Completed	
	Endorsement of the proposed revised framework	AASPG	NOV 2025		
DEL4- Development and approval of the ANS Master Document	Development of sectorial projects documents	Team of Experts Coordinator	APR 2026		
	Validation of consolidated draft ANS Master document	ICAO & IATA	JUN 2026		
	Review of the ANS Master document	PRCC	SEP 2026		
	Endorsement of the ANS Master document	AASPG	NOV 2026		
	Presentation of the ANS Master Document to the ICAO Council	ICAO	JAN 2027		
DEL-5 Conduct of the ANS Summit	Submission of the ANS Master Document to AU	AUC & AFCAC	FEB 2027		
	Adoption of the ANS Master	AUC & AFCAC	AUG 2027		

	Document by the AUC Ministerial conference				
	Holding of the ANS Summit	AUC & AFCAC	DEC 2027		