

CRV OG/5
Appendix F to the Report

Reference	Who	What	Due date	Status	Completed on	Result	Comment
1	ICAO RO	after inclusion by ICAO TCB of the revised budget and procurement clauses, ICAO Regional Office to send an ICAO State letter to all Pioneer States in order to propose the draft of revised annex 1 for acceptance. CRV OG/6 made Decision OG/6/3 to develop SOW for the concrete proposal.	22-Jan-20		The revised annex 1 had been developed in CNS SG/21 report but no concrete proposal.		CRV OG/2 has agreed to first explore the possible solutions through a small working group - action postponed to 1 Dec 17. The TCB expects more concrete proposal for the 2nd phase. OG chair seeking comments from poineers states for be reviewed at CRV OG/6 meeting
2	all participants	all States to complete their CBA and send to ICAO APAC Office	10-May-19	Open	on-going		Not all CBA have been received by CRV OG/4 - action postponed to 10 May 19 (CRV OG/6)
3	Vaughan Hickford, New Zealand:	to develop the flowchart to manage change requests to the common provisions and establish agreements between counterparts on CRV and integrate those flowcharts in the CRV Operating Manual	20-Apr-18	Open	5/10/2019		Flow chart had been developed by CRV OG/4 and it will be included in the CRV Operating Manual. Identify sections where to be inserted?
4	All member States	complete contract with PCCW Global by no later than 12/2020	1-Dec-20	Open	on-going		Report on the status at each CRV OG meeting & update the CRV Implementation status table
5	PCCW Global & Member States	PCCW Global to reissue an updated (a)-1 Terms and Conditions on starting and ending dates of initial contract. States to note the changes and take necessary action in the contract.	1-Dec-19	Open	on-going		The contracts with States are still being processed
6	CRV OG co-chair (Asia) and & poineer CRV member States	To investigate use the MSA funds to undertake the independent satety assessment and seek approval from Pioneer States	May.19	Open	on-going		same as item serial no. 1-1
7	<u>New Zealand</u>	<u>Finalize the draft CRV Operations Manual</u>	Apr.19	Open	on-going		Progress updates; Draft to be ready for reviews by CRV OG/6 meeting in May 2019.
8	China, Nepal, PCCWG	Study on use of existing VSAT infrastructure linking with CRV	Jan-20	Open	on-going		feasibility on use the existing infrastructure
9	PCCW Global & New Zealand	Pacific solution on inter-connection with PASNET	May-20	Open	on-going		Feasibility for interconnection
10	Australia and New Zealand	Polisshing drafft First CRV Operationsl Manual	May-20	Open	on-going		get it ready for endorsement and adoptpion
11	C0-chair Asia	coordinate for SOW and get it greed	20-Apr-20	Open	on-going		ready for next step by ICAO TCB process
12	PCCWG & Australia	maintain APAC dial plan and posted on CRV OG portal	May-20	Open	on-going		consolidated by PCCWG and posted on the portal
13	AFSSP WG	encourging member states of CRV to participate	20-Apr-20	Open	on-going		Inform Administration to participate and contribute
14	Hong Kong China	SWIM demonstration over CRV by HK, Singapore and Thailand	1-May	Open	on-going		present the outcome of the demo to ACSICG/7 and SWIMTF/4
15	Australia and PCCWG	High level concept for inter-regional MPLS/IP connection	21-Apr-20	Open	on-going		provide initia proposal at AFSSP WG
16	PCCWG & Australia, ICCAIA	Charging structure for an ANSP service provider on surveillance	May.19	Open	on-goiiing		as soon as possible for cba comparison