

RNP APCH Transition Plan(2018)-APAC- Status as on 22 March 2022

State	Project Team Manager or designated focal point	Current number of RNAV Charts	State response (AP051-18) Published	Planned	total	Target date of Completion of Transition
Afghanistan		6			0	
Australia	Jacqueline Vials Jacqueline.Vials@infrastructure.gov.au	639	653		653	To be published in 10 groups, 1st group published to be effective from Sept 2021 and the entire process to be completed by 2023.
Bangladesh	Sabera Rahman mitasr@gmail.com	1	1		1	Completed
Bhutan		3	0	0	0	
Brunei Darussalam		2			0	
Cambodia		5			0	
China	Mr. Wang Bihe, bh_wang@caac.gov.cn	10	317		317	By 30th Dec, 2021, a total of 211 airports have finished the PBN chart name transition, the rest are expected to be completed before Nov.2022 Published PBN approach procedures are in domestic AIP and will not affect regional transition.
Hong Kong, China	Ms. Jenny Lee jyylee@cad.gov.hk		8	0	8	Completed
Macao, China	Mr. Bryan, K.H. Chiu bryanchiu@aacm.gov.mo		4	1	5	
Cook Islands		15			0	
Democratic Peoples Republic of Korea	Mr. An Kyong Hwa gaca@silibank.com	3			0	
Fiji	ILAITIA TABAKAUCORO ilaitia.tabakaucoro@caaf.org.fj	8	8	0	8	Completed
India	Mr. A.K. Meena akmeena@aai.aero	3	4		4	Completed & all new charts are published as RNP

Indonesia	Yuli Asnanto yuli_asnanto@dephub.go.id	76			0	70 charts out of 76 completed, rest 6 by Nov 2022.
Japan	Setsuya Nagahata nagahata-s10hn@mlit.go.jp	127	93	0	93	Target date of completion of transition is 6.Oct.2022 (On 24.Mar.2022,AIC was issued that announced plans to transition to the new PBN chart identification)
Kiribati		2			0	
Lao Peoples' Democratic Republic	Sohnsacksit KHAMKEO saykhamkeo@gmail.com	5			0	
Malaysia	Mr. Nordian Ibrahim nordian@dca.gov.my	50			50	The transition plan would be carried out in two phases. Phase 1 would be implemented by the second quarter of 2022 and Phase 2 by the final quarter of 2022
Maldives	Mr. Ibrahim Hameed i.hameed@macl.aero		16	0	16	Completed
Marshall Islands		6			0	
Micronesia		10			0	
Mongolia	Ms. Zolzaya Yulen zolzaya@mcaa.gov	3			0	
Myanmar	Mr. Soe Paing ats@dca.gov.mm Soepng1@gmail.com	0	0	0	0	Transition is completed as all new charts are published as RNP
Nauru					0	
Nepal	Mr. Devendra Prasad Shrestha. email: airspace@caanepal.gov.np; atcdeven@gmail.com	4	4	0	4	Completed
New Zealand	Ray Harvey ray.harvey@caa.govt.nz	148	126	10	136	1.International aerodromes (by November 2022) 2. Regional controlled aerodromes and heliports 3. Regional uncontrolled aerodromes 4.Uncontrolled heliports

Pakistan	1. M. Faisal Anwar Awan Email: Faisal.anwar@caapakistan.com.pk 2. Muhammad Imran Email: Muhammad_imran@caapakistan.com.pk	43	43	1	44	Completed
Palau		2			0	
Papua New Guinea		2			0	
Philippines	Mrs. Jessica Adeline D. Jamero jadjamero@caap.gov.ph jamerojessica@gmail.com	33	31	10	41	12 AIRAC cycles in 3 years, completed by 20 Nov 2022 Migration of old charts to new system will be completed in 2019
Republic of Korea	Mr. Lee Junho; email - garund9@korea.kr	32	32	0	32	Completed
Samoa		5			0	
Singapore	Mr. Jimit Singh Jimit_singh@caas.gov.sg	6	6	0	6	Completed
Solomon Islands	Mr. Alfred Tannyson Pitaa apitaa@mca.gov.sb; ats@solomon.com.sb				0	
Sri Lanka	M A K Prasanna dans@caa.lk	0			0	
Thailand	Mr. Karan Chantrong karan.c@caat.or.th	62	58	10	72	29 Airports Completed, rest by August 2021.
Timor Leste					0	
Tonga	Tino Fuka tfuka@tongaairports.com	8			0	
Tuvalu		2			0	
Vanuatu	Mr. Paul Lennis paul.civa@vanuatu.com.vu	13			0	
Vietnam	Mr. Nguyen The Hung hungand@caa.gov.vn	9			0	8 charts out of 9 completed, 1 due in April 2022
New Caledonia	Mr. Maxime Fournier maxime.fournier@aviation-civile.gouv.fr		9	5	14	
French Polynesia	Aur�lie Laplane aurelie.laplane@aviation-civile-gouv.fr		35	12	47	

Wallis and Futuna Is.	Mr. Maxime Fournier maxime.fournier@aviation-civile.gouv.fr		2	2	4	
United States of America(in APAC)	Victoria Williams		19	0	19	Not to change chart identification . PBN requirements box information on all new and amended approach procedures.