

RNP APCH Transition Plan-APAC- Status as on 10 April 2023

State	Project Team Manager or designated focal point	Current number of RNAV Charts	State response (AP051-18) Published	Planned	total	Target date of Completion of Transition
Afghanistan		6			0	
Australia	Ms Colleen Kitson Acting ATS Specialist Lead Airservices Australia Colleen.Kitson@AirservicesAustralia.com	639	653		653	The transition is on track to be completed by November 2023.
Bangladesh	Sabera Rahman mitasr@gmail.com	1	1		1	Completed
Bhutan		3	0	0	0	
Brunei Darussalam		2			0	
Cambodia		5			0	
China	Mr. Wang Bihe, bh_wang@caac.gov.cn	10	317		317	Completed, however, Published PBN approach procedures are in domestic AIP and therefore will not affect regional transition.
Hong Kong, China	Ms. Jenny Lee jyylee@cad.gov.hk		8	0	8	Completed
Macao, China	Mr. Bryan, K.H. Chiu bryanchiu@aacm.gov.mo		4	1	5	
Cook Islands		15			0	
Democratic Peoples Republic of Korea	Mr. An Kyong Hwa gaca@silibank.com	3			0	

Fiji	ILAITIA TABAKAUCORO ilaitia.tabakaucoro@caaf.org.fj	8	8	0	8	Completed
India	Mr. A.K. Meena akmeena@aai.aero	3	4		4	Completed & all new charts are published as RNP
Indonesia	Mega Herdiyansya m3g4_666@yahoo.com	76			0	72 charts out of 76 completed by 15 March 2023, rest 4 being coordinated with adjacent States for publication.
Japan	Mr. Makito Oohashi oohashi-m07ys@mlit.go.jp	127	93	0	93	
Kiribati		2			0	
Lao Peoples' Democratic Republic	Sohnsacksit KHAMKEO saykhamkeo@gmail.com	5			0	
Malaysia	Mr. Nordian Ibrahim nordian@dca.gov.my	50			50	Completed
Maldives	Mr. Ibrahim Hameed i.hameed@macl.aero		16	0	16	Completed
Marshall Islands		6			0	
Micronesia		10			0	
Mongolia	Ms. Zolzaya Yulen zolzaya@mcaa.gov	3			0	
Myanmar	Mr. Soe Paing ats@dca.gov.mm Soepng1@gmail.com	0	0	0	0	Transition is completed as all new charts are published as RNP
Nauru					0	
Nepal	Mr. Mahesh Kumar Basnet atsdr@caanepal.org.np; cnsatm@mos.com.np	4	4	0	4	Completed
New Zealand	Ray Harvey ray.harvey@caa.govt.nz	148	126	10	136	1. International aerodromes (by November 2022) 2. Regional controlled aerodromes and heliports 3. Regional uncontrolled aerodromes 4. Uncontrolled heliports

Pakistan	Mr. Muhammad Aslam Awan Aslam.Awan@caapakistan.co.pk	43	43	1	44	Completed
Palau		2			0	
Papua New Guinea		2			0	
Philippines	Mrs. Jessica Adeline D. Jamero jadjamero@caap.gov.ph jamerojessica@gmail.com	33	31	10	41	12 AIRAC cycles in 3 years, completed by 20 Nov 2022 Migration of old charts to new system will be completed in 2019
Republic of Korea	Mr. Koh Hanseung koh119@korea.kr	32	32	0	32	Completed
Samoa		5			0	
Singapore	Mr. Michael Shee michael_shee@caas.gov.sg	6	6	0	6	Completed
Solomon Islands	Mr. Alfred Tannyson Pitaa apitaa@mca.gov.sb; ats@solomon.com.sb				0	
Sri Lanka	M A K Prasanna dans@caa.lk	0			0	
Thailand	Mr. Karan Chantrong karan.c@caat.or.th	62	58	10	72	29 Airports Completed, rest by August 2021.
Timor Leste					0	
Tonga	Tino Fuka tfuka@tongaairports.com	8			0	
Tuvalu		2			0	
Vanuatu	Mr. Paul Lennis paul.civa@vanuatu.com.vu	13			0	
Vietnam	Mr. Nguyen The Hung hungand@caa.gov.vn	9			0	8 charts out of 9 completed, 1 due in April 2022
New Caledonia	Mr. Maxime Fournier maxime.fournier@aviation-civile.gouv.fr		9	5	14	

French Polynesia	Aur�lie Laplane aurelie.laplane@aviation-civile- gouv.fr		35	12	47	
Wallis and Futuna Is.	Mr. Maxime Fournier maxime.fournier@aviation- civile.gouv.fr		2	2	4	
United States of America(in APAC)	Victoria Williams		19	0	19	Not to change chart identification . PBN requirements box information on all new and amended approach procedures.