



ICAO

International Civil Aviation Organization

Twenty-First Meeting of the ICAO Aeronautical Information Services – Aeronautical Information Management Implementation Task Force (AAITF/21)

Bangkok, Thailand, 19 – 22 May 2026

Agenda Item 4: AIS-AIM Updates

AIS TO AIM UPDATE

(Presented by the Philippines)

SUMMARY

This paper presents an overview of the ongoing transition of AIS to AIM in the Philippines.

1. INTRODUCTION

1.1 In line with the transition to Aeronautical Information Management, the Philippines has undertaken performance expectations as identified in the Regional Implementation AIS to AIM framework over the past year.

2. DISCUSSION

Phase 1

2.1 All Steps in Phase 1 has been complied except for Step 2 which requires to ensure the National Air Navigation Plans include implementation planning for each of the performance expectations of the Regional Plan for Collaborative AIM. This gap is being addressed by the technical working group for the Philippine National Air Navigation Plan (NANP).

Phase 2

2.2 Several steps in Phase 2 have been complied like trainings and competency requirements while the implementation of eAIP is progressing.

2.3 Training and competency. The first batch of AIS Comprehensive Course has completed and received the certificate of rating. A petition for the issuance of an AIS license has been formally submitted and is currently undergoing review and deliberation by our licensing department. Continuous AIXM training utilizing the Eurocontrol learning zone with its free self-paced trainings.

2.4 The new AIS system is for deployment. Once implemented, the new AIS system will be in AIXM 5.1.1 and will provide the eAIP and AIM requirement. The commissioning is tentatively scheduled in October next year.

2.5 The eTOD for Iloilo, Laoag, Puerto Princesa and Kalibo international airports is for delivery on June 2026. Also, the World Aeronautical Chart 1:1000000 was procured thru the assistance of ICAO and will be delivered by June 2026 as well.

Phase 3

2.6 The competency development and commencement of aeronautical information exchange in the SWIM environment is in its preparatory phase. Current initiatives are focused on the implementation of the new AIS system with at least AIXM 5.1.

2.7 The Philippines remains committed to fulfilling the necessary steps required to achieving the implementation of the Aeronautical Information Management as outlined in the regional AIS to AIM Performance.

3. ACTION BY THE MEETING

3.1 The meeting is invited to note the information contained in this paper:

- a) note the information contained in this paper.

— END —