

CAAS SWIM Implementation Update

SWIM 2026 Workshop



SWIM Implementation: CAAS's Journey Thus Far



Activity 	High Availability Project Implementation		Integration with Next Generation Systems and Expansion
Current Progress	- CAAS SWIM Phase 1 officially commissioned in April 2026 - CAAS SWIM Phase 2 (Internet Gateway) undergoing IT Security Audit - CAAS SWIM Phase 3 ongoing deployment - CAAS SWIM Development Platform Integration with various OEMs		
Next Steps	- Identified 30 over CAAS and partner systems to integrate and on-board onto SWIM. - Discussions with various OEMs and stakeholders on SWIM integration - Completion of baseline CAAS SWIM Governance Process - Completion of CAAS SWIM Registry Development	- CAAS SWIM Phase 3 planned commissioned in Q2 2027 - Integration of CNS systems into CAAS SWIM - Integration of ATM Support Systems into CAAS SWIM - Integration of External Stakeholder systems into CAAS SWIM - Commencement of CAAS SWIM Cloud Project - Extension of reach to Seletar Airport	- Integration with CAAS Next Generation Systems - Extension of reach to Changi Airport Terminal 5



Questions?