

Appendix 4D

Status of Implementation of AOP Projects

	PROJECTS	PROJECT IMPLEMENTATION STATUS	% OF COMPLIANCE IN THE AFI REGION (*)	CHALLENGES
1	Training and qualification of Technical staff (Regulators & Airport operators)	No ongoing activities reported to the Secretariat	21%	Availability of Project Team Members
2	Aerodrome Rescue and Firefighting Services (RFFS)	Survey questionnaire developed for submission to States / Waiting for translation	80%	No resources for documents translation
3	Aerodrome Emergency Planning (AEP), including Public Health emergencies	Survey questionnaire developed for submission to States / Waiting for translation	58%	No resources for documents translation
4	Aerodrome data management (determination, reliability and publication)	Draft project document developed / under review	25%	Availability of some Project Team Members
5	Wildlife/ Environmental/ Land use Management/ obstacle control	No ongoing activities reported to the Secretariat	23%	Availability of Project Team Members
6	Implementation of Runway safety programmes at Aerodromes	Implementation ongoing through the RST Programme	23,5% (35 aerodromes out of 149)	No formal funding mechanism
7	Aerodrome Maintenance and Runway conditions reporting	Draft project document developed / under review	5%	Availability of some Project Team Members
8	Establishment and implementation of A-CDM	No ongoing activities reported to the Secretariat	0%	Availability of Project Team Members
9	Aerodrome Certification (SMS, regulatory framework, procedures and manuals, ...)	Implementation ongoing under the AFI Plan Projects	25% (37 aerodromes out of 149)	States commitment / Additional aerodromes in the eANP

Notes:

1. (*) – is an estimated percentage of compliance of States, based on available information