



Agenda Item 2: Air Navigation Issues
2.3 Follow-up to other Air Navigation Issues

WATRS PLUS PROJECT IMPLEMENTATION TASK LIST

(Presented by the United States of America)

SUMMARY

This Information Paper (IP) provides the WATRS Plus Project task list for implementation of route structure redesign and reduced lateral separation. The task list has been reviewed, updated and endorsed by appropriate NAT and Caribbean Group meetings held in March – June 2007.

1. Discussion

1.1 Appendix C of the U.S. WATRS Plus Project Working Paper (WP/11) provides a “Summary of Major Implementation Tasks”. This information paper provides in the **Appendix** the full list of tasks required of the U.S. WATRS Plus Task Force, ICAO Offices and Groups, States and Operators for the implementation of route structure redesign and reduced separation in the WATRS Plus Control Areas. The target date for WATRS Plus Project implementation is 5 June 2008.

1.2 The major sections of the task list are shown below.

- I. General Project Development & Management
- II. International Coordination: ICAO Groups & Documents
- III. Route Structure Redesign & Publication
- IV. Safety Analysis & Monitoring
- V. Air Traffic Control Tasks – General
- VI. Operations, Airworthiness & RNP Authorization
- VII. State Responsibilities For RNP Authorization
- VIII. Operator Responsibilities & Tasks
- IX. Final Implementation Decision & Notification
- X. Post-Implementation Tasks

2. Conclusion

2.1 The Meeting is invited to take note of the contents of this paper:
