

ID	Task Name	Start	Finish	Deliverable	Comments	8	2009	2010	2011	2012	2013	2014	20
						tr	tr	tr	tr	tr	tr	tr	tr
36	 RPO.10.A. Implementation of Aerodrome Certification	Thu 1/1/09	Wed 12/31/14										
19	 A.1. Review GANDD deficiencies and develop remediation plan for each State	Mon 6/21/10	Wed 12/31/14	Recommended remedial actions									
20	 A.2. Review "lessons learned" from the development of master aerodrome safety and certification plans in the Region	Tue 6/21/11	Mon 12/31/12	Draft master safety and certification plans	USTDA/CASSOS Project. Participating States: Dominica, Grenada, Guyana, Haiti, Jamaica, Saint Lucia, Saint Kitts and Nevis, Saint Vincent and the Grenadines, and Suriname.								
21	 A.3. Conduct aeronautical surveys, as needed	Tue 1/1/13	Wed 12/31/14	Aeronautical survey data	Aeronautical studies may not be conducted in cases of deviations from standards, if not specifically recommended in Annex 14, Vol. I.								
4	A.4. Development of aerodrome manuals	Tue 1/1/13	Wed 12/31/14	Guidelines on Aerodrome manuals	Reference: ICAO guidelines in Doc. 9774.								
37	 RPO.10.B. Analyze new requirements for rapid exit taxiways for increasing runway capacity.	Thu 1/1/09	Wed 12/31/14										
5	B.1. Develop / review aerodrome layout plans	Tue 6/21/11	Mon 12/31/12	Guidelines on Aerodrome layout plans									
24	 B.2. Review existing ICAO and international guidance	Tue 1/1/13	Wed 12/31/14		Reference: ICAO Aerodrome Design Manual, Part2, Doc. 9157								
38	 RPO.10.C. Implementation of action plans for runway incursion prevention.	Thu 1/1/09	Wed 12/31/14										
7	C.1. Develop runway safety plans (as an element of the master aerodrome safety plan).	Tue 1/1/13	Wed 12/31/14	Guidelines on Master aerodrome safety plan containing a runway safety plan									
39	 RPO.10.D. Implement the Airport Capacity analysis, Enhancement and Planning procedure (ACE)	Thu 1/1/09	Tue 12/31/13										
8	 D.1. Develop baseline aerodrome capacity levels (fair weather)	Tue 6/21/11	Mon 12/31/12	Baseline data									
9	D.2. Assess aerodrome capacity in reduced weather conditions	Tue 6/21/11	Mon 12/31/12	Data as a function of weather conditions									

Project: AGA Cmte Action Plans - 17Ju
Date: Thu 6/17/10

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline



ID	Task Name	Start	Finish	Deliverable	Comments	8	2009	2010	2011	2012	2013	2014	20
						tr	tr	tr	tr	tr	tr	tr	tr
28	 D.3. Review ICAO, international, and industry best management practices and standards for operations that enhance aerodrome capacity and efficiency.	Tue 6/21/11	Mon 12/31/12										
11	 D.4. Implement best management practices for operations in reduced weather conditions	Tue 1/1/13	Wed 12/31/14	Operational plan for irregular aerodrome operations									
40	 RPO.10.E. Minimizing the effects of adverse meteorological conditions on aerodrome operational capacity.	Thu 1/1/09	Tue 12/31/13										
12	 E.1. Identify communications and coordination practices for contingency planning	Tue 6/21/11	Mon 12/31/12	Master list of practices									
13	 E.2. Identify current and emerging technologies that support communications and coordination during contingency planning	Tue 6/21/11	Mon 12/31/12	Master list of practices									
32	 E.3. Development of contingency plans for procedures pertaining to irregular aerodrome operations	Tue 1/1/13	Wed 12/31/14	Operational plan for irregular aerodrome operations									
41	 RPO.10.F. Implement Airport Collaborative Decision Making (CDM): Unpredictable reduction of capacity; Turnaround and variable taxi times; and apron congestion	Fri 1/1/10	Wed 12/31/14										
33	 F.1. Review and measure aerodrome taxi and apron operations	Mon 1/2/12	Mon 12/31/12	Data on aircraft taxi and apron operations									
42	 RPO.10.G. Implement Advanced Surface Movement Guidance and Control System (A-SMGCS)	Tue 1/1/13	Wed 12/31/14										
34	 G.1. Review existing ICAO and International SMGCS documents	Tue 1/1/13	Tue 12/31/13		Reference: ICAO SMGCS Manual Doc. 9476-AN/927								
17	 G.2. Develop draft SMGCS plan for aerodromes in the Region	Wed 1/1/14	Wed 12/31/14	Draft master SMGCS plan									

Project: AGA Cmte Action Plans - 17Ju
Date: Thu 6/17/10

Task




Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline

