

ID		Task Name	Duration	Start	Finish	Deliverable	2010		2011		2012		2013		2014	
							tr	tr	tr	tr	tr	tr	tr	tr	tr	tr
19		Implementation of a Quality Management system for the region	641 days?	Fri 6/11/10	Fri 11/23/12	Guidelines for QMS implementation on E/CAR States										
20		Development a proposal on a E/CAR plan for the Implementation of e-TOD for areas 1 to 4	396 days?	Fri 5/21/10	Fri 11/25/11	Guidelines for Supporting the elaboration of proposal										
21		Support the preparatory and implementation activities to be carried out for the New Flight Plan format in the E/CAR Region	630 days?	Fri 6/18/10	Thu 11/15/12	Flight Plan investigations and evaluations										
22		Elimination of Missing and Duplicate flight plan in the region	89 days?	Fri 6/18/10	Wed 10/20/10	Communication of suggested actions and carry out evaluation										
23		Development a proposal for a E/CAR plan for the implementation of ICAO Road map for the transition of AIS to AIM	176 days?	Fri 6/18/10	Fri 2/18/11	Guidelines for AIM transition										

Project: AIM Cmte Action Plans - 17Ju
Date: Thu 6/17/10

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline

