

ID	PFFs Associated	Task Name	Start	Finish	Deliverables/ Entregables	Observations/ Comments- Observaciones/Comentarios
33	[Icon]	Short Term Activities - Actividades a corto plazo	Tue 7/21/09	Fri 7/29/11	Evaluation of GBAS/SBAS capabilities in accordance to operational requirements -Evaluación de capacidades GBAS/SBAS de acuerdo a requerimientos operacionales	CAR/SAM Strategy for the evolution of Air navigation systems - Estrategia de evolución de los sistemas de navegación aérea para las Regiones CAR/SAM
34	[Icon]	Medium-large term Activities - Actividades de mediano-largo plazo	Mon 8/1/11	Fri 7/18/14	GBAS/SBAS Trial Plan - Plan de ensayos GBAS/SBAS	CAR/SAM Strategy for the evolution of Air navigation systems - Estrategia de evolución de los sistemas de navegación aérea para las Regiones CAR/SAM
35		ACTION PLAN ON SURVEILLANCE	Tue 6/17/08	Mon 8/31/15		
36	[Icon]	7 e) ACT PLAN SUR 1.Evaluation of radar coverage and identification of improvements to satisfy operative requirements - Evaluación de las coberturas radar e identificar mejoras para satisfacer los requerimientos operativos	Tue 7/21/09	Fri 12/25/09	Identification of improvements - Identificación de mejoras	Reference to CNS table 4A - Referencia a Tabla CNS 4A
37	[Icon]	7 e) ACT PLAN SUR 1.Evaluation of radar coverage and identification of improvements to satisfy operative requirements - Evaluación de las coberturas radar e identificar mejoras para satisfacer los requerimientos operativos	Mon 12/28/09	Fri 5/28/10	Respective Action Plan - Plan de acción respectivo	Reference to CNS table 4A - Referencia a Tabla CNS 4A
38	[Icon]	7 e) ACT PLAN SUR 2. Radar Data Sharing implementation - Implementar la compartición de datos radar	Tue 6/17/08	Fri 12/31/10	Agreements and implementation of radar data sharing - Acuerdos e implementación de compartición	
39	[Icon]	1 b) ACT PLAN SUR 3. Evaluation of surveillance infrastructure to satisfy navigation requirements for PBN - Evaluación de la infraestructura de vigilancia para satisfacer los requerimientos de navegación basado en PBN	Tue 7/21/09	Fri 12/31/10	Analysis of surveillance infrastructure - Analisis de infraestructura de vigilancia	
40	[Icon]	7 k) ACT PLAN SUR 4. Implementation of 24 bits Address registry - Implementación del registro de direcciones de 24 bits	Tue 7/21/09	Fri 12/31/10	24 bits Aircraft Address registry - Registro de direcciones de aeronaves de 24 bits	
41		12 g), 7 k) ACT PLAN SUR 5. ADS-B, ADS-C and MLAT trials - Realización de Ensayos ADS-B, ADS-C y MLAT	Mon 1/3/11	Fri 8/28/15	Trials on ADS-B, MLAT and ADS-C - Ensayos en ADS-B, MLAT y ADS-C	
42	[Icon]	ADS-C/ CPDLC evaluation and trial Plans - Evaluacion y planes de ensayos para ADS-C/ CPDLC	Fri 12/27/13	Fri 12/27/13	Plan on ADS-C and CPDLC - Plan sobre ADS-C y CPDLC	
43	[Icon]	ADS-B trials - Ensayos ADS-B	Fri 7/31/15	Fri 7/31/15	Plan on ADS-B/ Plan sobre ADS-B	Guidances on ADS-B Trials/ Guías para ensayos ADS-B
44	[Icon]	MLAT evaluation and trial Plans - Evaluacion y plan de ensayos MLAT	Mon 1/3/11	Fri 8/28/15	Trial results on MLAT - Resultados de ensayos MLAT	
45	[Icon]	12 g), 7 k) ACT PLAN SUR 6. ADS-B cost – benefit analysis - Analisis coste-beneficio del ADS-B	Wed 9/16/09	Fri 7/31/15	ADS-B cost-benefit analysis - Analisis coste- beneficio ADS-B	
46	[Icon]	7e), 7 k) ACT PLAN SUR 7. Development of a regional strategy for surveillance systems - Desarrollo de una estrategia regional para los sistemas de vigilancia	Tue 7/21/09	Fri 4/30/10	Regional Strategy for Surveillance Systems - Estrategia Regional para sistemas de vigilancia	
47	[Icon]	7 k) ACT PLAN SUR 8. Mode S radar implementation and update to Regional Plan on Surveillance Systems - Implementación de Radares Modo S y actualización de Plan Regional de Sistemas de Vigilancia	Wed 9/16/09	Fri 12/30/11	Information on Mode S Radar implementation - Informacion sobre la implementacion de radares Modo S	Reference to CNS table 4A - Referencia a Tabla CNS 4A
48		7 k) ACT PLAN SUR 8. Mode S radar implementation and update to Regional Plan on Surveillance Systems - Implementación de Radares Modo S y actualización de Plan Regional de Sistemas de Vigilancia	Mon 8/31/15	Mon 8/31/15	Updates to Regional Surveillance Systems Plan: Implementation on MLAT, ADS-B, ADS-C, Mode S Radar, etc. - Actualizaciones a Plan Regional de Sistemas de vigilancia: implementacion de MLAT, ADS-B, ADS-C, radares Modo S, etc.	Reference to CNS table 4A - Referencia a Tabla CNS 4A

The Gantt chart visualizes the project schedule. Key features include:

- Main Timeline:** Spans from 2008 to 2022.
- Tasks:** Represented by horizontal blue bars corresponding to the dates in the table above.
- Milestones:** Indicated by black diamond shapes at specific points in time.
- External Elements:** Labels like "Trinidad & Tobago,Saint Lucia,French Antilles,Barbados", "CNS/IATM/SG", and "ICAO NACC Office" are placed near relevant task periods.

Project: CNS ACTION PLAN - ECARW Date: Wed 5/12/10

Task		Progress		Summary		External Tasks		Deadline	
Split		Milestone		Project Summary		External Milestone			

Page 3