

APPENDIX D

ACTION PLAN FOR THE DEVELOPMENT OF THE CONTINGENCY PLANS FOR THE AMAZÓNICA, CURACAO, MAIQUETIA, PIARCO AND ROCHAMBEAU FIRS

This action plan consists of five phases:

- 1) Development of contingency plans for the Amazónica, Curacao, Maiquetía, Piarco and Rochambeau FIRs
- 2) Harmonisation of plans with neighbouring States.
- 3) Delivery of contingency plans to the respective Regional Offices.
- 4) Distribution of the contingency plan to adjacent States
- 5) Publication of contingency plans by each State in its AIP by 20 January 2005.

Development of national contingency plans

In this phase, the States shall complete the respective contingency plans. To this end, they may use the Contingency Plans using Attachment D to ICAO Annex 11 as a basis. The target date is 30 March 2004.

Harmonisation of national plans with neighbouring States

During this phase, States shall co-ordinate as necessary with their neighbouring States so as to harmonise their contingency plans of adjacent FIRs, with those of the neighbouring States. The harmonisation of contingency plans would be made via e-mail or through bilateral or multilateral meetings, as applicable. The target date is 31 July 2004.

Delivery of national contingency plans to the South American Regional Office

States shall deliver the contingency plans to the respective Regional Offices for knowledge and coordination of the contingency plans drafted not later than 15 September 2004.

Distribution of FIR Contingency Plans

In this phase, the States shall proceed to the distribution of their contingency plans of the FIRs involved, to the neighbour States for their knowledge, not later than 11 November 2004.

Publication of national contingency plans

The States shall publish their contingency plans through an amendment to the AIP in the AIRAC date of 20 January 2005.

Action Plan for the implementation of the Contingency Plans for the Amazónica, Curaçao, Maiquetía, Piarco and Rochambeau FIRs

Phase	Date	Remarks
Development and/or revision of the contingency plans for the Amazónica, Curaçao, Maiquetía, Piarco and Rochambeau FIRs	30/03/04	<p>Venezuela informed that their contingency plan for the Maiquetía FIR is ready and harmonized with the Amazónica FIR and the remaining adjacent FIRs are pending of harmonisation.</p> <p>Brazil presented the plan for the Amazónica FIR during the E-CAR/SAM-NE ICG/2 Meeting and informed that their contingency plan is harmonised with the Maiquetía FIR and the remaining adjacent FIRs are pending of harmonisation.</p> <p>French Guyana informed that they have taken note of the contingency plan for the Amazónica FIR and that they will change the necessary information for the drafting of its contingency plans.</p> <p>The ICAO SAM Office will take the pertinent actions in order that, inasmuch as possible, Guyana, Suriname, Peru, Colombia, and Bolivia incorporate to this action plan.</p>
Harmonisation of contingency plans with neighbouring States	31/07/04	
Delivery of national contingency plans to the respective Regional Offices	15/09/04	
Distribution of contingency plans for the FIRs	Nov. 04	
Publication of the contingency plans by the States for the FIRs Amazónica, Curaçao, Maiquetía, Piarco, and Rochambeau.	20/01/05	AIRAC date

Person Responsible for the Action Plan of the Contingency Plan Implementation

State	Person Responsible	Telephone	Fax	E-mail
Netherlands Antilles	Rolando Emers	599 9 839 3316	599 9 869 5041	rolemers@curinfo.an
Brazil	Eraldo da Paixão	55-21-38146278	55-21-38146088	atm3-10@decea.gov.br
France	Raymond Dupont	05-96-556016	05-96-634706	raymond.dupont@aviation-civile.gouv.fr
Trinidad & Tobago	Samuel Lampkin	1868 669 4806	1868 669 0635	ttcaa@tsst.net.tt samlampk@tsst.net.tt
Venezuela	Francisco Paz	58-212-5092451	58-212-5092240	fpaz@infraestructura.gov.ve