





Appendix 5 : Status of implementation of the Project 2025 Work Plan

 ICAO	Project Tasks	Resources		Start Date	End Date	Status	Outcomes /Achievements
Activity #							
1.	Assistance to Cabo Verde, Cameroon, Côte d'Ivoire; Senegal; Togo			1-Jan-24	2-Oct-24		
1.1	Assistance missions on MET Safety and QMS CAPs implementation	4		1-Jan-24	30-Sep-24	Completed	Cabo Verde, Cameroon, Côte d'Ivoire; Senegal and Togo assisted in MET safety oversight capacity enhancement and QMS implementation
2	AMET-B1 Current Status in Recipient States			3-Feb-25	31-Jul-25		
2.1	Gather data on AMET-B1 status in the recipient States	6		3-Feb-25	30-Apr-25	Completed	Botswana, Cabo Verde, Nigeria Senegal, Sierra Leone and ASECNA (through Niger) assisted with the collection of AMET-B1 status
2.2	Review, analyse collected data and provide reports on the current status of AMET-B1 for each State	6		1-May-25	30-Jun-25	In progress	Review and analysis of data collected and development of report ongoing.
2.3	Approve reports on the current status of AMET-B1 for each State	7		1-Jul-25	31-Jul-25	In progress	Report under development
3	Project Implementation package for AMET-B1 elements			3-Mar-25	28-Nov-25		
3.1	Review and update the QMS and MET Safety Implementation Packages (online)	6		3-Mar-25	30-Jun-25	Completed	QMS related Management, Operational as support processes reviewed and updated. Quality related procedures developed.

 ICAO Activity #	Project Tasks	Resources		Start Date	End Date	Status	Outcomes /Achievements
3.2	Develop project generic implementation documents related to AMET-B1 elements	8		1-Jul-25	28-Nov-25	In progress	12 generic documents were developed to help in collecting, analysing and developing action plan for the implementation of AMET-B1 elements Generic documents are pending review and validation.
3.3	Conduct onsite validation workshop to review and validate AMET-B1 generic implementation documentation	8		1-Dec-25	5-Dec-25	Not started	
4	Assistance to Gambia, Gabon, Sierra Leone and ASECNA			7-Apr-25	12-Sep-25		
4.1	Assistance Mission to Gambia for developing a Corrective Action Plan (CAP) related to MET Safety and Quality Management System	3		7-Apr-25	11-Apr-25	Completed	Gambia was assisted with CAP development related to MET Safety Oversight Capacity and QMS for MET
4.2	Assistance mission to Gabon for developing a CAP related to MET Safety and Quality Management Systems	3		2-Jun-25	6-Jun-25	Completed	Gabon was assisted with CAP development related to MET Safety Oversight Capacity and QMS for MET
4.3	Assistance mission to ASECNA on CAP implementation (Lomé, Togo)	2		8-Sep-25	12-Sep-25	In progress	Ongoing coordination with ASECNA on the implementation CAP Activity 2-1. on space weather requirements.
4.4	Assistance to Nigeria in developing a CAP for implementing ASBU elements in the MET area	3		18-Aug-25	22-Aug-25	In progress	Nigeria was assisted to assess the status of AMET-B1 elements at 5 international airports.

 ICAO Activity #	Project Tasks	Resources		Start Date	End Date	Status	Outcomes /Achievements
4.5	Assistance mission to Sierra Leone for developing a CAP for MET Safety and Quality Management Systems (QMS)	3		19-May-25	23-May-25	Completed	Sierra Leone was assisted with CAP development related to MET safety oversight capacity and QMS for MET
5	Follow-up visits to States			5-May-25	13-Aug-25		
5.1	Follow-up mission to Cabo Verde	2		5-May-25	9-May-25	In progress	Ongoing coordination with Cabo Verde for remote/onsite support.
5.2	Follow-up mission to Cameroon	2		9-Jun-25	11-Jun-25	Completed	Remote assistance provided to Cameroon in CAPs review and update
5.3	Follow-up mission to Côte d'Ivoire	2		11-Aug-25	13-Aug-25	Completed	Remote assistance provided to Côte d'Ivoire in CAPs review and update
6	Capacity building			18-Aug-25	22-Aug-25		
6.1	Quality Internal Auditors training, Yaoundé, CCAA School	3		18-Aug-25	22-Aug-25	Not started	Training in preparation
7	Sixth Steering Committee meeting			28-Sep-25	1-Oct-25		
7.1	Sixth Meeting of the Steering Committee (SC/6)	3		28-Sep-25	1-Oct-25	In progress	SC/6, Abuja, Nigeria, 6-8 Oct. 2025
8	Update AMBEX Handbook and the ICD			8-Dec-25	13-Jun-26		
8.1	Onsite workshop on the updating of AMBEX Handbook and the ICD (Dakar, Senegal)	8		8-Dec-25	13-Dec-25	In progress	<p>AMBEX Gap analysis conducted.</p> <p>Roadmap established for the development of the Future updated AMBEX Handbook.</p> <p>Tasks assigned for the update of the AMBEX Handbook.</p>

 ICAO Activity #	Project Tasks	Resources		Start Date	End Date	Status	Outcomes /Achievements
8.2	Develop the Draft Update of AMBEX Handbook and the ICD	8		1-Jan-26	30-May-26	In progress	Development of Draft Update of AMBEX Handbook ongoing.
8.3	Validation of the updated AMBEX Handbook and the ICD	8		8-Jun-26	13-Jun-26	Not started	Refers to AMBEX Development Roadmap.