

Future Work Programme of the SMO/SG

Task #	Task description	Target Date	Lead	Deliverables
1	Project Teams Q1 meetings	March 2027	SMO/SG Chairperson Secretariat	Project Teams work plans implemented
2	Validation workshop of the Conclusions & Decisions Monitoring Tool	April 2027	Improved Conclusions & Decision PTC	Conclusions & Decisions Monitoring Tool validated
3	Workshop to familiarize States with the functioning of the regional investigator pool and their responsibilities	May 2027	AIG Project Team	Training provided to the Members of the Pool of Investigators
4	SMO/SG3 meeting and Project PTCs Q2 Coordination Meetings	June 2027	SMO/SG Chairperson Secretariat	Project Teams work plans implemented
5	Project Teams Q3 Meetings	September 2027	SMO/SG Chairperson Secretariat	Project Teams work plans implemented
6	Workshop on Finalization and Validation of SSP Documentation	July 2027		SSP Generic Documentation validated
7	AAO, IIM and SMO Subgroups Bureaus' Coordination Meeting	June 2027	Secretariat, AAO, IIM, SMO/SG Chairpersons	
8	AFI-RASP Validation workshop	September 2026	SMO/SG Chairperson Secretariat	2026–2028 AFI-RASP validated
9	Project Teams Q4 Meetings	December 2027	SMO/SG Chairperson Secretariat	Project Teams work plans implemented