



ICAO

International Civil Aviation Organization
African Flight Procedure Programme

12th Meeting of the African Flight Procedure Programme Steering Committee

Ouagadougou, Burkina Faso, 15 - 17 July 2026

Agenda Item 2: Review of the implementation status of the SC/11 deliberations

Working Paper 2.1: Follow up of the implementation status of the SC/11 deliberations

(Presented by the Secretariat)

EXECUTIVE SUMMARY

This working paper presents the implementation status of the decisions adopted by the Eleventh Meeting of the African Flight Procedure Programme (AFPP) Steering Committee, held in Lusaka, Zambia, from 21 to 23 May 2025.

Of the eleven (11) decisions adopted by the Steering Committee, eight (8) have been fully implemented, one (1) has been partially implemented and two (2) remain outstanding. This represents an implementation rate of 72.7 per cent, with 9.1 per cent partially implemented and 18.2 per cent not yet implemented.

The outstanding decisions mainly relate to capacity-building activities that could not be implemented because Programme resources were prioritized towards urgent State assistance projects and the transition to Phase IV.

Action by the meeting is indicated in section 4.

REFERENCES

- Deliberation of the SC11/25 meeting
- Report of the SC11/25 meeting

1. INTRODUCTION

- 1.1 The Eleventh Meeting of the African Flight Procedure Programme (AFPP) Steering Committee was held in Lusaka, Zambia, from 21 to 23 May 2025.
- 1.2 During the meeting, the Steering Committee adopted eleven (11) decisions covering Programme governance, Phase IV implementation, staffing, capacity building, financial management and technical activities.



ICAO

International Civil Aviation Organization

African Flight Procedure Programme

- 1.3 This paper presents the implementation status of these decisions and highlights the activities requiring further action.

2. DISCUSSION

- 2.1 The implementation status of the eleven decisions adopted by the Steering Committee is summarized below:

Status	Number	Percentage
Totally completed	8	72.7%
Partially completed	1	9.1%
Not completed	2	18.2%
Total	11	100%

- 2.2 Progress has been made in implementing the Steering Committee's decisions. All governance and Programme management decisions have been fully implemented, including those relating to Phase IV, Programme staffing, budget approval and Programme documentation.
- 2.3 Decision relating to dissemination of payment requests to PBN focal points were partially implemented. While payment requests were sent to Member States, the ongoing update of national PBN focal points didn't allow the Secretariat to copy the appropriate resource persons.
- 2.4 The three outstanding decisions relate to the:
- organization of the Task Force meeting on support to low-revenue States;
 - organization of a PANS-OPS Safety Officers Training Course; and
 - establishment of a pool of qualified PANS-OPS safety assessment experts.
- 2.5 Implementation of these activities was deferred due to competing Programme priorities, particularly the delivery of some urgent technical assistance activities as well as the implementation of Phase IV activities.



ICAO

International Civil Aviation Organization

African Flight Procedure Programme

- 2.6 The detailed implementation status of the SC/11 decisions is provided in the table below:

Decision	Status	Comments
SC/11-Dec01	Partially completed	Payment requests were forwarded to Project Members. As the updating of national PBN focal points is still ongoing, the correspondence was copied to the appropriate resource persons.
SC/11-Dec02	Not completed	Due to ongoing projects and competing Programme priorities, the Secretariat was unable to organize the Task Force meeting.
SC/11-Dec03	Not completed	Due to ongoing projects and competing Programme priorities, the Secretariat was unable to organize the Task Force meeting.
SC/11-Dec04	Completed	
SC/11-Dec05	Completed	
SC/11-Dec06	Completed	
SC/11-Dec07	Completed	
SC/11-Dec08	Completed	
SC/11-Dec09	Completed	
SC/11-Dec010	Completed	
SC/11-Dec011	Completed	

- 2.7 To ensure full implementation of the Steering Committee's decisions, the Secretariat proposes that the three outstanding activities be carried forward and incorporated into the next AFPP Operating Plan. Their implementation will be scheduled subject to the availability of Programme resources, considering operational priorities.
- 2.8 The Secretariat will also continue updating the database of national PBN focal points to ensure full implementation of Decision SC/11-Dec01.

3. CONCLUSION

- 3.1 Two-thirds of the Steering Committee's decisions were fully implemented within the reporting period. The remaining activities are still relevant to the Programme objectives and are proposed for implementation during the next operating cycle.

4. ACTION BY THE MEETING

- 4.1 The Steering Committee is invited to:
- note the implementation status of the SC/11 decisions;
 - consider the proposed implementation approach for the outstanding decisions, including their incorporation into the next AFPP Operating Plan; and
 - provide further guidance, as appropriate.

./.