

ID	Task Name	Duration	Start	4th Quarter			3rd Quarter			2nd Quarter			1st Quarter			4th Quarter	
				May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	May	Sep	Jan	Sep	Jan
7	Desarrollar material de orientación para la implementación de estudios aeronáuticos en las áreas específicas recomendadas/Develop guidance material for the implementation of aeronautical studies in specific recommended areas	89 days	Mon 30-09-13									30-09		30-01			
8	Material de orientación para la evaluación de riesgos/Guidance material for risk assessment	89 days	Mon 30-09-13									30-09		30-01			
9	c) Implementación de procedimientos para la exención al aeródromo del cumplimiento de determinadas disposiciones/Implementation of procedures to exempt the aerodrome of complying with certain	217 days	Thu 30-01-14											30-01		28-11	