

**TENTATIVE PROGRAM OF PROJECT ACTIVITIES FOR 2002**

- 1) Development of the State Profiles to provide a regional and national vision of the requirements of each States, the different implementation alternatives and, at the same time and as possible, integrating, rationalizing and harmonizing the actual facilities and services. To be implemented by the CNS, ATM and Institutional Issues consultants team (6 weeks between April and May).
- 2) Preparation of the ACC Tentative Transition Plan by the CNS, ATM and Institutional Issues consultants team (8 weeks between September and October).
- 3) Preparation of the GNSS transition plan in charge of the CNS consultant (10 weeks between August and October).
- 4) Visits to States and coordination meeting with air operators, reports preparation, development of validation scenarios, development of plans and business cases in charge of the CNS, ATM and Institutional Issues and Financial consultants (14 weeks between September and December).
- 5) Continuation of the evaluation of the pre-operational trials in routes UT655, UT410 and UT776/419 and initiation of coordinations to implement a group of RNAV routes approved by GREPECAS. Initiation of a trials program for the planning of RNP10 in route UL70 and in parallel, in charge of the ATM consultant (continuous activity during all the year).
- 6) Seminar on institutional issues, implementation options and familiarization with CNS/ATM planning tools (Tegucigalpa, Honduras, one week between May and June).
- 7) Seminar on the Reduced Vertical Separation Minima RVSM (Lima, one week in August).
- 8) Development of RVSM implementation program in charge of the ATM consultant (continuous activity during all the year).
- 9) Seminar on CNS/ATM Human Resources and Training (Lima, one week between April and May).
- 10) III Meeting/Workshop of ATM Authorities and Planners for the evaluation of routes UT655, UT410, UT776/419 and analyze RNP10 and RVSM activities (Lima, one week in May).
- 11) IV Meeting/Workshop of ATM Authorities and Planners to analyze the progress achieved in RNP10 and RVSM implementation process (Lima, one week in November).