



AP/ATM/4  
WP/05  
07/01/03

**International Civil Aviation Organization  
UNDP/ICAO Regional Project RLA/98/003  
Transition to the CNS/ATM Systems in the CAR and SAM Regions**

**Fourth Meeting/Workshop of Air Traffic Management (ATM) Authorities and Planners  
(AP/ATM/4)**

Santa Cruz, Bolivia, 27-31 January 2003

**Agenda Item 3: Review of the matters related with RVSM Implementation in the CAR/SAM Regions**

**e) Review of the Action Plan for RVSM Implementation in the CAR/SAM Regions**

(Presented by the Secretariat)

**Summary**

In this Working Paper the meeting is proposed to carry out a review of the Action Plan and of the Task List of the RVSM Task Force and, if it is the case, make the necessary corrections.

**References**

- Report of the Tenth Meeting of the CAR/SAM Planning and Implementation Regional Group (GREPECAS/10), (Las Palmas, Canary Islands, Spain 23-27 October 2001).
- Report of the Third Meeting/Workshop of Air Traffic Management Authorities and Planners (AP/ATM/3) (Lima, Peru, 20 to 24 May 2002)

**1 Introduction**

1.1 GREPECAS/10 meeting (Las Palmas, Canary Islands, Spain, 23 to 27 October 2001), approved RVSM implementation in the CAR/SAM Regions, for which the Basic Action Plan describing

the activities that should be carried out by the States, GREPECAS, Regional Monitoring Agency, IATA, ICAO and all the parties involved in this implementation would be used, requesting the support of RLA/98/003 Project for that process.

1.2 Within the framework of RLA/98/003 Project “Transition to CNS/ATM Systems in the CAR/SAM Regions”, the Third Meeting of Air Traffic Management Authorities and Planners (AP/ATM/3), (Lima-Peru, 20 to 24 May 2002) was held, during which conclusions related to RVSM implementation were approved.

## 2 Análisis

2.1 To carry out the implementation of such Programme, during the Second Meeting of the RVSM Task Force (RVSM/TF/2) of the ATM Committee of the GREPECAS ATM/CNS Subgroup, based in the above mentioned Basic Action Plan and in the conclusions agreed during the AP/ATM/3 meeting, the Task List for RVSM Implementation in the CAR/SAM Regions, shown as **Appendix A**, was approved, in which the tasks assigned to each party involved in the implementation is detailed.

2.2 In order to evaluate the status of application of the Task List (Action Plan), it is proposed to indicate in the corresponding column if the respective activity has been **completed**, if it is **in progress**, **pending** or has been **replaced** by another activity, as follows:

Status of application of the activity	
<b>Completed:</b>	That has already been performed
<b>In progress:</b>	That is still being carried out or has not yet finished
<b>Pending:</b>	Which date is overdue, but no action has been made for its implementation
<b>Replaced:</b>	That has been replaced by another activity or which dates of initiation and/or termination have been modified

## 3 Action Suggested

3.1 The meeting is invited to review the Task List (Action Plan) for RVSM Implementation in the CAR/SAM Regions, shown in **Appendix A**, and evaluate the status of application of each of the activities according the methodology proposed in paragraph 2.2 of this Working Paper.