



**Cuestión 4 del Orden del Día:** **Evaluación de los requisitos operacionales para determinar la implantación de mejoras de las capacidades de comunicaciones, navegación y vigilancia (CNS) para operaciones en ruta y área terminal**

**Seguimiento en la implantación de las actividades del proyecto Aplicaciones Tierra-tierra y Tierra-aire para la Región SAM (Proyecto D2)**

(Presentada por la Secretaría)

<b>RESUMEN</b>	
Esta nota de estudio presenta información actualizada sobre el estado de implantación de las actividades del Proyecto <i>Aplicaciones Tierra-tierra y Aire-tierra de la ATN (D2)</i> del Programa <i>Infraestructura de Comunicaciones Tierra-Tierra / Aire-Tierra</i> para la Región SAM.	
<b>REFERENCIA:</b>	
<ul style="list-style-type: none"><li>• Tercera Reunión del Comité de Revisión de Programa y Proyecto (CRPP/3) (Ciudad de México, México del 21 al 23 de julio de 2016)</li><li>• Informe final del Décimo Sexto Taller/Reunión del Grupo de Implantación SAM (SAM/IG/16) - Proyecto Regional RLA/06/901 (Lima, Perú, del 19 al 23 de octubre de 2016).</li><li>• Informe de teleconferencias de seguimiento de implantación AMHS (29/3/2016 y 29/1/2016).</li><li>• Taller para la implementación de enlace de datos ATS para las regiones NAM/CAR/SAM (Philipsburg, Sint Maarten, 18-21 April 2016).</li></ul>	
<i>Objetivos estratégicos de la OACI:</i>	<i>A – Seguridad operacional B – Capacidad y eficiencia de la navegación aérea</i>

1. **Introducción**

1.1 El programa de Infraestructura de Comunicaciones Tierra-Tierra / Aire-Tierra de la Región SAM consta desde la restructuración de la organización del GREPECAS (Decisión 16/45) del proyecto D1 Arquitectura de la ATN en la Región SAM y el proyecto D2 Aplicaciones tierra – tierra y aire – tierra de la ATN SAM.

1.2 La implantación de la infraestructura de comunicaciones de datos tierra-tierra y tierra-aire contribuirá a la reducción de los incidentes en el control del tránsito aéreo, incrementando la capacidad en la transición de la información en relación a la actual infraestructura basada en aplicaciones analógicas

1.3 Este proyecto contribuye a la implantación de los módulos B0 FICE ,B0 TBO, B0 AMET y B0 DATM del ASBU y los PFF SAM CNS 01, CNS02, ATM 05, ATM 06,MET 03, MET 04, AIM 02

y ANRF B0 FICE ,B0 TBO, B0 AMET y B0 DATM Plan de Implantación del Sistema de Navegación Aérea Basado en el Rendimiento para la Región SAM (SAM PBIP)

## 2 Análisis

### *Seguimiento implantación interconexión sistemas AMHS*

2.1 Los requerimiento AMHS en las Regiones CAR/SAM están especificados en la tabla CNS I del Volumen II del eANP, anteriormente estaban especificados en la Tabla CNS 1 A del FASID (Volumen II del Plan Regional de Navegación Aérea Documento 8733). Los requerimientos de circuitos AMHS corresponden a los mismos requerimientos de circuitos AFTN especificados en la tabla CNS I del eANP. En la Región SAM todos los Estados a excepción de la Guyana Francesa tienen AMHS instalados.

2.2 La Declaración de Bogotá considera como implantación prioritaria la implantación de la interconexión AMHS la cual permite una mayor capacidad de transmisión de datos en tiempos menores. De esta forma la Declaración de Bogotá considera que para el periodo 2014-2016 se tiene que implantar 23 interconexiones AMHS.

2.3 Con la implantación del AMHS los Estados de la Región SAM han implantado redes nacionales digitales IP, de la misma a nivel regional se ha implantado la red regional IP REDDIG II.

2.4 Durante la Reunión CRPP/3 al analizar la implantación de los sistemas AMHS y la interconexión de los mismos en las Regiones CAR y SAM se observó que la aplicación AMHS no se estaba aprovechando en todo su potencial, y que la misma operaba como el AFTN, solo con caracteres alfanuméricos y no hace uso del envío de anexos a los mensajes, que pueden contener información variada como tablas y gráficos.

2.5 En este sentido, la CRPP/3 estableció un grupo de trabajo para que inicie el desarrollo e implementación de una estrategia para lograr una utilización efectiva del AMHS. El grupo de trabajo estaría conformado por Brasil, Estados Unidos, Republica Dominicana y los coordinadores de los programas D de las Regiones CAR/SAM formulando al respecto el proyecto de Decisión 3/6 Establecimiento de un grupo de trabajo para lograr un mejor uso operacional del AMHS.

2.6 El grupo de trabajo consideró que el intercambio OPMET en formato digital XML/GML recomendada por la Enmienda 77 al Anexo 3 – *Servicio Meteorológico para la Navegación Aérea Internacional para el intercambio OPMET*, a ser implementado a partir de noviembre de 2016 representaría la utilización efectiva del AMHS en vista que la red AFTN no cumple con los requisitos mínimos para la transmisión de los mensajes en formato XML, debido a que el AFTN está limitado a una cantidad de 2500 caracteres por mensaje, lo cual ocasionará problemas de errores en los mensajes.

2.7 Por lo tanto la aplicación efectiva del XML/GML para el intercambio OPMET a partir de noviembre de 2016 debería acelerar la implantación de las interconexiones AMHS. Desde mediados de diciembre de 2015 hasta la fecha se han realizado pruebas positivas lográndose varias conexiones con protocolo P1 entre varios MTA de la Región que están prontos a pasar a fase operacional, una de estas la interconexión entre el MTA de Brasilia con el MTA de Lima entró en fase operacional a mediados de diciembre de 2015. Un resumen de las actividades de implantación de la interconexión AIDC desde la Reunión SAM /IG/16 se presenta como **Apéndice A** de esta nota de estudio. Se espera que los Estados informen para esta reunión los avances en la implantación de la interconexión AMHS.

***Seguimiento y revisión plan de acción para la implantación de la interconexión AMHS de acuerdo a la declaración de Bogotá***

2.8 En la teleconferencia efectuada el 29 de marzo de 2016 se procedió a la revisión de las fechas de implantación de las pruebas de interconexión AMHS. El punto focal de Colombia informó que procederían con la implantación de la interconexión AMHS de acuerdo a las fechas acordadas pero las mismas pudieran retrasarse en vista de los trabajos para reubicación del nodo REDDIG II de Bogotá. El cuadro con las interconexiones AMHS actualizado se presenta como **Apéndice B** de esta nota de estudio.

***Propuesta de conexión de un sistema AMHS de la Región SAM con SITA***

2.9 En referencia a este asunto se espera que Brasil informe los avances en la implantación de la interconexión del AMHS de Brasilia con SITA.

***Seguimiento a la implantación de la interconexión AIDC***

2.10 Este tema se describe en la nota de estudio NE/10 de esta reunión.

***Seguimiento de las actividades de implantación de los enlaces de datos tierra-aire***

2.11 Con el fin de apoyar a los Estados en la planificación de los enlaces de datos se realizó en Sint Marteen, del 18 al 21 de abril de este año, un Taller para la implementación de enlace de datos ATS para las regiones NAM/CAR/SAM. Como **Apéndice C** de esta nota de estudio se presenta copia del sumario preliminar del taller con las conclusiones y recomendaciones respectivas. Todas las presentaciones del evento se pueden encontrar en el siguiente portal web <http://www.icao.int/NACC/Pages/meetings.aspx?year=2016&cM=02&cY=2016>

**3 Acciones sugeridas:**

3.1 Se invita a la Reunión a:

- a) Tomar nota de la información contenida en la nota de estudio;
- b) analizar los aspectos contenidos en la sección 2 y los apéndices correspondientes de esta nota de estudio y proponer acciones para dar cumplimiento a las actividades propuestas:
- c) Analizar otros temas que la Reunión considere necesario.

## APENDICE A

### AVANCES IMPLANTACIÓN INTERCONEXION AMHS DESDE LA REUNIÓN SAM/IG/16 HASTA LA FECHA

1.1 A continuación se informa el avance en la implantación de la interconexión AMHS desde la SAM/IG/16 hasta la fecha, al respecto ha habido un avance significativo en la implantación de la interconexión AMHS con respecto a la implantación en años anteriores.

#### *Brasilia Lima*

1.2 El 14 de diciembre de 2015 se procedió a la migración del circuito AFTN entre el MTA Brasilia y el MTA de Lima por un circuito AMHS en protocolo P1 entre el MTA Brasilia y el MTA de Lima. De esta forma Perú implementa su tercera interconexión AMHS operacional siendo en este momento el estado con un mayor número de interconexiones AMHS.

1.3 En este sentido la secretaría felicitó a todo el personal técnico y operativo de Brasil y Perú que participó en la implantación del nuevo circuito AMHS entre Brasil y Perú a través de la REDDIG II, por la excelente labor realizada. Inicialmente se han presentado algunos errores en los mensajes en este nuevo circuito que están siendo analizados para su pronta solución.

#### *Brasilia Madrid*

1.4 Se informó que el 14 de enero de 2016 se completaron con éxito todas las pruebas AMHS entre Brasil y España (MTA Brasilia –MTA de Madrid) a través de la red satelital CAFSAT. En este sentido se felicitó a todo el personal técnico, operacional y gerencial de Brasil y España involucrado en la implantación de la interconexión y de las pruebas. También se informó que Brasil y España están haciendo las coordinaciones necesarias para la puesta en operación de esta conexión AMHS que vendría a ser la primera interconexión AMHS a nivel interregional en la Región SAM.

#### *Brasilia Ezeiza*

1.5 Se informó que las pruebas finales para la interconexión entre Argentina y Brasil prevista para el 26 de enero de 2016, se harían una vez que se complete la instalación del nuevo nodo de la REDDIG II en Brasilia el cual se completó a mediados de abril de 2016.

#### *Ezeiza Montevideo*

1.6 Uruguay inició el 3 de marzo de 2016 las coordinaciones iniciales con Argentina para la interconexión AMHS entre Ezeiza y Montevideo. La semana del 21 de marzo de 2016 se iniciaron las pruebas AMHS entre el MTA de Ezeiza y Montevideo y el punto focal de Argentina, Sr. Javier Vittor, reportó el 22 de marzo que se había logrado la conectividad P1 desde Ezeiza a Montevideo faltando las pruebas del lado de Montevideo a Ezeiza.

#### *Brasilia Montevideo*

1.7 En marzo de 2016 el punto focal de Uruguay inició las coordinaciones con Brasil para la implantación de la interconexión AMHS, la interconexión se hará entre el MTA de Brasilia con el MTA de Montevideo.

*Ezeiza Lima*

1.8 Las pruebas se retomaron la semana del 21 de marzo al respecto el punto focal de Argentina informó que se estableció conectividad P1 entre el MTA de Ezeiza con el MTA de Lima. La persona que he designado por Argentina a cargo del equipo de trabajo, para realizar las pruebas es el Sr. Antonio González (+54 11 4480 2362 / 2376).

1.9 Con el fin de completar las pruebas entre Argentina y Perú se coordinó de continuar las mismas para el 31 de marzo de 2016.

*Lima Caracas*

1.10 El 10 de marzo de 2016 se reactivaron las pruebas AMHS entre Perú y Venezuela, lográndose la conectividad P1 entre el MTA de Maiquetía y el MTA de Lima. La conectividad P1 entre Perú y Venezuela se logró gracias al apoyo de Brasil. Las pruebas iniciales de intercambio de mensajes a través del circuito AMHS (P1) se realizaron el 15 de marzo sin resultado satisfactorio. Al respecto el punto focal de Perú solicitó a Venezuela realizar las correcciones necesarias con el propósito que los mensajes sean procesados y entregados al usuario sin inconveniente. Se han realizado pruebas el 20 y 21 de marzo notándose cierto progreso en la misma esperándose que estas se completen con éxito a la brevedad.

*Lima Santiago*

1.13 Se iniciaron las coordinaciones para la implantación de la interconexión AMHS entre Chile y Perú. Al respecto el punto focal de Perú envió al punto focal de Chile copia de la configuración del MTA de Quito para que sea utilizado por Chile como referencia considerando que la marca del AMHS de Santiago también es Thales. Las pruebas de interconexión AMHS entre Chile y Perú se reanudarían la semana del 21 de marzo de 2016.

*Brasilia Estados Unidos*

1.14 Entre Brasil y Estados Unidos el 13 de enero se iniciaron las coordinaciones entre el punto focal de Brasil y el punto focal de Estados Unidos para la implantación de la interconexión AMHS a través de la interconexión MEVAIII REDDIG II. Al respecto Brasil procedió a la revisión de una carta técnica (Technical Letter) requerida por los Estados Unidos (FAA) a la hora de emprender una interconexión con otro país. La carta técnica contiene aspectos administrativos y operacionales para llevar a cabo la interconexión AMHS. En este momento la carta técnica está siendo revisada por los Estados Unidos. Una vez completada y firmada la carta técnica se procederá con las pruebas de interconexión. Copia de la carta técnica se presenta como **Adjunto a este Apéndice** de esta nota de estudio.

*Interconexiones restantes Brasil*

1.14 Las pruebas de interconexión AMHS restantes de Brasil se efectuarían una vez que se complete en forma total el nuevo nodo de Brasilia, el nodo de la REDDIG II de Brasilia se completó a mediados de 2016. A partir de esa fecha Brasil iniciaría las pruebas de interoperabilidad finales con los MTA de los Estados con los cuales tiene requerimientos AMHS.

## APÉNDICE B

## REQUERIMIENTOS DE INTERCONEXIÓN AMHS Y FECHAS DE IMPLEMENTACIÓN

ESTADO	REQUERIMIENTO DE INTERCONEXIÓN AMHS	FECHA IMPLEMENTACIÓN	OBSERVACIONES
Argentina	Bolivia	Mar 2016	
	Brasil	Dic 2015	Falta implantación operacional
	Chile	Dic 2016	
	Paraguay	Mar 2012	Implantado
	Perú	Feb 2016	
	Uruguay	Jun 2016	
	Venezuela	Marzo 2016	
Bolivia	Argentina	Mar 2016	
	Brasil	Abr 2016	
	Perú	May 2016	
Brasil	Argentina	Dic 2015	Falta implantación operacional
	Bolivia	Abr 2016	
	Colombia	Jul 2016	
	Guyana	Mar 2016	
	Guyana Francesa	TBD	Falta Implantación AMHS
	Paraguay	Dic 2015	
	Perú	Dic 2016	Implantado 14 diciembre 2015
	Surinam	Dic 2016	
	Uruguay	Dic 2015	
Chile	Argentina	Dic 2016	
	Perú	Jun 2016	
Colombia	Brasil	Jul 2016	
	Ecuador	Jul 2016	
	Panamá	Dic 2016	
	Perú	Sep 2010	Implantado
	Venezuela	Jun 2016	
Ecuador	Colombia	Jul 2016	
	Perú	Julio 2012	Implantado
	Venezuela	Dic 2016	
Guyana Francesa (Francia)	Brasil	TBD	Falta Implantación AMHS
	Venezuela	TBD	Falta Implantación AMHS
Guyana	Brasil	Mar 2016	

ESTADO	REQUERIMIENTO DE INTERCONEXIÓN AMHS	FECHA IMPLEMENTACIÓN	OBSERVACIONES
	Surinam	Jun 2011	Implantado
	Venezuela	Dic 2016	
Panamá	Colombia	Dic 2016	
Paraguay	Argentina	Mar 2012	Implantado
	Brasil	Dic 2015	
Perú	Argentina	Feb 2016	
	Bolivia	May 2016	
	Brasil	Dic 2015	Implantado 14 diciembre 2015
	Chile	Jun 2016	
	Colombia	Sep 2010	Implantado
	Ecuador	Jul 2012	Implantado
	Venezuela	Jun 2016	
Surinam	Brasil	Dic 2016	
	Guyana	Jun 2011	Implantado
	Venezuela	Jun 2016	
Uruguay	Argentina	Jun 2016	
	Brasil	Dic 2015	
Venezuela	Argentina	Mar 2016	
	Brasil	Dic 2016	
	Colombia	Jun 2016	
	Ecuador	Dic 2016	
	Guyana	Dic 2016	
	Guyana Francesa	TBD	Falta Implantación AMHS
	Perú	Jun 2016	
	Surinam	Jun 2016	

**APÉNDICE C**

**Taller para la implementación de enlace de datos ATS para las regiones NAM/CAR/SAM**

Sint Marteen, 18 al 21 de abril de 2016

**SUMARIO PRELIMINAR**



# **International Civil Aviation Organization**

## **NACC and SAM Regional Offices**

### **NAM/CAR/SAM ATS DATALINK IMPLEMENTATION WORKSHOP**

(Philisburg, Sint Maarten, 18-21 April 2016)

### **Summary of Discussions**

# NAM/ CAR/ SAM ATS DATALINK IMPLEMENTATION WORKSHOP

## SUMMARY OF DISCUSSIONS

<b>Date:</b>	18 to 21 April 2016
<b>Venue:</b>	Philisburg, Sint Maarten
<b>Participants:</b>	The workshop was attended by 47 representatives of 15 NAM/CAR/SAM States, 4 International Organisations of the Regions and 3 industry representatives. The list of participants appears in the <b>Attachment</b> to this document.
<b>1. Introduction</b>	
1.1	The workshop was conducted by ICAO and had the following objectives: <ul style="list-style-type: none"><li>a) provide participating States and Air Navigation Services Providers (ANSPs) the necessary technical knowledge and guidance to effectively implement air-ground and ground-ground ATS data link.</li><li>b) present a networking and knowledge-sharing opportunity through which participants can exchange best practices and lessons learned.</li><li>c) support the implementation of adopted Aviation System Block Upgrade (ASBU) B0 modules.</li><li>d) Provide opportunities to make recommendations in support of regional implementation of the above-mentioned ASBU modules for Implementation Groups and GREPECAS</li></ul>
1.2	This event supported the implementation of ASBU B0 modules mainly: B025/FICE - Increased Interoperability, Efficiency and Capacity through Ground-Ground Integration; and B040/TBO – Improved Safety and Efficiency through the initial application of En-Route Data Link. All presentations are posted on the following website <a href="http://www.icao.int/NACC/Documents/Meetings/2016/ATS">http://www.icao.int/NACC/Documents/Meetings/2016/ATS</a>
1.3	Mr. Julio Siu, Deputy Regional Director of the ICAO NACC Regional Office welcomed the participants. He highlighted the importance of the event in supporting the implementation of air ground and ground ground Aeronautical Telecommunication Network (ATN) applications, and invited all participants to take advantage of the expertise in the workshop with the experts of the OPDWG of ICAO and States. Mr. Larry Donker, Deputy Manager Director of Sint Maarten Princess Juliana International Airport, together with the Sint Maarten Civil Aviation Authority informed on the achievements by Sint Maarten PJIA and their current works on data links and officially opened the Meeting. Mr. Julio Siu and Onofrio Smarrelli, CNS Regional Officer of the ICAO SAM Regional Office, acted as Secretary of the event.
<b>2. Conduction of the Workshop</b>	
2.1	The workshop was conducted in 6 sessions, as proposed during the introduction:  <b>SESSION 1 - UNDERSTANDING DATALINK PLANNING AND IMPLEMENTATION STATUS / INTRODUCTION TO WORKSHOP</b>

2.2 ICAO presented an introduction to the workshop (P/1 - Understanding Datalink Planning and Implementation Status) and informed the results of the survey made to understand the needs and expectations of the workshop and the status of implementation of the data link applications. Finally providing the current status of implementation of Controller-Pilot Data Link Communication - Automatic Dependent Surveillance – contract (CPDLC/ADS-C); Air Traffic Services Inter-facility Data Communication (AIDC) and Aeronautical Message Handling System (AMHS) implementation in the NAM, CAR and SAM regions.

**SESSION 2 INTRODUCTION TO AIR-GROUND DATA LINK / GLOBAL AND REGIONAL PLANS/ ICAO PROVISIONS**

2.3 Under P/02 – ICAO informed the meeting of the Provisions for Data Link Implementation currently valid for the planning, implementation and monitoring of the services, including the latest amendments to the ICAO Standards and Recommended Practices (SARPs) and guidance material and the focus on performance-based approach and ASBU methodology aspects for the ATS Datalink applications.

2.4 With P/03 – Regional Air-Ground Data Link consideration on planning and implementation on the eANP, regional plan based on performance in the NAM CAR and SAM and GREPECAS and implementation status of CPDLC/ADS C in the NAM CAR SAM Regions were presented by ICAO.

**SESSION 3 PREPARATION FOR AIR-GROUND DATA LINK IMPLEMENTATION (ANSP)**

2.5 With P/04 – Nav Canada Data Link Implementation, Nav Canada provided an overview of Nav Canada organization and of their datalink services in Domestic and Oceanic airspace as well as Air Traffic Control Towers, describing how datalink progressed to its current level in Canada and the importance of planning. The development of the concept of operations (CONOPS) was stressed. The presentation reminded participants to use the GOLD to guide any implementation.

2.6 Under P/05 – Preparation for Air-to Ground Data Link – United States commented on the importance of CPDLC from the ANSP Perspective, explaining their CPDLC application in the Oceanic and domestic Airspace with the available operational platform (Oceans 21/ATOP system).

2.7 Under P/06 - Preparing for Data Link Implementation – The European implementation Perspective was informed, covering the introduction of CPDLC in continental Europe. It described the Link 2000+ programme (scope, strategy and governance) as well as the follow on actions being performed by the European Commission and the EUROCONTROL Central Reporting Office.

2.8 With P/07 - Controller-pilot data link communications (CPDLC) and automatic dependent surveillance – contract (ADS C) United States provides an overview of the amendments to ICAO Annex 10, Volume II, and PANS-ATM (Doc-4444) to align the operational part of the CPDLC / ADS-C provision with current implementation using FANS 1/A and ATN Baseline 1 (ATN B1), and to create a framework for the “next generation” data link provision, referred to as Baseline 2 ( B2). It then reviews supporting guidelines contained in the Global Operational Data Link Document (GOLD), which ICAO is transforming into the Global Operational Data Link

(GOLD) Manual (Doc 10037) and the Performance-Based Communications and Surveillance (PBCS) Manual (Doc 9869). The presentation focused on GOLD manual content from the Operator's perspective and what operators need to do to prepare to use CPDLC /ADS-C. It covered guidelines for establishing policies and procedures, filing flight plans, training and qualification programs, and maintaining CPDLC / ADS-C systems. It stressed the importance of operator participation in regional/State monitoring agencies

2.9 With P/08 - Performance-based communication and surveillance (PBCS) United States provided an overview of the amendments to ICAO Annex 6 (all parts), Annex 11, Annex 15, PANS-ATM (Doc-4444) and PANS-ABC (Doc 8400) to include the PBCS provision, which is applicable to communication and surveillance that are required for certain ATM operations, such as applying performance-based separation minima. Air traffic is increasing and there is a need to optimize the use of available airspace. By taking advantage of emerging technologies, such as CPDLC / ADS-C and satellite voice (SATVOICE), separation minima are being reduced and this will help to optimize the use of available airspace. This progression calls for a need to quantify the enhancements to communication and surveillance performance, with sufficient guidance to optimize costs for developing and maintaining commercially available services, without which it is doubtful that the required performance would be achieved and maintained. The PBCS provision satisfies this need. As a shared responsibility, the presentation reviews the guidance from ANSP and operator perspectives specifically for CPDLC / ADS-C implementation, contained in the Performance-Based Communications and Surveillance (PBCS) Manual (Doc 9869). This material is based on material contained in the inter-regional GOLD, Appendices B, C and D.

#### **SESSION 4 AIR-GROUND DATALINK IMPLEMENTATION ISSUES, CHALLENGES, LESSONS LEARNED**

2.10 Under P/09 – Challenges and Lessons Learned Nav Canada highlighted the importance of sharing experiences and reaching out to any and all contacts that you have. It spoke of challenges encountered and lessons learned, most importantly to understand that everything won't be perfect and patience is required. It is important to start slow and to focus as much energy as possible on training and educating the users (controllers and pilots) when and where possible.

2.11 With P/10 - Air ground datalink implementation issues and lessons learned - European experience stemming from Link 2000+ Programme- EUROCONTROL described the issues arising during the deployment of the LINK 2000+ programme and some lessons learned from this experience as well as the next steps being planned by the European Commission. There was some discussion about the different needs/approaches to regulation. For the implementation of CPDLC over the ATN a mandate was required in order to stimulate the development of the systems to support it whereas for the NAT FANS mandate the majority of aircraft were already equipped before the mandate was developed.

2.12 With P/11 - Data Link Implementation - Lessons Learned - An ANSP Perspective United States described some of the challenges that will be faced by ANSP's when implementing Datalink and the systems associated with its use based considering the experience of the FAA on deploying ADS-C/ CPDLC .

2.13 Under P/12 - A view of CPDLC from a pilot's perspective IFALPA presented their position and good practices for successfully implementing CPDLC/ADS-C

2.14 With P/13 - Air-ground data link deployment – A/C manufacturer perspective - Airbus presented the aircraft manufacturer perspective with regards to ATS datalink services

deployment. The introduction of the worldwide context provided an overview on the ongoing initiatives and mandates in the different ICAO regions, based on the two existing ATS data link capabilities, i.e. FANS 1/A and ATN B1. Airbus informed on the fact that FANS 1/A and ATN B1, under deployment in different regions, are not interoperable, which created the need for aircraft manufacturers to provide a dual capability to airlines flying both technologies on long-haul flights, pushing a significant increase of complexity onboard the aircraft.

2.15 With P/14 - SITA Data Link- Information about SITA activities on Data Link as aircraft cockpit service, implementation of ICAO VDL (VHF Data Link), ATS data link, VHF Data Link Network Partnerships with ANSPs and Caribbean Region and Air Traffic Control Data Link Opportunities were presented

2.16 Similarly with P/15 – ARINC Data Link- ARINC informed of their Datalink media, ACARS coverage, global link HFDL, global link ATS services as AFN, CPDLC, ADS-C, CADS/CFRS, PDC, DCL and D-ATIS services.

### ***STATE EXPERIENCE***

2.17 Under P/16 – Argentina described its implementation on: ATM Automation Center (Ezeiza and Cordoba (2005), Mendoza (April 2016) and Resistencia and Comodoro (May 2016), AIDC/ ADS C in Comodoro and Ezeiza ACC, ADS B CPDLC, AIDC, AMHS and IP national network and described the functionality of automation system.

2.18 With P17- Brazil Data Link, Brazil provided information regarding the Brazilian data link planning consideration (SIRIUS programme), the VHF data link implementation (51 Station), the concession of operation and maintenance of VDL, pre FANS implementation (DCL, D ATIS and DVOLMET) and CPDL/ADS C on Atlantic ACC.

2.19 Under P/18 – COCESNA ADS-C/CPDLC Implementation, COCESNA commented the current status of implementation of their ADS-C/CPDLC and the problems to make operation this service.

2.20 The P/19 - Haiti Datalink Planning and Expectations was a exposure of Haiti's effort and commitment to modernize their Air Navigation service as planning to implement AMHS and surveillance system.

2.21 Under P/20 – Air Ground Data Link In South Atlantic Region, the use and service performance of FANS 1/A, and the potential problem identified in the South Atlantic region were presented.

2.22 In P/21 - Data Link Operations Piarco FIR, Trinidad and Tobago presented the CPDLC/ADS C and AIDC processes of implementation, challenges encountered and expectations. AMHS tests with the FAA were informed.

### ***SESSION 5 - INTRODUCTION TO GROUND-GROUND DATA LINK/ GLOBAL AND REGIONAL PLANS/ ICAO PROVISIONS***

2.23 Under P/22 - Regional Ground-Ground Data-Link Implementation, Regional Air-Ground Data Link consideration on planning and implementation on the eANP, regional plan based on performance in the NAM CAR and SAM and GREPECAS and implementation status of CPDLC/ADS C in the NAM CAR SAM Regions were presented.

## **SESSION 6 - GROUND-GROUND DATA LINK IMPLEMENTATION ISSUES**

### ***STATE AIDC IMPLEMENTATION EXPERIENCE***

2.24 In P/23 Jamaica explained their ATS challenges (A- G radio and surveillance coverage, coordination, human resource and training), solution of deficiencies (radar sharing, AIDC, CPDLC) and their implementation plan to cover the challenges and deficiencies were presented.

2.25 With P/24 Colombia described the implementation of the automation system in the Bogota and Barranquilla ACC and four APPs and the implementation and pre operational use of AIDC between the ACC of Bogota with Lima, Guayaquil and Panama ACCs.

2.26 Under P/25 – Cuba AIDC Implementation Progress, Cuba presented the advance on the AIDC implementation with the adjacent ACCs (Miami, Merida, Cenamer, Kingston) and the lesson learned in the AIDC implementation. This presentation showed the importance and benefits of AIDC use in the FIR Cuba, taking into account the air traffic increase. The implementation status of adjacent FIRs was showed, and the steps taken for the implementation with CENAMER are described as an example. Lessons learned from acquired experiences and recommendations were given.

2.27 With P/26 – Dominican Republic AIDC Implementation Progress, Dominican Republic informed on their AIDC implementation in order to improve verbal coordination. Finally it was informed that their first AIDC interface will be with Miami/San Juan, through the AMHS link. The AIDC Task Force was formed during the first ANI/WG meeting in 2014. It is one of the many task forces of this working group, and has the responsibility of streamlining the implementation of AIDC in all FIRs in the region, as well as reporting the progress to the working group. The task force has held several teleconferences and meetings, and has developed an implementation checklist, example LOAs as reference for adding AIDC agreements to operational LOAs, as well as the AIDC regional plan and evaluation of interface implementations, among other activities and deliverables. The Task Force also has an ad hoc group for guiding the mitigation of flight plan errors, which has done three phases of data collection to analyse the situation of flight plan errors. These analysis have permitted to reduce significantly the occurrence of duplicate flight plans in the region. The Task Force has met the goal of 50% of FIRs with applicable interfaces implemented (86%), and has established a goal of 9 interfaces in the CAR region by December 2016.

2.28 In P/27 COCESNA informed of their 3 phases implementation of the AIDC service between the adjacent FIRS but also within the Central American FIR APPs with the use of the NAM and AIDC ICDs.

2.29 Under P/28 – AIDC Experience in Peru, Peru informed of their AIDC implementation process, including the implementation status of AIDC operation with all the adjacent ACCs, the AIDC performance, the problems encountered for the operation of AIDC and the challenges to be solved. Special emphasis was done about the importance of the operational test phase, where all the ATC personnel must be involved in order to troubleshoot any technical and operational issues, and contribute with ATC familiarization and confidence in the system before AIDC final implementation. Emphasis has also been done about the role of the Flight Plan quality and integrity in AIDC performance.

2.30 With P/29 - Ground - Ground Datalink – AIDC, Nav Canada informed on the reason why to use AIDC, the AIDC messages used, the lessons learned and implementation consideration for AIDC. This presentation gives an overview of the AIDC operations in Gander Oceanic. It discusses the advantages of AIDC, the current implementation and lessons learned from the recent expansion to a larger message set. It also emphasizes the importance of coordination with adjacent units in the early stages of development.

### ***AMHS INTERCONNECTION***

2.31 Under P/30 – United States AMHS interconnection and Automation System, United States informed on the status of implementation of AIDC with adjacent ACCs in the NAM. NAT and APAC Regions, comparison between AFTN and AMHS, current situation of international AMHS /AFTN and project deployment of AMHS.

2.32 With P/31 – United States AMHS Implementation and MET XML Testing, the workshop was informed on the AMHS implementation process conducted by United States, including the MET XML tests with AMHS (Hong Kong, UK, USA and Singapore).

## **3. CONCLUSIONS/ RECOMMENDATIONS**

3.1 Based on the presentations and discussion, the participants agreed on the following conclusions and recommendations:

### ***AIR-Ground Data Link Implementation***

- a) ATS Data Link is a fundamental enabler for realizing the concept of future operations (FF-ICE, TBO and SWIM)
- b) There are a number of ICAO Annexes, PANS and Manual concerning ATS Data Link (Service/Message and Media) and they are evolving: Mature ICAO documents and SARPS for air ground data link addressed for messages, services and media are ready as the PANS ATM (Document 4444 Chapter 4,5 and 14), the GOLD manual (Document 10037 Edition 1) ; Doc 9880: Manual on Detailed Technical Specifications for the Aeronautical Telecommunication Network (ATN) using ISO/OSI Standards and Protocols, Doc 9896: on the Aeronautical Telecommunication Network (ATN) using Internet Protocol Suite (IPS) Standards and Protocols, Doc 9776: *Manual on VHF Digital Link (VDL) Mode 2*, Doc 9925: *Manual on Aeronautical Mobile (Route) Service*, Doc 10044: *Manual on Aeronautical Mobile Airport Communications System (AeroMACS) (to be published in 2016)* Annex 10 Volume II and III, Doc 9869 (Performed based communication and surveillance PBCS)
- c) Data Link provides the following benefits:
  - Safety improvements by reducing reception of erroneous message
  - Reduction of congestion of voice communications
  - Reduction of radiotelephony work load for the pilot and controller
  - More availability of voice communications
  - Reduction of delayed transfer of communications
  - Reduction of retransmissions generated by misunderstood communications
  - Less stress for the controller
  - Reduction on the required time for controller communication

### ***Planning and installation***

- d) The establishment of an ATM operational concept in a State is the starting point for data link implementation. The States are not isolated and in the seamless airspace concept, regional and global initiatives (in that order) must be considered. The NAM/CAR (RPBANIP) and SAM (SAM PBIP) Performance-based regional Plans and the Global Air Navigation Plan (GANP) (Doc 9750) should be taken into account from the beginning.
- e) To ensure global standardization, it is important that development is done using recommendations in the ICAO Doc 10037 (GOLD) (guidelines for service provision, aircraft preparation, controller procedures, flight crew procedures and State aircraft procedures) to ensure any particular needs are considered, documented and shared with all stakeholders and to make sure implementations comply to the applicable standards and guidance materials (avoid misinterpretations).
- f) The institutions related to air traffic management (CAA, ANSP) should develop an evolutionary strategy aimed at providing benefits to the ATM community, through an orderly, safe, and cost-efficient implementation. It should be noted that the evolutionary implementation of the concept is related to the installed capacity on board aircraft.
- g) ICAO CPDLC / ADS-C “operational” can be supported by either FANS 1/A and ATN B1 but they are not interoperable. However, the GOLD Manual provides guidance to prepare for and establish the policies and procedures to use either technology within a global standardization operational framework. Operators always stress the importance of global harmonization of CPDLC / ADS-C procedures and the GOLD Manual is the best resource to facilitate achieving this goal.
- h) Other challenges that need to be considered for an effective implementation of CPDLC/ADS-C are the correction and accurate filing of the flight plan information, delays in messages (FPL, RCL, AFN) and the appropriate CPDLC/ADS-C performance monitoring (active evaluation of problems and timely recommend solutions).
- i) Take the time to carefully plan any datalink implementation and only implement those services for which there is an operational need and where the service will meet safety objections.
- j) Continued participation at the regional and international level adds to the pool of experience and knowledge. It is important to share the learnings and solutions discovered, to lend support to other states wherever possible and seek guidance from the different groups when required.

### ***Monitoring***

- k) Per Annex 6, operators will need to establish policies and procedures to support PBCS monitoring program for CPDLC and ADS-C operations.
- l) PBCS is essential to ensure ATC systems, operator systems, communication service provider systems and aircraft systems together will provide reliable CPDLC and ADS-C service suitable for advanced ATM operations. ANSPs should plan for PBCS implementation at the same time when it plans for CPDLC and ADS-C implementation. States will need to establish PBCS policies for its operators even if they are not implementing CPDLC, ADS-C or PBCS in their airspace.

- m) CPDLC and ADS-C systems are very complex systems for use by pilots and controllers to ensure smooth operations, these systems require to be supported by monitoring agencies that investigate reported problems. These monitoring agencies function under the PBCS monitoring program provision contained Annex 11.

### **Training**

- n) It is important to invest time and effort into training before implementation and anticipate interoperability tests campaigns with aircraft systems (Setup large scale trials with multiple partner Airlines for pre-operational validation of the datalink services when possible and participate to in-service monitoring agencies).

### **Support COCESNA CPDLC AIDC implementation**

- o) The Meeting noted that CPDLC and ADS-C service in the Central American FIR is on trials since 2014 where the percentage of aircraft equipped is still low. IATA and FAA expressed their support to COCESNA to seek ways of promoting this service with improve safety/ business cases and an equipped-best served principle.

### ***Ground-Ground Datalink Implementation***

- p) Data link implementations must be involved the participation of all involved stakeholders (users, regulator, ANSPs, CSP, etc.) and supported by a business case and/or a positive operational assessment. An implementation by phased is recommended to ensure the transition of new technology and procedures less problematic and leaves room for adaptation focused in the operational improvements.
- q) For air navigation implementation, all CAR/SAM States should follow the Global Air Navigation Plan (GANP), its technological roadmaps, the ICAO ASBU methodology, CAR/SAM regional plans, and align their implementation activities by developing their respective national air navigation plans.
- r) The staff in charge of the datalink air-ground and ground-ground system planning should have at their disposal all ICAO documents and annexes published on the topic.

### ***AIDC***

- s) In order to optimize AIDC implementation, States should consider taking action to mitigate/resolve filed flight plan (FPL) issues. It was recommended that regional efforts be consolidated in order to coordinate mitigation actions between the CAR and SAM Regions. This aspect includes the total update of FPL converters
- t) Close cooperation is required among States in order to achieve the interconnection of automated systems, for instance, the agreement of the ICD to apply, amendment to operational agreement letter, and definition of common aspects to be implemented.
- u) AIDC implementation has shown its advantages in terms of safety and efficiency:
- ✓ significantly reduces the need for oral coordination between ATS units
  - ✓ reduces controller workload
  - ✓ reduces repetition/readback errors during coordination
  - ✓ reduces coordination errors and "controller-to-controller" language barrier issues
  - ✓ mitigates LHDs, thus avoiding mid-air collisions

greater support to performance-based navigation initiatives and emerging technologies through automation

- v) It was recognized the importance of evaluating each operational scenario involving AIDC implementation and management of desirable messages, and subsequently assessing its impact on controller workload and its end results in order to select the most appropriate AIDC ICD for implementation.
- w) The preferred ICD for the CAR and NAM Regions is the NAM ICD, and the PAN ICD for the SAM Region.
- x) AIDC implementation represents the initial phase towards ground-ground integration and FF/ICE implementation (FPLs exchange, coordination and radar handover).
- y) The non-compliance with the AIDC procedures established by ICAO to manage flight plans and associated messages brings increased flow of unnecessary messages in system operation.

***AMHS***

- z) Eventhough AMHS implementation had a good implementation rate in SAM region, just a few States in CAR Region are actually operational.
- aa) The Meeting took note of the experience on the use of MET data using the XML format as described by United States, and the Meeting recommended to use these experiences for the CAR/SAM testing and assessment of XML using the AMHS System.

-----