



Agenda Item 1: Follow-up to conclusions and decisions adopted by SAM/IG meetings and tasks for the States regarding the new Electronic Air Navigation Plan (eANP)

FOLLOW UP TO VALID CONCLUSIONS FORMULATED BY SAM/IG MEETINGS AND PENDING ACTIVITIES

(Presented by the Secretariat)

SUMMARY	
This working paper has the intention that the Meeting may proceed with the revision on the application by SAM States of valid conclusions and pending activities formulated by SAM Implementation Group workshop/meetings (SAM/IG).	
REFERENCES:	
SAM Implementation Group (SAM/IG) workshops/meetings reports.	
ICAO Strategic Objectives:	<i>A - Safety</i> <i>B - Air navigation capacity and efficiency</i> <i>E - Environmental protection</i>

1. History

1.1 The workshops/meetings of the SAM Implementation Group have timely produced a series of agreements translated into conclusions, that indicate the actions to be carried out by the Implementation Group and/or States, as well as activities assumed by the Working Groups.

1.2 This working paper presents a revision of the valid conclusions and pending activities of the SAM Implementation Group (SAM/IG) workshops/meetings.

2. Analysis

2.1 During previous SAM/IG meetings, some conclusions were formulated and a series of activities were adopted, oriented towards the implementation of different functions that will enable the Region to evolve in a sustainable manner towards the application of the global ATM Operational Concept.

2.2 The implementation programmes foreseen for the application of the global ATM Operational Concept in the SAM Region have been initially focused in the following:

- a) SAM ATS routes network optimisation;
- b) Performance Based Navigation (PBN) both for en-route, terminal area and approach areas;
- c) Air Traffic Flow Management (ATFM);
- d) CNS systems improvements;
- e) Automation.

Summary of the status of implementation of tasks and conclusions

2.3 To show the status of implementation of the conclusions and actions adopted, the updated list shown in Appendix A to this working paper has been prepared. The information attached refers to the information available in the Secretariat with each one of the agenda items.

2.4 The list of conclusions and actions comprises:

- a) tasks to develop and/or the corresponding conclusion in the areas under analysis;
- b) specific tasks which will lead to compliance of the main task;
- c) expected results in each task;
- d) finalization dates;
- e) responsible persons for its execution;
- f) supporting members for each task; and
- g) status of implementation of the same, and when necessary, for a better understanding, an explanatory comment on the status of implementation is included.

2.5 The Meeting should analyse each task identified and make the comments on specific tasks resulting, evaluate, and if necessary, modify the finalisation date, as well as the status of implementation of each specific task. The Meeting may also wish to complete the chart shown in **Appendix B** to this working paper, showing the tasks in charge of the States, in order to make a follow-up of the same.

3. **Suggested action:**

3.1 The Meeting is invited to:

- a) Request the Working Groups, to analyse the tasks in the corresponding areas in Appendix A to this working paper, evaluate each one of the tasks and its status of compliance, and complete the information, as applicable;
- b) request States to complete the chart shown in Appendix B to this working paper, in order to follow-up on those tasks under the responsibility of their respective administrations;
- c) if necessary, adopt the pertinent courses of action in relation to each one of such tasks; and,
- d) analyse other considerations to this respect that the Meeting may deem pertinent.

No.	Task to be developed	Specific tasks	Deliverables	Finalization date	Responsible	Supporting members to the task	Status of implementation
3-29	<p>Conclusion SAM/IG/14-4 Follow-up of the PBN goals established in the Bogota Declaration</p> <p>a) complete the template contained in Appendix E to this part of the report;</p> <p>b) do the calculations and/or collect data on (estimated and actual) fuel and CO₂ savings, using the IFSET tool for the estimates;</p> <p>c) send the data cited in a) and b) to the SAM Regional Office before 30 June and 31 December each year.</p>	<p>Complete details of PBN implementation at each international airport contained in the Air Navigation Plan</p> <p>Calculate fuel and CO₂ savings achieved with the optimization of the air spaces</p>	Submission of data to Regional office	SAM/IG/19	STATES	RO/ATM	<p>CONCLUDED</p> <p>Note: Literal a) completed.</p> <p>Literal b) for the estimation of fuel savings and C O₂ emissions, another tools approved by the States can be used Follow-up to States implementation will continue being registered in Appendix B of this working paper</p>
3-30	<p>Conclusion SAM/IG/14-5 National PBN implementation plans</p> <p>That SAM States submit their updated national PBN implementation plans to the SAM/IG/15 meeting, using the model National PBN implementation plan shown in Appendix I to this part of the Report</p>	Updating of PBN National Implementation Plans	PBN Plan updated	SAM/IG/18	STATES	RO/ATM	<p>CONCLUDED</p> <p>Accomplished by 93% of States. Follow-up in table of pending tasks</p>

No.	Task to be developed	Specific tasks	Deliverables	Finalization date	Responsible	Supporting members to the task	Status of implementation
3-31	<p>Conclusion SAM/IG/14-6 Projects and/or action plans for PBN redesign of the main South American TMAs That SAM States:</p> <p>a) send the Project and/or Action Plans for PBN redesign of the main TMA(s) selected by their Administration, in order to complete the SAM PBN Project that is contained in Appendix J to this part of the Report, to the SAM Regional Office by 31 December 2014;</p> <p>b) send the corresponding updates to the aforementioned Project and/or Plans to the SAM Regional Office as soon as possible, so as to ensure harmonisation of activities under the SAM PBN Project.</p>	<p>Determination of the selected air spaces to be optimized with the implementation of PBN</p>	<p>Inform selected airspace for its redesign or optimization</p> <p>Report updates</p>	SAM/IG/18	STATES	RO/ATM	<p>VALID</p> <p>States that has presented during SAM/IG/18 their actions plans for redesign selected air spaces with base on PBN are: ARG, BOL, BRA, CHI, ECU, GUY, PAN, PAR, PER, URU and VEN</p>
3-37	<p>Conclusion SAM/IG/18-01: PANS-OPS recommendations for harmonising instrument procedures in the SAM Region That SAM States implement and apply, as soon as possible, the recommendations of the PANS-OPS group, shown in Appendix B to this part of the report, with a view to</p>	<p>Apply recommendations made by PANS-OPS Group (Appendix B to the Report on Agenda Item 2 SAM/IG/18)</p>	<p>Recommendations made by PANS-OPS Group</p>	December 2017	STATES	RO/ATM	<p>VALID</p>

	<p>harmonizing instrument procedures and the associated processes, and enhance safety.</p>						
<p>4. Standards and procedures for performance based navigation operations approval</p>							
<p>4-12</p>	<p>Conclusion SAM/IG/14-9 Aircraft and operator PBN capacity database</p> <p>That the ICAO SAM Office send to SAM States information on the use of the aircraft and operator PBN capacity database, requesting that the aforementioned database be completed by 15 March 2015.</p>	<p>Complete the implementation of the capacity of aircraft and operators PBN database; and circulate a letter to States requesting to complete the data.</p>	<p>a) Application accessible from web b) Data base updated</p>	<p>SAM/IG/18</p>	<p>RO/TC</p>		<p style="text-align: center;">VALID</p> <p>At the end of last year headquarters offered to generate this application within the provided applications worldwide. In this sense it is foreseen that in October the specialist of headquarters begin the development of the application to have it online as soon as possible. Regarding the airworthiness of the SRVSOP area, it is expected that this me made during the renewal of airworthiness certificates to maintain the database completed</p>

No.	Task to be developed	Specific tasks	Deliverables	Finalization date	Responsible	Supporting members to the task	Status of implementation
5- ATFM implementation							
5-11	<p>Conclusion SAM/IG/5-7 ATFM Teleconferences in the SAM Region</p> <p>That SAM States continue to hold weekly ATFM teleconferences between flow management units or flow management positions (FMU / FMP) to improve the exchange of information among participating States.</p>	Implement ATFM teleconferences	Coordination between FMU/FMP carried out.	Permanent	States	RO/ATM	<p>VALID</p> <p>REDDIG II had included and operating a telephone IP sub-network addressed to ATFN. It has capacity for 16 users. With the implementation of the new Brasilia node, the capacity is expanded to 17 users.</p> <p>States are exchanging significant information on the operational status of their air spaces and airports by e-mail on daily basis.</p>
5-16	<p>Conclusion SAM/IG/6-8 ATFM AIP SUPP/AIC Model</p> <p>That the States of the ICAO South American Region, when preparing their national AIC, use as a reference the ATFM AIP SUPP/AIC model shown in Appendix E to this part of the report.</p>	Prepare AIC	Harmonised publications in the SAM Region	October 2016	States	RO/ATM	<p>CONCLUDED</p> <p>This task was included in the ATFM action plan and is permanent. Any FMU or FMP post implementation has been made in connection with a publication of IP and AIC.</p>

No.	Task to be developed	Specific tasks	Deliverables	Finalization date	Responsible	Supporting members to the task	Status of implementation
5-24	<p>Conclusion SAM/IG/14-10 ATFM preparatory activities That SAM States do their utmost to:</p> <p>a) increase the number of ATFM-trained personnel to the extent required to fulfil ATFM functions; and b) provide ATFM training to their personnel through national courses conducted by instructors trained in courses provided within the framework of Project RLA/06/901, with a view to multiplying training.</p>	<p>Establish the minimum staff to provide the ATFM system</p> <p>Deliver at national level the ATFM training courses</p>	<p>Sufficient human resources</p> <p>Trained national staff</p>	SAM/IG/18	STATES	RO/ATM	<p>VALID paragraph (b)</p> <p>Task described in paragraph (a) is finalized</p>
5-26	<p>Conclusion SAM/IG/15-4: Reduction of the longitudinal separation between aircraft in the SAM airspace</p> <p>That, taking into account the operational benefits to be gained from reducing the longitudinal separation of aircraft in the SAM airspace, States:</p> <p>a) investigate the possibility of reducing the longitudinal separation of aircraft at 40 NM between adjacent FIRs using the Mach number technique; b) their application be included in the Letters of</p>	<p>Analysis of the application of the longitudinal separation of 40 NM</p> <p>Sign of MoUs and/or LOAs</p>	Implementation	SAM/IG/18	States	RO/ATM	<p>VALID</p> <p>See implementation progress on Appendix D of Agenda Item 2 of SAM/IG/18 Report.</p>

	Operational Agreement; and c) the Secretariat include this implementation in the GREPECAS ATFM Project and its Action Plan.						
No.	Task to be developed	Specific tasks	Deliverables	Finalization date	Responsible	Supporting members to the task	Status of implementation
<p>6. Assessment of operational requirements in order to determine the implementation of communications and surveillance (CNS) capabilities improvement for en-route and terminal area operations</p>							
6-23	<p>Conclusion SAM/IG/17/01: Implementation of actions to maintain the security in REDDIG II</p> <p>That REDDIG II member States and the REDDIG II Administration analyse the implementation of the initial actions described in Appendix A to this agenda item in order to maintain the required security in REDDIG II and submit the results of this analysis at the Twentieth meeting of the Coordination Committee of Project RLA/03/01 (RCC/20 March 2017) for approval.</p>	<p>Actions oriented to keep security in REDDIG II</p>	<p>Actions oriented to keep security in REDDIG II implemented</p>	<p>Mach 2017</p>	<p>REDDIG II member States</p> <p>REDDIG II Administration</p>	<p>REDDIG II Administration</p>	<p>CONCLUDED</p> <p>The RCC/8 Meeting of the REDDIG (Regional Project RLA/03/901) approved the initial analysis of risk threats and an action plan for the implementation of the proposed actions</p>

No.	Task to be developed	Specific tasks	Deliverables	Finalization date	Responsible	Supporting members to the task	Status of implementation
6-24	<p>Conclusion SAM/IG/17/02: Analysis of the REDDIG II connection configuration for the transport of SITA data link services That REDDIG II member States that have implemented or are in the process of implementing the ground-air data link service and the REDDIG II and SITA administration hold the necessary teleconferences to analyse the REDDIG II connection configuration shown in Appendix B to this agenda item, starting on 21 June 2016, and submit the results of the analysis at the SAM/IG/18 meeting.</p>	<p>Asses the configuration of REDDIG II connection for the transport of SITA data link services</p>	<p>Configuration of REDDIG II connection for the transport of SITA data link services</p>	<p>October 2016</p>	<p>REDDIG II member States</p>	<p>REDDIG II Administration</p>	<p>CONCLUDED Configuration of REDDIG II connection for the transport of SITA data link services implemented.</p>
6-25	<p>Conclusion SAM/IG/18/02: Nomination and registration of SAM candidates for EUROCONTROL AMC That SAM States that have installed AMHS systems and have not yet registered, by nominated candidates for external operators of the Eurocontrol ATS messaging management centre (AMC) do so as soon as possible by submitting to the ICAO South American Office the names of the nominees, so that the States may keep an updated version of the</p>	<p>Registry of external operators to AMC Eurocontrol</p>	<p>External operators nominated by States from SAM Region that are registered</p>	<p>December 2017</p>	<p>States</p>	<p>RO/CNS</p>	<p>VALID States are expected to report during SAM/IG/19</p>

	adopted AMHS addresses for all AMHS users worldwide.						
7. Operational implementation of new ATM automated systems and integration of the existing systems							
7-13	<p>Conclusion SAM/IG/14-17 Updating of FASID Table CNS4</p> <p>That SAM States send to the Secretariat at the ICAO SAM Office the updated FASID Table CNS4 by 15 December 2014.</p>	Updating of the FASID Table CNS 4	FASID Table CNS 4 updated	15 Dec 2014	SAM Region States	ICAO SAM Office	<p>CONCLUDED</p> <p>Changes in FASID Table CNS 4 received were introduced in new CNS II-CARSAM-5 table regarding systems of surveillance plans of Vol II of Eanp.</p>
7-14	<p>Conclusion SAM/IG/15-07 Activities to migrate from the AIDC pre-operational to the operational phase between ACCs Colombia, Ecuador and Peru</p> <p>That, Colombia, Ecuador and Peru carry out the activities referred to in paragraph 5.12 of this agenda item for the migration from the AIDC pre-operational phase to the operational, between the ACC Bogota and the ACC Guayaquil, the ACC Bogota with the ACC Lima and the ACC Lima with the ACC Guayaquil, in order to begin with the operational phase on 3 August 2015.</p>	Migration phase from the AIDC pre-operational between ACC Lima – ACC Guayaquil ACC Lima – ACC Bogota ACC Bogota - ACC Guayaquil	AIDC pre-operational phase	3 August 2015	Concerned States: Colombia Ecuador Peru	Secretariat ICAO	<p>VALID</p> <p>On 3 August 2015, the AIDC between ACC Lima and ACC Guayaquil started testing operations. Operational phase began on 31 March 2016 and was interrupted in July 2016 returning to pre-operational phase-</p> <p>Pending operational test phase between Lima ACC-Bogota ACC and Guayaquil ACC – Bogota ACC in pre-operational phase since August 2015</p>

No.	Task to be developed	Specific tasks	Deliverables	Finalization date	Responsible	Supporting members to the task	Status of implementation
7-15	<p>Conclusion SAM/IG/15-08 Provision of facilities for the staff in charge of the operational implementation of the AIDC by the aeronautical authorities of the States</p> <p>That the Aeronautical Authorities of the SAM Region States involved in the implementation of the AIDC systems interconnection, in order to comply with the requirements of the Bogota Declaration in this regard, provide the necessary facilities for the staff designated for the implementation of this activity, especially the focal points, could carry out the work within the time specified in the schedules of activities listed in Appendix C of this agenda item.</p>	<p>Provision of facilities for the staff in charge of the operational implementation of the AIDC by the aeronautical authorities of the States</p>	<p>Facilities for the staff in charge of the operational implementation of the AIDC by the aeronautical authorities of the States</p>	<p>December 2016</p>	<p>States</p>	<p>Secretariat ICAO</p>	<p>VALID The lack of support to the focal points in the implementation process, by the aeronautical authorities is still evident.</p>
7-17	<p>Conclusion SAM/IG/18/03: Designation of ADS B focal points</p> <p>That, in order to coordinate regional ADS B planning and implementation activities in the SAM Region, the States designate focal points and send the information to the ICAO South American Office no later than 30 December 2016.</p>	<p>Designate ADS B focal points</p>	<p>ADS B nominated focal points</p>	<p>30 December 2016</p>	<p>States</p>	<p>RO/CNS</p>	<p>VALID</p>

No.	Task to be developed	Specific tasks	Deliverables	Finalization date	Responsible	Supporting members to the task	Status of implementation
8. Follow up to conclusions and decisions adopted by SAM/IG meetings, results of the thirty-eighth session of the ICAO Assembly (A38) and thirteenth meeting of Civil Aviation Authorities of the SAM Region (RAAC/13) and progress made in the development of the new electronic Air Navigation Plan (e-ANP)							
8-1	<p>Conclusion SAM/IG/13-1 Alignment of the national air navigation plans with the ICAO Global Air Navigation Plan (GANP) and SAM Performance-Based Air Navigation Implementation Plan (PBIP)</p> <p>That SAM States amend their national air navigation plans, with the aim of aligning them with the new ICAO Global Air Navigation Plan (GANP, 4th Edition) and SAM Performance-Based Air Navigation Implementation Plan (PBIP) approved at the thirteenth meeting of Civil Aviation Authorities of the SAM Region (RAAC/13), and present any progress made in October 2014, at SAM/IG/14 meeting.</p>	Amend the air navigation national plans to have them aligned with the new ICAO Global Air Navigation Plan.	National air navigation plans aligned with ASBU	SAM/IG/16	States	ICAO SAM Office	<p style="text-align: center;">VALID</p> <p>Argentina (initial phase), Brazil, Chile, Colombia, France and Venezuela have reported the completion of their national plans aligned with the ASBU.</p>
8-3	<p>Conclusion SAM/IG/13-3 Designation of a national focal point for the drafting of the new regional e-ANP</p> <p>That, with the aim that SAM States can coordinate with the ICAO SAM Regional Office the provision of the data necessary for the drafting of the new regional</p>	Designate focal points	Focal point	1 Aug 2014	States	RO/ATM	<p style="text-align: center;">VALID</p> <p>Secretariat sent letter SA280 on 12 June 2014. Information of Guyana, Panama, and Suriname is still pending.</p>

<p>electronic air navigation plan (e-ANP):</p> <p>a) The ICAQ SAM Regional Office will send a State letter in early June 2014, requesting the nomination of a national focal point; and</p> <p>b) SAM States will officially inform by 1 August 2014 the name of the designated focal point, and provide a brief resumé, telephone number and electronic mail of the incumbent.</p>						
---	--	--	--	--	--	--

APPENDIX B

FOLLOW-UP OF CONCLUSIONS AND PENDING TASKS OF THE SAM/IG MEETING

Conclusión/Tarea Conclusion/Task	ARG	BOL	BRA	CHI	COL	ECU	FGY	GUY	PAN	PAR	PER	SUR	URU	VEN	OBSERVACIONES REMARKS
<p>Conclusion SAM/IG/13-1 – Alignment of the national air navigation plans with the ICAO Global Air Navigation Plan (GANP) and SAM Performance-Based Air Navigation Implementation Plan (PBIP)</p> <p>That SAM States amend their national air navigation plans, with the aim of aligning them with the new ICAO Global Air Navigation Plan (GANP, 4th Edition) and SAM Performance-Based Air Navigation Implementation Plan (PBIP) approved at the thirteenth meeting of Civil Aviation Authorities of the SAM Region (RAAC/13), and present any progress made in October 2014, at SAM/IG/14 meeting.</p>	O/G	O/G	YES	YES	YES	O/G	YES	NO	O/G	O/G	O/G	NO	O/G	YES	

Conclusión/Tarea Conclusion/Task	ARG	BOL	BRA	CHI	COL	ECU	FGY	GUY	PAN	PAR	PER	SUR	URU	VEN	OBSERVACIONES REMARKS
<p>Conclusion SAM/IG/13-3 – Designation of a national focal point for the drafting of the new regional e-ANP</p> <p>That, with the aim that SAM States can coordinate with the ICAO SAM Regional Office the provision of the data necessary for the drafting of the new regional electronic air navigation plan (e-ANP):</p> <p>a) The ICAO SAM Regional Office will send a State letter in early June 2014, requesting the nomination of a national focal point; and</p> <p>b) SAM States will officially inform by 1 August 2014 the name of the designated focal point, and provide a brief resumé, telephone number and electronic mail of the incumbent.</p>	YES		YES	YES	YES	YES	YES			YES	YES		YES	YES	Pending information from Bolivia, Guyana, Panama and Suriname
<p>Conclusion SAM/IG/13-8 – Actions on air traffic flow control measures</p> <p>That in view of air traffic flow operational restrictions, SAM States adopt following measures:</p> <p>a) consider the text on flow control measures used in the ATS 06/14 Multilateral Meeting, or similar, for inclusion in the Letters of Operational</p>	YES	YES	YES			YES				YES			YES		<p>Argentina: Used text shown under paragraph a) in their national Letters of Agreement, as well as with Bolivia, Chile and Paraguay, Uruguay and Brazil.</p> <p>Bolivia: Used text shown under paragraph a) in their LOAs with Argentina and Paraguay.</p> <p>Ecuador: Used the text shown under paragraph a) in their LOA between Guayaquil and Bogota.</p>

Conclusión/Tarea Conclusion/Task	ARG	BOL	BRA	CHI	COL	ECU	FGY	GUY	PAN	PAR	PER	SUR	URU	VEN	OBSERVACIONES REMARKS
<p>Agreement between ATS dependencies;</p> <p>b) consider of utmost priority to take necessary and urgent actions to avoid the adoption of unilateral flow restrictions that could severely affect air traffic flow;</p> <p>c) implement air traffic flow control measures, if necessary, based on well-founded studies of ATS sector capacities, and coordinate same previously with ATC dependencies responsible for ATS supply in adjacent FIRs.</p> <p>d) consider the application of gradual control measures using as far as possible separations based on distance, by taking advantage of existing ATS surveillance tools;</p> <p>e) use in messages established for communicating flow control measures, terminology and format as detailed in Manual on Air Traffic Flow Management for CAR/SAM Regions, Version 1.1, October 2010, Chapters 12 and 13.</p>															<p>Paraguay: Used the text shown under paragraph a) in their LOAs with Bolivia and Argentina.</p> <p>Argentina and Chile set agreements for the establishment of ATFM measures.</p>

Conclusión/Tarea Conclusion/Task	ARG	BOL	BRA	CHI	COL	ECU	FGY	GUY	PAN	PAR	PER	SUR	URU	VEN	OBSERVACIONES REMARKS
<p>Conclusion SAM/IG/13-9 IATA safety events indicators for SAM States</p> <p>Encourage States to develop, jointly with operators, Secretariat and other ATM community stakeholders deemed relevant, the methodology allowing the use of the data on safety events and indicators registered by airlines through IATA, in order to identify and mitigate any potential risk to operations, setting goals, priority areas and action plan.</p>	O/G		YES	YES			YES								Argentina is preparing a convention for the use of data safety events and indicators registered by airlines through IATA.
<p>Conclusion SAM/IG/14-4 Follow-up of the PBN goals established in the Bogota Declaration</p> <p>a) complete the template contained in Appendix E to this part of the report;</p> <p>b) do the calculations and/or collect data on (estimated and actual) fuel and CO₂ savings, using the IFSET tool for the estimates;</p> <p>c) send the data cited in a) and b) to the SAM Regional Office before 30 June and 31 December each year.</p>	YES	YES	YES	YES		YES	YES								There is a new templated proposed by Peru which was approved by SAM/IG/18. States have to update data in the new template.
<p>Conclusion SAM/IG/14-5 National PBN implementation plans That SAM States submit</p>	YES	YES	YES	YES	YES	YES	YES	YES	NO	YES	YES	NO	YES	YES	Panama foreseen to complete its PBN national plan by Dec 2016

Conclusión/Tarea Conclusion/Task	ARG	BOL	BRA	CHI	COL	ECU	FGY	GUY	PAN	PAR	PER	SUR	URU	VEN	OBSERVACIONES REMARKS
their updated national PBN implementation plans to the SAM/IG/15 meeting, using the model National PBN implementation plan shown in Appendix I to this part of the Report															
Conclusion SAM/IG/14-9 Aircraft and operator PBN capacity database That the ICAO SAM Office send to SAM States information on the use of the aircraft and operator PBN capacity database, requesting that the aforementioned database be completed by 15 March 2015.													YES		Letter pending submitting to States; in parallel consultation through the SRVSOP is being made to States to receive procedures as how to keep database updated once it is published. Brazil informed that they coordinate with CARSAMMA data base, therefore it should be analyze if it matches with this conclusion.
Conclusion SAM/IG/14-10 ATFM preparatory activities That SAM States do their utmost to: a) increase the number of ATFM-trained personnel to the extent required to fulfil ATFM functions; and b) provide ATFM training to their personnel through national courses conducted by instructors trained in courses provided within the framework of Project RLA/06/901, with a view to multiplying training.	YES YES	YES YES	YES YES	YES YES	YES YES	YES YES			YES YES	YES YES	YES YES	YES NO	YES YES	YES YES	Paragraph (a) concluded
Conclusion SAM/IG/14-13 - AMHS interconnection trial procedures	YES	O/G	YES	O/G	O/G	O/G	N/A	O/G	O/G	YES	YES	O/G	O/G	YES	Implementation of procedure in progress.

Conclusión/Tarea Conclusion/Task	ARG	BOL	BRA	CHI	COL	ECU	FGY	GUY	PAN	PAR	PER	SUR	URU	VEN	OBSERVACIONES REMARKS
That SAM States, when conducting AMHS interconnection trials, use as a reference the list of procedures aligned with the SAM AMHS interconnection guide shown in Appendix B to this agenda item.															
Conclusion SAM/IG/14-17 - Updating of FASID Table CNS4 That SAM States send to the Secretariat at the ICAO SAM Office the updated FASID Table CNS4 by 15 December 2014.	YES	NO	O/G	YES	NO	NO	NO	NO	YES	YES	YES	NO	NO	YES	Activity incomplete.
Conclusion SAM IG/14-18 Exception in the insertion of alternate aerodromes That: a) Airlines operating to the United States that will apply exceptions to the insertion of the alternate aerodrome, insert "ZZZZ" in box 16 of the FPL and specify ALTN/NIL in box 18. b) States include such procedures in the respective AIPs.	O/G	O/G	YES	NO	O/G	O/G	O/G	O/G	O/G	O/G	O/G	O/G	N/A	O/G	
Conclusion SAM/IG/15-07: Activities to migrate from the AIDC pre-operational to the operational phase between ACCs Colombia, Ecuador and Peru That, Colombia, Ecuador and Peru carry out the activities referred to in paragraph 5.12 of this agenda item for the migration from the AIDC	N/A	N/A	N/A	N/A	O/G	O/G	N/A	N/A	O/G	N/A	O/G	N/A	N/A	N/A	VALID AIDC operational phase remains

Conclusión/Tarea Conclusion/Task	ARG	BOL	BRA	CHI	COL	ECU	FGY	GUY	PAN	PAR	PER	SUR	URU	VEN	OBSERVACIONES REMARKS
pre-operational phase to the operational, between the ACC Bogota and the ACC Guayaquil, the ACC Bogota with the ACC Lima and the ACC Lima with the ACC Guayaquil, in order to begin with the operational phase on 3 August 2015.															
<p>Conclusion SAM/IG/15-08: Provision of facilities for the staff in charge of the operational implementation of the AIDC by the aeronautical authorities of the States</p> <p>That the Aeronautical Authorities of the SAM Region States involved in the implementation of the AIDC systems interconnection, in order to comply with the requirements of the Bogota Declaration in this regard, provide the necessary facilities for the staff designated for the implementation of this activity, especially the focal points, could carry out the work within the time specified in the schedules of activities listed in Appendix C of this agenda item.</p>	O/G	N/A	O/G	O/G	O/G	O/G	N/A	N/A	O/G	O/G	O/G	N/A	O/G	O/G	VALID

Conclusión/Tarea Conclusion/Task	ARG	BOL	BRA	CHI	COL	ECU	FGY	GUY	PAN	PAR	PER	SUR	URU	VEN	OBSERVACIONES REMARKS
<p>Conclusion SAM/IG/16-01: Model amendment to the letter of operational agreement on AIDC between two centres</p> <p>That SAM States, when implementing AIDC between adjacent ATS units, make the corresponding amendments to the letters of operational agreement using as a model the amendment to the letter of operational agreement between the Lima ACC and the Guayaquil ACC for the operation of AIDC, shown in Appendix A to this agenda item.</p>				O/G	YES	YES			YES		YES				<p>CONCLUDED</p> <p>The model amendment to the letter of operational agreement on AIDC at moment is being used by Colombia, Ecuador, Panama and Peru</p>
<p>Conclusion SAM/IG/17/01: Implementation of actions to maintain the security in REDDIG II</p> <p>That REDDIG II member States and the REDDIG II Administration analyse the implementation of the initial actions described in Appendix A to this agenda item in order to maintain the required security in REDDIG II and submit the results of this analysis at the Twentieth meeting of the Coordination Committee of Project RLA/03/01 (RCC/20 March 2017) for approval.</p>	O/G	O/G	O/G	O/G	NO	O/G	O/G	O/G	N/A	O/G	O/G	O/G	O/G	O/G	<p>RCC/20 approved an action plan to keep REDDIG II safe. Some activities have already been executed such as the installation of antivirus in the NMS, another are in progress.</p>

Conclusión/Tarea Conclusion/Task	ARG	BOL	BRA	CHI	COL	ECU	FGY	GUY	PAN	PAR	PER	SUR	URU	VEN	OBSERVACIONES REMARKS
<p>Conclusion SAM/IG/17/02: Analysis of the REDDIG II connection configuration for the transport SITA data link services</p> <p>That REDDIG II member States that have implemented or are in the process of implementing the ground-air data link service and the REDDIG II and SITA administration hold the necessary teleconferences to analyse the REDDIG II connection configuration shown in Appendix B to this agenda item, starting on 21 June 2016, and submit the results of the analysis at the SAM/IG/18 meeting.</p>	O/G	N/A	O/G	O/G	N/A	O/G	O/G	N/A	N/A	N/A	O/G	N/A	O/G	N/A	<p>REDDIG II connection configuration was approved. SAM Region States members of REDDIG that decide to use SITA services with data link, could use it through REDDIG II</p>

Conclusión/Tarea Conclusion/Task	ARG	BOL	BRA	CHI	COL	ECU	FGY	GUY	PAN	PAR	PER	SUR	URU	VEN	OBSERVACIONES REMARKS
<p>Conclusion SAM/IG/18-01: PANS-OPS recommendations for harmonising instrument procedures in the SAM Region That SAM States implement and apply, as soon as possible, the recommendations of the PANS-OPS group, shown in Appendix B to this part of the report, with a view to harmonizing instrument procedures and the associated processes, and enhance safety.</p>															<p>States are expected to report on the application of recommendation during the meeting</p>
<p>Conclusion SAM/IG/18/02: Nomination and registration of SAM candidates for EUROCONTROL AMC That SAM States that have installed AMHS systems and have not yet registered, by nominated candidates for external operators of the Eurocontrol ATS messaging management centre (AMC) do so as soon as possible by submitting to the ICAO South American Office the names of the nominees, so that the States may keep an updated version of the adopted AMHS addresses for all AMHS users worldwide.</p>	NO	NO	SI	NO	NO	NO	NA	NO	NO	NO	SI	NO	NO	SI	

