



International Civil Aviation Organization

**THE SIXTH MEETING OF AERONAUTICAL
TELECOMMUNICATION NETWORK (ATN)
IMPLEMENTATION CO-ORDINATION GROUP
OF APANPIRG (ATNICG/6)**



Seoul, Republic of Korea, 16 - 20 May 2011

**Agenda Item 4: Review States' ATN/AMHS Implementation Status,
Transition and Operational Issues**

ATN/AMHS IMPLEMENTATION STATUS

(Presented by Sri Lanka)

SUMMARY

This information provides the ATN/AMHS Implementation status of Sri Lanka.

Attachment 1A

FORMAT OF IMPLEMENTATION STATUS REPORT

- Contract signed - **13/12/2010**
- CDR (Designed Review) completed – **25/03/2011**
- FAT (Factory Acceptance Testing) – **13/05/2011**
- Installation at Site :- **24/06/2011**
- SAT(Site Acceptance Testing) – **01/07/2011**
- Training – **13/06/2011 to 17/06/2011 (for Operational and Technical training)**
- Test schedule
 - * Bilateral agreement worked out with reciprocal ends – **31/07/2011**
 - *Test carried out – **20/08/2011**
- Transition AFTN/AMHS – **07/15/2011 to 01/09/2011**
- Setting up of AMHS UA's – **30/05/2011**
- Final Acceptance Contract Signoff – **31/01/2012**
- AMHS transition – **07/15/2011 to 01/09/2011**

Attachment 2

ATN / AMHS IMPLEMENTATION STATUS**Name of the State: SRI LANKA****Name of the ATN / AMHS Station: Colombo**

Physical Implementation status

- 1) Date of completion of physical implementation (if implementation completed):----

Status of operational connectivity:

(Please provide the date of completion of the following steps or the tentative dates of completion if the steps have not been completed)

Reciprocal End Station	Media available on	MOU signed on	Testing completed on			Commissioning of operation on
			Physical Connection	Router Connection Test	MTA Interoperability Test	
Mumbai	01/08/2011	15/07/2011	10/07/2011	Dec 2012	10/08/2011	01/09/2011
Singapore	01/08/2011	20/07/2011	10/07/2011	Dec 2012	15/08/2011	01/09/2011
Male	01/08/2011	31/07/2011	19/07/2011	Dec 2012	20/08/2011	01/09/2011

- 2) Tentative date of completion of physical implementation (if physical implementation not completed): 01/09/2011

Procurement Status	Date /Tentative Date
Signing of contract	13/12/2010
Completion of Factory Acceptance Test	13/05/2011
Physical installation of system	24/06/2011
Site acceptance testing	01/07/2011
Training	15/07/2011
Availability of media (for the first circuit)	01/08/2011
Completion of testing (for the first circuit)	14/08/2011
Commissioning of operation (for the first circuit)	01/09/2011

3) Sub-net level protocol

If your State is using IP for

1) AFTN connectivity

2) AMHS connectivity

a) MTA /MTA

b) MTA /UA