



FPL 2012 Programme

Global Harmonisation Schedule and Phases

Tom Brady
ICAO HQ



FPL 2012 Programme

SCHEDULE

Negotiation and Acceptance Phase

Acceptance and agreement of the changes to the Flight Plan Form by States

This Phase is complete (01/May/2010)

Impact Assessment and Requirements Phase

Awareness of impact of changes

This Phase is ongoing and planned (Until end of Dec 2010)

Solution Production Phase

Solution Production

In-house

Vendor provided

This Phase should complete by 31 Dec 2011

Transition Phase 1

ANSP Implementation

1 Jan 2012- 31 March 2012

Transition Phase 2

Transition into Operations

01 April 2012 -30 June 2012

Transition Phase 3


Airspace User Implementation


01 July 2012 - 14 Nov 2012


Closure Phase


Only NEW Flight Plans filed

From 15 Nov 2012 onwards









Development system

Solution Delivery Testing

Offline system

Training System

All safety assurances available

All training complete

All documentation produced and distributed

Operational Interfaces checked with adjacent centres using FPL data: NEW, PRESENT and NEW to PRESENT

Transition rehearsals complete on Operational Systems

Identify Key Transition Entry criteria

Walk-through the Plan

Produce a Transition Plan

Walk-through the Plan

Produce and validate a reversion Plan

To Users

To Management

To Regulators

To any other Key Stakeholders


Operational Readiness Demonstration (ORD)

Transition Phase 1

ANSP Implementation

PROGRAMME Schedule

1 Jan 2012 - 31/March 2012





Any questions?

Tom Brady