

**AFI SSR CODE MANAGEMENT PLAN (CMP) IMPLEMENTATION PLAN OF ACTION - VERSION 3,  
21<sup>ST</sup> OCTOBER 2020, STATUS**

<b>AFI SSR CODE MANAGEMENT PLAN (CMP) IMPLEMENTATION PLAN OF ACTION Activity</b>	<b>Activity</b>	<b>Action By</b>	<b>Date</b>	<b>Status</b>
<b>1.</b>	<p><b>Delegates inform their States/ANSPs of APIRG/22 Decisions 22/03, 22/06 and 22/21.</b></p> <p>a) Decision 22/03 – Revised AFI SSR Code Management Plan (CMP)</p> <p>b) Decision 22/06 – Workshop to Facilitate Implementation of the revised SSR Code Management Plan.</p> <p>c) Decision 22/21 – Amendment to the AFI Air Navigation Plan (eANP, Doc 7474)</p>	<p>Head of Delegation/State Focal Point Person</p>	<p>7th February 2020</p>	<p>Done</p>
<b>2.</b>	<p><b>Appoint CMP implementation Focal Person</b></p> <p>and communicate contact details to Project Manager (Flora Wakolo) florawakolo@gmail.com AND fwakolo@kcaa.or.ke for distribution to project team</p>	<p>State/ANSP</p>	<p>14th February 2020</p>	<p>1- Ghana 2- Kenya 3- Tanzania</p> <p>At AAO- SG 1- Rwanda 2- Namibia</p>

3- Nigeria

After 1<sup>st</sup> FP meeting  
None – States to  
Update

**3.**

**CMP Implementation Plan of  
Action:**

a) State Letter and report on outcome of CMP workshop	ICAO/Project States/ICAO/Project	6 <sup>th</sup> March 2020	ICAO to provide update
b) Proposal for Amendment of Doc 7474	ICAO	27 <sup>th</sup> March 2020	ICAO to provide update
c) Publication of amended CMP in Doc 7474	Project/FPs/ICAO	31 <sup>st</sup> July 2020	ICAO to provide update
d) Coordination Meetings for Central, East, South and West Participating Areas	Project/FPs/ICAO	29 <sup>th</sup> May 2020	Project Team member of South Africa to Coordinate PA South,
e) Monthly teleconferences	ALL	Monthly	Meeting September 2020. Done, next meeting Oct

f) Coordinate Implementation Date	States/FPs	Continuous	Emails with limited participants (Await outcome of 3 a, b, c above)
g) Publication of AIP SUP	States/FPs	After 30 <sup>th</sup> September 2020	Not Yet Done
h) Amendment of Letters of Procedures	States/FPs	TBN after 'GO'	Not Yet Done
i) Changes/Coordination on ATM and Automation systems	States/FPs	Continuous	To Be Reported by FPs
j) Training of personnel/Awareness to Stakeholders	States/FPs	Continuous	To Be Reported by FPs
k) Conduct Risk Safety Assessment	States/FPs	31 <sup>st</sup> August 2020	To Be Reported by FPs

l) Go-No Go Decision meeting	States/FPs/ICAO	30 <sup>th</sup> September 2020	ICAO to Schedule Meeting
------------------------------	-----------------	---------------------------------	--------------------------

m) Post Implementation Monitoring and evaluation	ALL	TBN	TBN
--	-----	-----	-----

n) Regulatory Approvals where required	States/FPs	Before AIP Publication	TBN
--	------------	------------------------	-----

**4.**

**States internal monitoring:**

a) Code usage (does the plan work, do you have enough codes, is there enough time between the use of the same code).	States/FPs	By May 2020	TBN
--	------------	-------------	-----

b) Compilation of Traffic Movements/Statistics (Some States have a forecasting department that does traffic movement monitoring, but in the absence of such department, a department/person should be appointed to ensure he/she monitors traffic in case traffic increase for the State to address challenges with codes).	ICAO/States/FPs	PT/FPs develop template 27th November 2020 (ICAO to distribute to States and PT).	TBN
---	-----------------	---	-----

	c) Development of national SSR CMP implementation Action Plans	States/FPs	27 <sup>th</sup> March 2020	<a href="#">FPs To Report</a>
<b>5.</b>	Investigate Missing Flight Plans, Network Issues, Coordination Challenges, etc. and their impact on new SSR CMP.	States/FPs	Continuous	<a href="#">FPs To Report</a>
<b>6.</b>	Liaise with Traffic forecast group in order to compile traffic data for further review of the CMP and code allotment.	States/FPs/ICAO	Annual After Implementation	TBN