



International Civil Aviation Organization

Aerodrome Safety & Planning Implementation Group

First Meeting (ASPIG/1)
(Cairo, Egypt, 19-21 November 2019)

Agenda Item 6: Coordination between RASG-MID and MIDANPIRG in the area of Aerodromes

6.1 GANP: Basic Building Block Implementation

RAST SEIs PROGRESS REPORT

(Presented by the Secretariat)

SUMMARY

This paper provides an latest progress achieved for the implementation of the Safety Enhancement Initiatives (SEIs) assigned to the MID Regional Aviation Safety Team (RAST) which was one of three RASG-MID Teams.

Action by the meeting is at paragraph 2.

1 INTRODUCTION

1.1 The meeting may wish to recall that the RGS WG was supporting the RASG-MID Steering Committee (RSC) and Regional Aviation Safety Team (MID-RAST) in the development, implementation and monitoring of Safety Enhancement Initiatives (SEIs) related to the Runway Safety Focus Area (FA).

1.2 A progress report on the implementation of the above-mentioned SEIs is at **Appendix A**.

2 ACTION BY THE MEETING

2.1 The meeting is invited to note the content of this paper.

APPENDIX A

RAST SEIs Progress Report

	<i>Completed</i>
	<i>In Progress</i>
	<i>Delayed</i>

MID-RAST/RGS/2 : Development of guidance material and training programmes to support the creation of action Plans by the Runway Safety Team (RST)		
Deliverables	Champion	Progress/Remarks
<i>Develop and issue Stop Bar guidance documentation for consideration of LRSTs</i>	UAE	<i>Completed</i>
<i>Organise a Workshop for Regional RST Go-Teams</i>	UAE	<i>Completed</i>
<i>Develop and issue regulatory framework supporting establishment of LRSTs</i>	UAE	<i>Completed</i>
<i>Develop and issue a model checklist for LRSTs</i>	UAE	<i>Completed</i>

MID-RAST/RGS/3 : Development of guidance material and training programmes to support Aerodrome Infrastructure and Maintenance Management		
Deliverables	Champion	Progress/Remarks
<i>Conduct a MID-Regional Runway Safety Seminar</i>	UAE	<i>Completed</i>
<i>Organise a Regional Aerodrome Certification Workshop</i>	UAE	<i>Completed</i>
<i>Develop a MID-Region Aerodrome Certification toolkit for States.</i>	UAE	<i>Completed</i>
<i>Develop and issue guidance material on periodic surveillance audits of Aerodrome Infrastructure and Maintenance</i>	UAE	<i>Completed</i>
<i>Develop and issue guidance material as RSA on proactive oversight of Aerodrome Infrastructure Development</i>	UAE	<i>In Progress : To be concluded by 2018.</i>

MID-RAST/RGS/4 : Aerodrome Safeguarding		
Deliverables	Champion	Progress/Remarks
<i>Safeguarding Guidance Toolkit</i>	Egypt	<i>Completed</i>
<i>Regional Safeguarding Workshop</i>	Egypt	<i>Completed</i>

MID-RAST/RGS/5 : Wildlife Hazard Management and Controls		
Deliverables	Champion	Progress/Remarks
<i>RSA for Regulatory Framework & Guidance Materials</i>	Sudan	<i>Completed</i>
<i>Wildlife Hazard Management Plan Template</i>	Sudan	<i>Completed</i>
<i>Wildlife Management Control Workshop</i>	Sudan	<i>Completed</i>

MID-RAST/RGS/6 : Laser Attacks		
Deliverables	Champion	Progress/Remarks
<i>RSA for Guidance Material</i>	Egypt	<i>Completed</i>
<i>Amended RSA-12</i>	Egypt	<i>Completed</i>
<i>ICAO to issue State Letter to promulgate regulations on Laser Attacks</i>	Egypt	<i>Completed</i>
<i>RSA with Case Studies</i>	Egypt	<i>Completed</i>

MID-RAST/RGS/7 : Ground Handling Operations and Safety		
Deliverables	Champion	Progress/Remarks
<i>RSA for Aerodrome Apron Management</i>	UAE	<i>In Progress</i> : Advisory Circular on Apron Management Safety provided by UAE to be reviewed by the States.
<i>Seminar on Ground Handling (Safety)</i>	ICAO MID	<i>In Progress</i> : Ground Handling Seminar will be held back to back with the RGS WG/6.

MID-RAST/RGS/8 : ARFF and Emergency Planning		
Deliverables	Champion	Progress/Remarks
<i>Develop a survey on ARFF/AEP level of implementation</i>	Egypt	<i>In Progress</i>
<i>Present Survey Results to RGS WG for consideration of other required actions</i>	Egypt	<i>In Progress</i>

MID-RAST/RGS/8 : ARFF and Emergency Planning		
Deliverables	Champion	Progress/Remarks
MID-RAST/RGS/9 : Safety Management		
Deliverables	Champion	Progress/Remarks
<i>Organize SMS Training/Workshop</i>	ICAO	<i>Completed</i>
<i>Develop Aerodrome SMS Compliance and Effectiveness Toolkit</i>	UAE	<i>Completed</i>
<i>Present Toolkit at the Aerodrome SMS Workshop</i>	UAE	<i>Completed</i>

MID-RAST/RGS/10 : Runway Excursions		
Deliverables	Champion	Progress/Remarks
<i>RSA for Monitoring and Reporting Runway Surface Conditions</i>	FAA	<i>Delayed: follow-up actions will be taken based of the outcome of the GRF2019.</i>
<i>State Letter urging States to report the incidents on Annual Basis to the ICAO MID Office in conjunction with MID-ASRT.</i>	ICAO	<i>Delayed: follow-up actions will be taken based of the outcome of the GRF2019.</i>

- END -