

GRENADA

New Flight Plan Format Implementation Status

Follow-up Meeting/Workshop on the
Implementation of the New ICAO Flight Plan
Format for NAM/CAR Regions
(Mexico City, Mexico, 26 to 28 March 2012)

OUTLINE

- a) State's General Information***
- b) Upgrades to Automated Systems***
- c) Tests***
- d) Publications***
- e) Training***
- f) Safety Assessments***
- g) Contingency Measures***
- h) Switchover Plan)***
- i) Letter of Agreement and other operational issues***

State's General Information

Maurice Bishop TMA: APP/ TWR Units

1. Has your State/ANSP developed a national action plan for the New FPL 2012 and conduct the implementation actions accordingly? **yes**
2. Have your updates been included in the ICAO CAR REGION SYSTEM IMPACT SUMMARY TABLE? **Y/N**
3. ATS Units/User/Airlines with whom the major exchange of FPL messages is carried out **[List] AMERICAN, AMERICAN EAGLE, BRITISH AIRWAYS, CARIBBEAN AIRLINES, DELTA, MONARCH, VIRGIN ATLANTIC, AMERIJET, SEA BREEZE, FEDEX, AMERI FLIGHT, MUSTIQUE AIRWAYS, BAJAN STAR, SVG AIR**
4. Main concerns regarding the implementation: **[List]**
5. Will your Administration be ready for this implementation by 15 November, 2012? **(yes) Provide comments**

Upgrades to Automated Systems

Questions	Answer	Remarks
1. Updates to FPL interfaces in AFTN terminals, completed?	<i>ongoing</i>	Regional Plan target date: 01/04/2012
2. ATC System updated (FDPS, FPL terminals, etc)?	<i>ongoing</i>	Regional Plan target date: 01/04/2012
3. If system updates are ongoing, what is its current stage of implementation? Please indicate target date to complete	<i>System: Stage/ target date</i> <i>Coordination with TTCAA</i>	
4. Has the safety assessment been made? If no, please indicate target date	<i>Coordination with TTCAA</i>	
5. Is your Administration using a front end converter? If so, please indicate target date of implementation?		
6. Main concerns regarding these updates?	<i>[List]</i>	

TESTS

Questions	Answer	Remarks
1. Has your Administration took action to upgrade the FPL processing system(s) in coordination with the corresponding supplier	<i>yes</i>	Contacted supplier (DISC) for upgrading Flight Management software system. Assurance was given for required date.
2. For testing, has your Administration developed a Test Guidance/ protocol?	<i>Coordination with TTCAA</i>	
3. Have internal testings (FAT/SAT) being carried out and completed?	<i>Same as above</i>	Regional Plan target date: from 18/07/2011 to 1/04/2012
4. When your administration will be able to conduct tests with other ANSPs?	<i>Same as above</i>	Regional Plan target date: from 01/04/2012 to 30/06/2012
5. 3. When will your administration be able to start tests with airlines/operators?	<i>Date</i>	Regional Plan target date: from 01/04/2012 to 30/06/2012
6. The regional strategy established that the NEW FPL format should be processed starting 1 July 2012, together with the CURRENT format, will your Administration be able to do so?	<i>yes</i>	Regional Plan target date: Both formats: from 01/07/2012 to 15/11/2012
7. Will your Administration participate in the regional testing periods? Provide focal Point	<i>[1-2-3/ focal point]</i> <i>yes</i>	Test periods: 1) 17/04/12-19/04/12 2) 15/05/12-17/05/12 3) 12/06/12-14/06/12

Publications

Questions	Answer	Remarks
1. Has your administration published an AIC for the NFPL? If so, please indicate date	<i>Coordination with ECCAA</i>	Present AIC
2. Has your administration published regulations for the implementation for the NFPL?	<i>Same as above</i>	Present publication
3. Has your administration published procedures for filing, coordination and information changes (FL, ETD, route, speed, etc.) regarding the FPL?	<i>Same as above</i>	Present publication
4. What type of publications on transition actions, trials and other information (posters, videos, folders, etc.) has been scheduled by your Administration to be issued regarding the NFPL?	<i>[List with AIRAC Cycle Dates]</i> <i>Posters and Folders to operators and users</i>	Present DRAFT Regional Plan target date: from 01/Jul/11 to 30/Jun/2012
5. Identified any main concern to develop and issue these publications.	<i>[List]</i>	Provide details

Contingency Measures

Questions	Answer	Remarks
1. What type of subjects for local/national contingency measures have been defined in the NFPL implementation?	<i>(List)</i>	Provide details
2. Has your Administration conducted coordination with the adjacent FIR or ATS Units for contingency purposes?	<i>Coordination with ECCAA</i>	Provide details
3. What type of specific issues you suggest should be included in a regional contingency plan?	<i>(List)</i>	Provide details

Switchover Plan

Questions	Answer	Remarks
1. ICAO proposes the switchover to the implementation of the NFPL format at 6 UTC of 15 November 2012, has your Administration define any time different from this? If so, please specify	<i>Y/N: (specify is different)</i> <i>NO</i>	
2. What local/national switchover plan has been defined for the implementation of the NFPL format?	<i>(List)</i>	Provide Plan
3. Has your Administration conducted coordination with the adjacent FIR or ATS Units for switchover to the NFPL format?	<i>Coordination with TTCAA</i>	Provide details

Letter of Agreement and other operational issues

Questions	Answer	Remarks
1. Has your Administration updated the applicable Letters of Agreement (LOAs) for the NFPL format implementation?	<i>Coordination with ECCAA</i>	Provide details on updated LOAs
2. What are the planning activities that your administration has scheduled for updating the LOAs and other operational agreements for the NFPL format implementation?	<i>Same as above(List)</i>	Provide planning activities and target date
3. List any pending operational agreement that should be established for the NFPL format implementation, indicate target date to accomplish each of them.	<i>(List: target date/parties involved)</i>	Provide list and target date

Training

Questions		Remarks
1. List the main target activities and dates regarding your training plan?	<i>June 2012 List with target dates)</i>	Documents sent by ECCAA Users, operators/ATC/AIS Studied documents Group discussions Committees formed
2. Did the training plan include all parties involved? (AIS/ARO, ATCO, Technician, Users/operators, others)	<i>AIS/ARO: Y/N ATCO: Y/N Technicians: Y/N Users/operators: Y/N Others: [specify] YES</i>	
3. Has the training plan considered the contingency measures to be applied?	<i>Y/N</i>	Provide details