

APPENDIX B

ATS MESSAGE HANDLING SYSTEM (AMHS) IMPLEMENTATION TASK FORCE

WORK PROGRAMME

Task	Deliverables	Start Date	End Date	Responsible	Status	Remarks
Revision of CAR IPv4 Addressing Scheme	Study Results of Configuration of IP Backbone Network	27 Sept 2013	June 2018	Dominican Republic, United States, COCESNA	Valid	Stud pending review of current IPv4 address allocation
	Revised/updated IPv4 plan for CAR Region to remove redundancies	27 Sept 2013	Feb 2014	Dominican Republic (Fernando Casso)	Completed	Final version to be sent to ICAO: April 2014
Coordination, implementation and trials for ATN ground applications/A MHS implementation (AMHS Regional Plan)	Updates AMHS Regional Plan	Oct 2015	May 2017	United States	Completed	
	Assistance to AMHS implementing States	Feb 2014	Oct 2016	All	Completed	Go Teams were not needed anymore
	Recommendations for facilitating implementation of AMHS	Jan 2014	Oct 2014	Dominican Republic, United States, COCESNA	Completed	
CAR Router Plan	Revised router plan based on requirements from Member States	18 Nov 2013	April 2018	Dominican Republic, United States, COCESNA	Valid	United States, Dominican Republic and COCESNA, will continue reviewing plan
AMHS Transition Plan	Revised and updated ATN Transition Plan	18 Nov 2013	Sept 2017	Cuba, Dominican Republic, United States, COCESNA	Valid	
Training	Periodically identify AMHS training matters as needed	27 Sept 2013	June 2018	All	On-going	
