IDENTIFICATION AND DEVELOPMENT OF AIM PROJECTS

AFI Region	PROJECT DESCRIPTION (DP)	DP N° AFI AIM/2					
Programme	Title of the Project	Start	End				
<i>AIM</i> (ICAO Programme Coordinator: Facilitator George AY Baldeh)	AFI AIM/2: Implementation of Aeronautical Information Exchange Systems (AIXM) (AFI) BENIN Project coordinator: Alioune DIOP & Fanfé BAMBA Experts contributing to the project: ATM/AIM/SAR/SG-14 and APIRG/IIM/SG Member States : Angola, Gambia, Mali, Tanzania, Kenya, Uganda, Mozambique, Ghana, Nigeria, Senegal and ASECNA	1/06/15	<u>31/12/18</u>				
Objective	Prepare an action plan to be implemented by States for the application of the aeronautical information/data exchange model.						
Scope	The scope of the project contemplates the evaluation and identification of automation levels associated to the integration of the aeronautical information and data exchange model in the Region, through surveys, the identification of database providers, and the follow-up on the development of SARPs on this matter.						
Metrics	Number of States that have implemented an Action Plan for data exchange systems.						
Goals	Complete all the documentation needed by States before 31/12/18.						

Strategy	Project activities will be coordinated among project members, the Project Coordinator, and the Programme Coordinator, mainly through teleconferences (GoToMeeting application). Seminars/meetings are scheduled in accordance with work programme activities. The Project Coordinator will coordinate with the Programme Coordinator for the inclusion of additional experts, if warranted by the tasks and work to be performed. Coordination will take place between States in AFI Region and Stakeholders. The results of the work done will be submitted to the consideration and review of State experts in the form of a final consolidated document for analysis, review, and approval, and for presentation to the APIRG Infrastructure and Information Management Sub-Group (IIM/SG) by the Programme Coordinator.						
Rationale		Integrate aeronautical information so as to permit the interoperability of ATM systems while preserving safety, applying the information exchange models.					
Related projects		This project is related to Project AFI ANFR B0 30/DATM "Implementation of the Quality Management Systems in the AIM units in AFI States".					
Project deliverables		Relationship with the performance- based regional plan (PFF)	Responsible party	*Status of Implementation	Delivery date	Comments	
Survey of the provision of IAIP, using a table.		PFF: AFI AIM/2	Programme coordinator		31/12/18	Send IAIP table to the state by WACAF/EASF letter before APIRG/21 meeting	
Circulation of IAIP survey to States		PFF: AFI AIM/2	Programme coordinator		31/12/18	APIRG/21 is an occasion to sensitize state to give reply	
Collection and updating		PFF: AFI AIM/2	Programme coordinator		31/12/18	Centralise state reply and have a reel situation	
Collection of experiences in AFI States with the electronic AIP AIM/2		PFF: AFI AIM/2	Programme coordinator		31/12/18	From IAIP table established with state reply, send a letter to state who has implemented eAIP in order to have synthetic view on implementation experiences	

Organise AIXM seminar AIM/2			Programme coordinator		August 16 Delivered 6-8/10/16	AFI Region AIXM 5.1 Workshop (Dakar, Senegal, 6-8 October 2016)	
Analyse Eurocontrol AIX specifications		F: AFI IM/2	Project coordinator		31/12/18	After AIXM seminar, specifications analyse will be done by project members. A summary will be provided to Programme coordinator.	
Develop guidance materi		U: BO30 ATM	Project coordinator		<u>31/2/2018</u>	From EUROCONTROL AIXM specifications Project members will provide a guidance materiel	
Develop AIXM action plar the States	for AI ASBU	F: AFI M/01 U: BO30 ATM	Project coordinator		31/12/18	AIXM plan will be available to be proposed to the state.	
Resources required	Designation of experts in the execution of some of the deliverables. Commitment by States to support the coordinators and experts. Funds to conduct the meetings, missions and to translate reports, regional guides and manuals. Likewise, participants must be given facilities to participate in Go To Meetings. Funds to conduct audit trials. States could cover the cost of trials by their lead auditors, since the experience obtained will contribute to improve the system. Likewise, participants must be given facilities to participate in GoTo Meetings.						

*Grey Task not started

Green Activity underway as scheduled

Yellow Activity started with some delay but expected to be completed on time

Red It has not been possible to implement this activity as scheduled; mitigating measures are required

AFI AIXM PROJECT MEMBERS

Project Coordinators: Alioune DIOP and Fanfé BAMBA

N°	Name	State	Email	WhatsApp Number
1	Alioune DIOP	BENIN	jordioun@gmail.com	+229 66 26 39 10
2	Ambrosio PAKA	ANGOLA	ambrosiopaka@yahoo.com.br	
3	Manuel LOPES	ANGOLA	mlopes@enana-ao.com	
4	Ousmane GUINDO	MALI	ousguindo@yahoo.fr	
5	NAIMU K. BENTA	TANZANIA	nbenta@tcaa.go.tz	
6	Joseph K. MAINA	KENYA	jkmaina@kcaa.or.ke	
7	Tibenderana	UGANDA	mtibenderana@caa.co.ug	
8	CELIA BALATE	MOZAMBIQUE	Celia.balate@iacom.gov.mz	
9	Daniel MENSAH	GHANA	mdaniel@gcaa.com.gh	
10	Felix ANYANWU	NIGERIA	fellymariae@yahoo.com	
11	S. B. SHITTU	NIGERIA		
12	Abdoulaye NDIAYE	SENEGAL	Ndiayeb1@yahoo.fr	
13	James COLE	GAMBIA	jcole@gcaa.aero	
14	Fanfé BAMBA	ASECNA	bambafan@asecna.org / bfanfe@gmail.com	+221 77 319 92 86

South Africa Mauritania IATA