



ICAO



APPENDIX B

Appendix B Table of Recommendations

Recommendation	Text	Organization	Deadline	Status of implementation	Comments
Agenda Item 1: Impact of the COVID-19 Pandemic on the Performance of AFISNET					
Recommendation Coord.2022/1:	<i>Restart and continuation of SNMC activities</i>				
	<p>That;</p> <p>In order to maintain and improve the performance of the network:</p> <p>a) AFISNET core members endeavor to fully restart and increase SNMC coordination activities through the regular holding of SNMC yearly coordination meetings and the relaunch of the conduct of identified projects postponed during the COVID-19 Pandemic. NAMA, in coordination with the Secretariat, convene the 28th SNMC Meeting not later than the first quarter 2023.</p> <p>b) In so doing they will, under the coordination of ASECNA, update the estimated cost of the AFISNET re-engineering document not later than 31st August 2022, and bring to the attention of the AFISNET Board the funding challenges for the modernization of AFINSNET</p>	<p>a) All NAMA & Secretariat</p> <p>b) All+ ASECNA</p>	<p>31/03/2023</p> <p>31/08/2022</p>		<p>NAMA Confirmed to host SNMC/28</p>
Agenda Item 2: Actions taken for the implementation of the Conclusions/Decisions of SNMC previous meetings					



ICAO



APPENDIX B

Recommendation Coord.2022/2	<i>Cyber Security and resilience of AFISNET</i>	Organization	Deadline	Status of implemen tation	Comments
	<p>That;</p> <p>When reviewing the technical specification of the project document for AFISNET Re-engineering, the AFISNET Joint Technical Team (JTE) consider and include the requirements on cyber security and resilience assessment in line with the ICAO Provision and taking benefit from bests practices from the industry. In this regard, ASECNA will coordinate with the APIRG related regional project (COM Project 4), the development of a regional template for cyber security guide and cyber threat assessment in order to ensure that the AFISNET Cyber security implementation is aligned with the AFI regional related policy.</p>	ASECNA	31/03/2023		
Agenda Item 3: Review of the projects on interconnection and interoperability of systems (AMHS, AIDC)					
Recommendation Coord.2022/3	<i>Upgrade of the AFISNET Base Band equipment in support to AMHS implementation</i>	Organization	Deadline	Status of implemen tation	Comments
	<p>That;</p> <p>In order to enable the effective and efficient implementation of AMHS between AFISNET stations, NAMA expedite the upgrade of the base band equipment of its concerned nodes not later than 31 October 2022 and inform ASECNA and GCAA for further coordination</p>	NAMA	31/10/2022		



ICAO



APPENDIX B

Recommendation Coord.2022/4	<i>Provision of adequate satellite spectrum and frequencies for AMHS supporting links</i>	Organization	Deadline	Status of implemen tation	Comments
	<p>That;</p> <p>In order to ensure an adequate provision of satellite spectrum and frequencies for AMHS supporting links, ASECNA coordinate an online meeting between AFISNET Core members and INTELSAT to be held not later than 31 December 2022 with the aim to discuss and agree on the modalities of assignment of new frequencies or the adequate upgrade of existing carriers.</p>	ASECNA+ All	31/12/2022		
<i>Agenda Item 4: Relaunch of the Surveillance Data sharing Project</i>					
Recommendation Coord.2022/5	<i>Spectrum requirements for ground-based surveillance data sharing</i>	Organization	Deadline	Status of implemen tation	Comments
	<p>That;</p> <p>In order to pursue and expedite implementation of Surveillance Data sharing:</p> <ul style="list-style-type: none"> a) ANSPs confirm to ASECNA, not later than 15 September 2022, the spectrum requirements identified in the revised Roadmap for the implementation of the Project. b) ASECNA include these requirements in the agenda of the online meeting called upon by Recommendation Coord.2022/4 and organize a face-to-face meeting with INTELSAT hosted by NAMA during the first quarter of year 2023. 	All 1 ASECNA	a) 15/09/2022		



ICAO



APPENDIX B

<i>Agenda Item 5: Memorandum of Cooperation (MoC) and AFISNET modernization and re-engineering</i>					
Recommendation Coord.2022/6	<i>Establishment of a periodicity for the Board meeting</i>	Organization	Deadline	Status of implemen tation	Comments
	<p>That;</p> <p>In order to ascertain the effective implementation of the deliberation of its coordination meetings, the AFISNET Board set up a periodicity of the coordination meeting to review and up-date if necessary, the activities identified in the MoC by the experts and agree on any other further actions thereon.</p>	All	31/12/2022		