**NIGERIA CIVIL AVIATION AUTHORITY**

**PAVEMENT STRENGTH REPORTING USING THE ACR/PCR METHOD**
**IMPLEMENTATION ACTION PLAN**

| NO. | ACTION | RESPONSIBLE ENTITY | TARGET DATE | REMARKS |
|---|---|---|---|---|
| 1 | Identify regulations, standards, and procedures (e.g. overload operations) that will be developed/amended. | NCAA | N/A | Completed |
| 2 | Develop and promulgate regulations and standards, incorporating<br>Amendment 15 to Annex 14, Vol. 1, adopted in March/2020 and in force on Nov/24/2024 (ACR/PCR). | NCAA/DAAS | N/A | Completed |
| 3 | Designate a focal point to coordinate activities at national level. | NCAA | 10th May 2024 | Completed |
| 4 | Identify stakeholder focal points (aerodrome operator, aeronautical publication service provider). | DAAS | 17th December, 2025 | HOD- Civil at each airport appointed as FPs |
| 5 | Establish a task force for the ACR-PCR Method implementation, which includes personnel from the identified interested parties. | | 18th February 2026 | Completed |
| 6 | Conduct training/sensitization workshops for the task force | DAAS-AE / FAAN | 19th February, 2026 | Completed |
| 7 | Complete advanced training of qualified staff for the calculation of PCR | DAAS-AE/FAAN-Civil | 31st December, 2026 | Pending |

| | | | | |
|---|---|---|---|---|
| 8 | Develop and publish guidance material regarding PCR calculation. | DAAS | 20th December 2025 | Completed |
| 9 | Develop an implementation schedule. DAAS to establish an implementation schedule (consider the need to carry out evaluations of the movement area pavements) | NCAA (DAAS/AE) | 23rd November, 2026 | Pending |
| 10 | Submit information to the aeronautical information services provider for the preparation of the publications | DAAS | 18th April, 2026 | PCRs for the five international airports submitted to NAMA-AIS |
| 11 | Effective application of ACR-PCR methodology to report Pavement Strength of movement areas. | NCAA/DAAS | 21st April, 2026 | Published for the five international airports using aircraft experience (U) |
| 12 | Confirm full implementation by the applicability date/ Review and assess the implementation activities | NCAA/DAAS | 31st December, 2026 | Pending |