AAOSG9 PROPOSED WORK PROGRAMME

Year 2026		Year 2027	
Activity	Date	Activity	Date
Project PTCs Q4 Coordination Meeting	November 2026	Project PTCs Quarterly Coordination Meetings	Quarterly, 2027
Review of Regional Air Navigation Plan and Development of NANP.	December 2026	Report on Projects deliverables	Quarterly, 2027
Support to the resolution of Air Navigation deficiencies	As required	AAO, IIM and SMO Subgroups Bureaus' Coordination Meeting	June 2027
		AAO/SG10 Meeting	July 2027
		Updating of the Air navigation Plan	As required
		Support to the resolution of Air Navigation deficiencies	As required

ATM/SAR ACTIVITIES

#	ACTIVITY	Year 2026	YEAR 2027					Lead	Main support	Other actors	Reference	Status
		Q3	Q4	Q1	Q2	Q3	Q4					
1	Workshop on ASBU Monitoring and reporting tools	X				X		ICAO	States	ANSPs	APIRG 26 Conclusion 26/12	NOT STARTED
2	PRCC 2	X						AASPG Secretariat	AAO Secretariat		AASPG HB	NOT STARTED

3	AASPG 2		X					AASPG Secretariat	AAO Secretariat		AASPG HB	NOT STARTED
4	Delivery and finalization of the AFI ATFM Project Catalogue in support of the AFI ANS Summit; Establishment of the AFI ATFM PMT		X					ICAOATFM PMT	ICAO/States	BAGASOOCANSO/IATA/AFRAAAAMAC/ANSPs	APIRG 27AASPG/1	Ongoing
5	Finalisation and submission of PfA of AFI ANP Vol I & II		X	X				ICAO	states	ANSPs	APIRG 27	Ongoing
6	ATM Coordination meeting of States in the sea region		X					ICAO	States	ANSPs/Industry partners	APIRG	Ongoing
7	AAO/IIM/SMO SGs coordination meetings			X				AAO/IIM/SMO Secretariat			AASPG HB	NOT STARTED
8	Conduct the regional PROJECT 30/10 gap-analysis survey Establishment of PBCS PMT	X		X				ICAO	STATES	ANSP/IATA/AFRAAAAMAC/BAGASOOCANSO	APIRG 27APIRG 23 Decision 23/6	Ongoing
9	regional workshop on the validation			X	X			ICAO	ATM CP PMT	STATES/ANSPs/IATA/AFRAA	APIRG /24	NOT STARTED

	of AFI Regional Contingency Arrangement Framework (RACF)									Conclusion 24/06	
1	ADS-B Survey for the AFI Region	X		X			IATAICAO	ICAOIATA/AFRAA	ANSPs/States	APIRG/27 & RASG/10 Conclusion 6/10	NOT STARTED ongoing
1	ANSP peer reviewers' training		X				CANSO	ICAO	States/ANSP	APIRG 26 Conclusion 26/22	NOT STARTED
1	FRA coordination meeting		X				FRA PMT	AFRAA	ICAO/IATA/CANSO	AAO SG 8	CLOSED
1	Civil Military Cooperation workshop		X	X			ICAO	CMC PMT	States/IATA/ANSP	APIRG 27 Decision 27/06	NOT STARTED
1	AFI FF-ICE gap analysis		X				FF-ICE PMT	ICAO	States	AAO SG 8	Ongoing
1	Development and release of AANR3		X				ICAO	AANRT	States/ANSPs/IATA/AFRAA/AFCAC/ Airport	APIRG 20	Ongoing
1	ICAO/PMTs Coordination Meetings		X		X		ICAO	PMTs		AASPG HB	NOT STARTED PARTIALLY CLOSED
1	Participation in the SAT		X		X	X	ICAO	SAT States	ANSPs	SAT HB	Ongoing

	IMG & SOG Meetings											PARTIALLY CLOSED
1	Participation in the SAT SG		X				X	ICAO	SAT States	ANSPs	SAT HB	NOT STARTED PARTIALLY CLOSED
1	Conduct of AEAG 21		X					AAMAC	RSOOs	States/ANSPs	APIRG 27 & RASG-AFI 10	NOT STARTED CLOSED
2	Establishment of 30/10 PMT			X				ICAO	States	ANSPs/industry partners	AAO SG 8	ONGOING
2	Development and validation of FIR/States ATM CP Template				X			ATM CP PMT	ICAO	STATES/ANSPs/IATA/AFRAA	APIRG /24 Conclusion 24/06	NOT STARTED
2	workshop on PBN airspace concept design and PBN Approval					X		AFPP	ICAO	PBN AORTA PMT	APIRG /24 Conclusion 24/12	NOT STARTED
2	PBCS implementation survey for AFI survey for AFI		X		X			PBCS PMT	ICAO	States	APIRG /25 Conclusion 25/28	NOT STARTED
2	UPR Trials and implementation	X		X	X	X		CANSO/ AFRAA	FRA PMT	ICAO/IATA/ANSP	APIRG 26 Conclusion 26/09	ONGOING

2	FRA Phase 2 Implementation	X	X	X	X			FRA PMT	ANSP	ICAO/States/IATA/CANSO/AFRAA	APIRG 26 Conclusion 26/09	ONGOING
2	Update and validation of AFI ATS route catalogue				X			PBN AORTA PMT	ICAO	States/IATA/AFRAA/AFPP	PMT TOR	ONGOING
2	AFI FF-ICE GAP analysis and document validation workshop			X				FF-ICE PMT	ICAO	STATES	AAO SG 8	NOT STARTED
2	Validation of States SAR profile			X				SAR TET	ICAO	States	AAO SG 8	ONGOING
2	Remote assistance to States on SAR	X	X	X	X	X		SAR TET	ICAO	States/AFCAC	AAO SG 8	ONGOING
3	Development of the AFI ANS Projects catalogue	X	X	X	X	X	X	ICAO/IATA	ATM/SAR PMTs	States/AFRAA/AFCAC/AU/ANSPs	AAO SG 8	ONGOING NOT STARTED
3	Feasibility studies on the implementation of 30NM/10NM longitudinal separation in AFI		x		X	X	X	AFI 30/10 PMT	ICAO	States/IATA/ANSPs	AN-Conf/14	ONGOING NOT STARTED
3	Development and release of AANR4			X	X	X	X	ICAO	AANRT	States/ANSPs/IATA/AFRAA/AFCAC/ Airport	APIRG 20	NOT STARTED

3	Intra SRR Coordination meeting			X		X		State	ICAO	IATA/States/ANSPs	Annex 12	NOT STARTED
3	Review and alignment of aeronautical MAPs between ANSPs and Map providers				X			ANSPs	ICAO	States/Map providers	Annex 4	NOT STARTED
3	Development of the ToR and Project Document for the AFI TRUE North Project				X			South Africa	ICAO	Nigeria/Rwanda	APIRG 27	ONGOING
3	AAO SG 109					X		AAO Secretariat	States	Industry/AFCAC	AASPG HB	NOT STARTED

AOP ACTIVITIES

#	ACTIVITY	Year 2026		YEAR 2027				Lead	Main support	Other actors	Reference	Status
		Q3	Q4	Q1	Q2	Q3	Q4					
2.	Workshop on ASBU Monitoring and reporting tools	X				X		ICAO	States	AERODROME OPERATORS	APIRG 26 Conclusion 26/12	NOT STARTED
3.	PRCC 2	X						AASPG Secretariat	AAO Secretariat		AASPG HB	NOT STARTED
4.	AASPG 2		X					AASPG Secretariat	AAO Secretariat		AASPG HB	NOT STARTED

6.	Finalisation and submission of PfA of AFI ANP Vol I & II		X	X				ICAO	states	ANSPs	APIRG 27	Ongoing
7.	Aerodrome Certification Project team Coordination meeting			X	X			Aerodrome Certification PMT	States	Project Team Members	AASPG/1	Ongoing
8.	AAO/IIM/SMO SGs coordination meetings			X				AAO/IIM/SMO Secretariat			AASPG HB	NOT STARTED
9.	Conduct of Regional Workshop on A-CDM			X	X			ICAO	STATES	A-CDM Project Team Experts/ States	AAPSG/1	Ongoing
12.	Review of A-CDM Project Document			X				A-CDM PMT	STATES	Project team experts	APIRG 26	NOT STARTED
13.	Revision of T&Q Project Document		X	X				T& QPMT	STATES	STATES	APIRG	CLOSED
14.	Joint Use Civil Military Group		X	X	X			Aerodrome Certification PMT	STATES	STATES	APIRG	NOT STARTED