Future Work Programme of the SMO/SG

Task #	Task description	Target Date	Lead	Deliverables
1	AFI-RASP 2026-2028 Edition Validation Workshop	October 2026	AFI-RASP PTC Secretariat	2026–2028 AFI-RASP validated
2	Project PTCs Quarterly Coordination Meetings	December 2026	SMO/SG Chairperson Secretariat	Project Teams work plans implemented
3	AAO, IIM and SMO Subgroups Bureaus' First Coordination Meeting	March 2027	Secretariat, AAO, IIM, SMO/SG Chairpersons	Cross-cutting priorities, joint actions, responsibilities and timelines agreed.
4	Project Teams Q1 meetings	March 2027	SMO/SG Chairperson Secretariat	Project Teams work plans implemented
5	Validation workshop of the Conclusions & Decisions Monitoring Tool	April 2027	Conclusions & Decision PTC Secretariat	Conclusions & Decisions Monitoring Tool validated
6	Workshop to familiarize States with the functioning of the regional investigator pool and their responsibilities	May 2027	AIG PTC Secretariat	State focal points and regional pool investigators sensitized on operational arrangements and their respective responsibilities
7	AAO, IIM and SMO Subgroups Bureaus' Second Coordination Meeting	June 2027	AAO, IIM & SMO/SG Chairpersons Secretariat	Cross-cutting priorities, joint actions, responsibilities and timelines agreed.
8	SMO/SG3 meeting and Project PTCs Q2 Coordination Meetings	June 2027	SMO/SG Chairperson Secretariat	Project Teams work plans implemented
9	Workshop on Finalization and Validation of SSP Documentation	July 2027	SSP PTC Secretariat	SSP Generic Documentation validated
10	Project Teams Q3 Meetings	September 2027	SMO/SG Chairperson Secretariat	Project Teams work plans implemented