	A	B	C	D	E	F	G	H	I	J	K	L	M	N	O	P	Q	R	S	T
1			MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG
2	Nº	Activity	FINANCIAL YEAR 2022/2023																	
3																				
4		**AFI SSP PEER REVIEW MECHANISM (ASSPRM) IMPLEMENTATION PLAN**																		
5		PHASE I; FIRST PILOT PROJECT																		
6	1	Establish ASSPRM pilot Team																		
7	2	Review proposed ASSPRM SOPs																		
8	3	Develop implementation plan																		
9	4	Identify first pilot project State																		
10	5	Presentation meeting of Proposed Manual to ESAF/WACAF RDs and Safety Management ROs																		
11	6	Issue of ICAO State letter to participating pilot project States																		
12	7	First ASSPRM pilot project assessment																		
13	8	review and report of first pilot project																		
14	9	Review of first ASSPRM with ICAO ESAF & WACAF offices																		
15																				
16		PHASE II: SECOND ASSPRM PILOT PROJECT																		
17	1	Identify second pilot project State																		
18	2	Issue of ICAO State letter to participating pilot project States																		
19	3	Second ASSPRM pilot project assessment																		
20	4	report & review of second pilot project																		
21	5	Review of second ASSPRM with ICAO ESAF & WACAF offices																		
22	6	WP on progress to the RASG																		
23																				
24																				