
10/08/2020
18/11/2020
26/02/2021
06/06/2021
14/09/2021
23/12/2021
Develop the ConOps for Free Route Airspace (FRA)
Develop a gap analysis checklist
Conduct the assessment for each states(scores) and report on agreed scorecard
Classify states in terms of their readiness to implement FRA
Develop regional(subregioanl) and national action plans using an impact effort matrix (set priorities, define KPIs etc.)
Develop safety cases| Input lessons learnt from Direct Routing Operations implementation
Start implementation at state level
Collect operational data,monitor performance and adjust targets(Define KPIs)
Share lessons learnt